

U.S. Department of Commerce Performance Progress Report				2. Award or Grant Number:	08-10-S13008	
1. Recipient Name		Colorado Department of Public Safety		4. EIN:	840644741	
3. Street Address		9195 East Mineral Avenue, Suite 200		6. Report Date (MM/DD/YYYY)	01/28/2015	
5. City, State, Zip Code		Centennial, Colorado 80112		7. Reporting Period End Date: (MM/DD/YYYY)	12/31/2015	
				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>	
10a. Project/Grant Period						
Start Date: (MM/DD/YYYY)	7/1/2013	10b. End Date: (MM/DD/YYYY)	12/31/2017			
11. List the individual projects in your approved Project Plan						
	Project Type (Capacity Building, SCIP Update,	Project Deliverable Quantity (Number & Indicator Description)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Amount expended	
1	Stakeholder Meetings	21 Meetings/590 Attendees (included presenting at 3 conferences)				
2	Broadband Conferences	10				
3	Staff Hires	0				
4	Contract Executions	1				
5	Governance Meetings	2 Meetings/25 Attendees				
6	Education and Outreach	17 presentations / 4 Coverage Objective Webinars/1 meeting with New Mexico/1 Demonstration Network outreach visit/3 newsletters to 6,223 recipients (see #6 below for additional stats)				
7	Subrecipient Agreement Executed	0				
8	Phase 2 - Coverage	Stage 5				
9	Phase 2 – Users and Their Operational Areas	Stage 5				
10	Phase 2 – Capacity Planning	Stage 5				
11	Phase 2 – Current Providers/Procurement	Stage 5				
12	Phase 2 – State Plan Decision	Stage 1				
11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.						

1/The FNC Program Staff, SPOC and/or FirstNet Colorado Governing Body (FNCGB) members presented/participated at the following meetings during the quarter (October - December 2015): FirstNet SPOC Meeting, CO NENA/APCO Conference, South All Hazards Region, Grand County, Colorado State Fire Chiefs, San Luis Valley All Hazards Region, FirstNet Applications Workshop, Statewide 911 Meeting, Jefferson County Mayors and Councilpersons Meeting, 911 Goes to Denver, Int'l Tech Rescue Symposium (ITRS), Unmanned Aerial Vehicle (UAV) Symposium, Elbert County, West All Hazards Region, LTE North America, Colorado Counties Inc Front Range District, an Outreach Webinar with the Oregon FirstNet team, and 4 webinars providing an overview of the coverage objectives and data collection submissions to FirstNet.

Since the start of SLIGP, outreach efforts have reached the following stakeholders: (previous updates may not have been inclusive of all meetings; corrected here)

62 of 64 counties contacted, representing 96.8% of all Colorado counties (at multiple meetings)

13 State Agencies or Divisions

17 All Hazards/Homeland Security Regions (at multiple meetings/visits per region now)

35 Government/Trade/Disciplinary Organizations (at multiple regional meetings)

3 911 Authority Boards or PSAPs

2 Tribes (100%)

2/Two program staff attended the NPSTC/PSCR Deployables Working Group meeting in Boulder on 10/1/15. The SPOC and 3 program staff attended the SPOC conference in Westminster, CO on 10/7 and 10/8/15. Two program staff attended the PSCR Location Based Services R&D Summit in Boulder, CO on 10/21 and 10/22/15. The SPOC and 1 Program Staff attended the FCC-CU Boulder's Public Safety Cyber Summit on 12/7/15. See #1 for the conferences where staff participated as presenters.

3/Effective 12/1/15, the employee filling the Public Safety Broadband Program Manager position was transitioned by OIT to the Broadband Implementation Manager, a general funded position. This position will be responsible for all duties previously managed by the Public Safety Broadband Program Manager, however those duties will no longer be funded by SLIGP.

4/A PO was cut to the Texas A&M Engineering Extension Service for \$20,000 on 12/1/15 (well under allotted budget of \$30,000). Due to the small amount, only a quote was required according to state procurement rules. This will be in support of modifying the Texas LTE On-line Training Curriculum specific to Colorado. It will be hosted on the Colorado training website www.CO.TRAIN.org. The FNC will be convening a training working group in January 2016 to approve all modifications specific to the Colorado version of the training. Anticipated go-live date would be April or May, 2016.

5/October and November 2015 (December was canceled due to the holidays) FirstNet Colorado Governing Board (FNCGB) meetings (25 total attendees/2 meetings) were held with the Colorado members in person and via Web/Conference Bridge.

6/ The SPOC and FNC Program Staff participated in each quarterly FirstNet SPOC call, calls with the FirstNet Region VIII lead, the WestNet bi-weekly call and attended the FirstNet Board and Special Board Meetings via web session. Staff provides monthly programmatic updates (in person whenever possible) to all of the major Land Mobile Radio and Public Safety Communications stakeholder groups (e.g., Consolidated Communications Network of Colorado (CCNC), Rocky Mountain Harris Users Group, Public Safety Communications Subcommittee (PSCS), and All Hazards Region/Homeland Security Coordinators Meeting, 911 PUC Task Force.) FNC Program Staff also participates, when available at the PSCR Location Based Services and Analytics Working Groups, and various NPSTC Broadband Working Groups on Priority/Quality of Service, Deployables and Local Control, and the FEMA Regional Emergency Communications Coordination Working Group (RECCWG) calls for Region 8 to provide regular programmatic updates. Additionally, the FNC team facilitated a demonstration network for Colorado Parks and Wildlife (CPW) for use during their Wildlife Checkpoint on 10/20 and 10/21/15. The network and services were donated by various vendors, and the database and application were provided by CPW. A visit to the event for employees from FirstNet, the FCC, the PSCR and the Omaha Fire Department occurred on 10/21/15. A video and synopsis of the event can be found at: <https://sites.google.com/a/state.co.us/firstnetcolorado/wildlifecheckpoint2015>. On 12/15/15, the SPOC and program staff met in person and by phone with 2 representatives from the state of New Mexico network and with ADCOM staff regarding their Early Builders networks and other planning synergies.

Internally, Staff efforts for the quarter included working on the following: FirstNet Colorado branding, marketing, website (www.firstnetcolorado.org), outreach planning, and newsletter publications. Media Mentions: 3 Total for the Quarter can be

	Website Sessions	Website Users (% of New Users)	Website Page Views	Newsletter Recipients	Email Newsletter Open Rate (%)	Media Mentions	Twitter Followers (Total)	Facebook Likes	Views/Minutes Watched
October 2015	433	303 (59.35%)	972	2068	28.90%	0	662	2	271 views/978 min
November 2015	303	469 (58.78%)	1,406	2085	27.90%	2	680	4	380 views/890 min
December 2015	972	494 (67.12%)	1,303	2070	31.40%	0	697	0	398 views/2205 min

8 - 12/ Data collection continues in these areas on a limited basis. Additional CAD data was provided by 4 more agencies. The State Plan Decision is still in Stage 1 Process Development only.

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation.

N/A.

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.


11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

Colorado's team was asked to speak out of state and at various events (FN SPOC meeting in Colorado, (ITRS in Oregon, FirstNet Applications Workshop in TX, LTE North America in TX) during this quarter. They have been pleased to share best practice information on various program activities, including the CPW demonstration network which was a great success in terms of demonstrating the value of the future PSBN to a state agency which is still determining how best to deploy technology to operate more efficiently.

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

See #3 above.								
12b. Staffing Table								
Job Title	FTE%	Project (s) Assigned					Change	
Public Safety Broadband Program Manager	1	10/1/15 - 11/30/15 Provide support for SLIGP outreach activities. Effective 12/1/15, the employee filling the Public Safety Broadband Program Manager position was hired in by OIT as the Broadband Implementation Manager, a general funded position. This position will be responsible for all duties previously managed by the Public Safety Broadband Program Manager, however those duties will no longer be funded by SLIGP.					Title and level of effort modified based on approved grant modification.	
Outreach and Education Manager	1	Provide support for SLIGP outreach activities					Title and level of effort modified based on approved grant modification.	
Project Coordinator	0	Provide support for SLIGP program, education and outreach activities.. Position anticipated to be filled as staff starting in February - March 2016.					modified based on approved grant modification.	
Grant Program Manager	0.2	Provide support for grant management and reporting requirements					None	
Grant Analyst	0.2	Provide support for grant management and reporting requirements					None	
Grant Accountant	0.2	Provide support for budget management and reporting requirements					None	
Administrative Support	0	Provide administrative support for grant management, governance meetings, and outreach activities					Position removed with budget modification.	
13. Subcontracts (Vendors and/or Subrecipients)								
13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the “Subcontracts Total” in Question 14f.								
Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Signals Analytics, LLC	Subcontracts: Technical Support-MOUs, Data Collection, Coverage Objectives, Training and RFP/Public Notice response assistance	Vendor	Y	Y	6/3/2015	12/3/2016	\$245,750.00	\$0.00
TBD	Legal/MOU Subcontracts: Costs associated with state, municipal, county and private (outside) legal expertise on specific issues related to legal/MOU efforts	Vendor/State and Local Government	N	N	TBD	TBD	\$180,000.00	\$0.00
TBD	A/V, Graphics and Production Services associated with development of videos, website or other marketing graphics/materials and other production costs associated with the education and outreach element of the program.	Vendor/State Government	N	N	TBD	TBD	\$30,000.00	\$0.00
Texas A&M Engineering Extension Service	Training Services/costs associated with development of on-line training programs and materials to enable training of local, tribal, and state stakeholders on LTE technology.	Vendor/ Government	N	Y/ PO was issued because cost was under \$25000, no other procurement vehicle needed	12/1/2015	6/1/2016	\$30,000.00	\$0.00
TBD	General Contractual Services for data collection and analysis based on future requirements set out by FirstNet or NTIA.	Vendor	N	N	TBD	TBD	\$275,264.00	\$0.00
Covendis	Provide project coordination/administrative support for SLIGP data collection activities, governance meetings, and outreach activities. New contractor position hired using state contract through Covendis - May 4, 2015 - February 3, 2016. If employee is successful, he may be hired as an FTE through the State funded by SLIGP until the end of the grant period (12/31/17). Approved grant modification request reflects funding this new position through end of grant.	Vendor	Bid Process completed in April 2015	PO Executed	5/4/2015	2/3/2016	\$57,855.00	\$0.00
13b. Describe any challenges encountered with vendors and/or subrecipients.								

N/A						
14. Budget Worksheet						
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.						
Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total funds Expended (7)
a. Personnel Salaries	\$1,010,867.00	\$0.00	\$1,010,867.00	\$417,612.86	\$0.00	\$417,612.86
b. Personnel Fringe Benefits	\$328,966.00	\$0.00	\$328,966.00	\$114,497.82	\$0.00	\$114,497.82
c. Travel	\$237,154.00	\$0.00	\$237,154.00	\$76,948.61	\$0.00	\$76,948.61
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Supplies	\$37,444.00	\$0.00	\$37,444.00	\$15,648.20	\$0.00	\$15,648.20
f. Contractual	\$818,869.00	\$0.00	\$818,869.00	\$188,841.75	\$0.00	\$188,841.75
g. Other	\$67,689.00	\$625,247.00	\$692,936.00	\$29,320.31	\$123,878.47	\$153,198.78
h. Indirect	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
i. Total Costs	\$2,500,989.00	\$625,247.00	\$3,126,236.00	\$842,869.55	\$123,878.47	\$966,748.02
j. % of Total	80%	20%	100%	87%	13%	100%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.						
16a. Typed or printed name and title of Authorized Certifying Official:				16c. Telephone (area code, number, and extension)		
Ezzie Michaels Grants and Contracts Manager				(720) 852-6607		
16b. Signature of Authorized Certifying Official:				16d. Email Address:		
				ezzie.michaels@state.co.us		
				Date:		02/17/2016