

OMB Control No. 0650-0038  
Expiration Date: 8/31/2016

U.S. Department of Commerce

2. Award or Grant Number

<b>Performance Progress Report</b>			<b>72-10-S13072</b>		
1. Recipient Name PUERTO RICO OFFICE FOR PUBLIC SAFETY AND SECURITY			4. EIN 660679060		
3. Street Address PO. BOX 194140			6. Report Date (MM/DD/YYYY) January 30, 2015		
5. City, State, Zip Code SAN JUAN, PR 00919-4140			7. Reporting Period End Date: December 31, 2014		
10a. Project/Grant Period Start Date: (09/01/2014)		10b. End Date: (08/31/2016)	8. Final Report <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		
9. Report Frequency <input checked="" type="checkbox"/> Quarterly					
<b>11. List the individual projects in your approved Project Plan</b>					
#	Project Type (Capacity Building, SCIP Update, Outreach, Training etc.)	Project Deliverable Quantity (Number & Indicator Description)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding Amount expended
1	Stakeholder Meetings	166			
2	Broadband Conference	4			
3	Staff Hires				
4	Contract Executions				
5	Governance Meetings	2			
6	Education and Outreach Materials	664 (Copy Material) 50 (PPT Slides) Twitter: 212 Followers Facebook: 103 Likes			
7	Subrecipient Agreements Executed				
8	Phase II Activities				
<b>11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation Strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.</b>					
<p>During this period we coordinated our Initial Consultation Meeting. This presentation allowed a great interaction of the Agencies and Municipalities, principal users with the new establishment Proponents prospects of our jurisdiction.</p> <p>The participation of 129 guests almost more than 85% against projections showed the interest and commitment as well as the need for the development of broadband network for our territory.</p>					

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation.

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.

Our office will be hiring a consultant expert in Project Management to enhance this project according all the information FirstNet gave to us. We understand, some changes will be making to the original proposal for your evaluation and approval.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

**Information FirstNet to Legislature**

October, 2014

Create the Folder with information about the FirstNet Project in Puerto Rico; narrative about the actions taken and actions to be taken is prepared. It was requested as part of a legislative measure on Interoperability in Puerto Rico by the House of Representatives.

Measure RC-0957

Title: To direct the Committee on Small and Medium Business, Trade, Industry and Telecommunications, the House of Representatives of the Commonwealth of Puerto Rico, conduct thorough research on the status of federal funds received for sophisticate, improve and interconnect telecommunications systems between public safety agencies, to address national emergencies or natural disasters; analyze the investment of those funds; and plans to complete an interoperable telecommunications system in Puerto Rico.

Author (s): Rep. Javier Aponte Dalmau

**Mobile Data Survey Tool (MDST)**

October 8, 2014

Electronic communication addressed to the Municipality that have designated members for the Sub-Committee Banda. The same is to assess and initiate the implementation of this questionnaire on the use of mobile data and applications in their respective areas of work.

This message will be sent to 59 recipients. (Municipal: Emergency Management, Police Department, Medical Emergency, Fire Department)

**Date for Event Notification in Puerto Rico**

October 8, 2014

By request the paperwork begins to make an event of "Outreach" with the intention to invite 150 participants according to goals and objectives outlined in the proposal. Action is made to request resources for such participation FirstNet getting the first tentative date.

**Evaluation and Approval Application Materials "Outreach"**

October 9, 2014

The evaluation and approval of materials such as notebooks and pens essential for participants of different activities planned for "Outreach" is requested.

**Budget Amendment (Draft)**

October 9, 2014 / Re-Posted: October 16, 2014

Amendments draft to the budget as well as suggestions are made to cover and meet the 20% Match of the proposal by way of In-Kinds. We will be sending in February.

**Citation for Interoperability Committee Meeting and Broadband Sub Committee (Draft)**

October 9, 2014

**Answering on the Approval of Materials "Outreach"**

October 9, 2014

**Gestation on evaluation of proposals or quotes possible venues for next event.**

October 9, 2014

**Puerto Rico FirstNet website**

October 10, 2014

Communication and coordination with Ruth Silva technology area on the assessment of the "Draft" of the website on the project is done.

**The State Planning Consultation is received and evaluate for suggestions.**

October 10, 2014

State of Oregon which has been shared and is classified as an excellent reference for the project.

**Communication is received calls Calendar 2015**

October 14, 2014

2015 Proposal: FirstNet Monthly Updates for SPOCs & SWICS

**Committee Meeting Emergency Communications Interoperability of Puerto Rico and Broadband Sub Committee as established in Executive Order (EO-2011-001).**

October 14, 2014

Topics to be discussed:

- Submission of Plans and Interoperability Guide update
- Events and Activities "Outreach" of FirstNet
- Appointments to the Sub Committee on Public Safety Broadband
- Among other issues

**Interoperability and FirstNet in Puerto Rico Presentation Meeting**

October 21, 2014

This meeting for the purpose of presentation for the FirstNet and Interoperability in Puerto Rico.

By: Felix Garcia – SWIC

Participants: 5

**Meeting with the Investigative CyberCrime Unit of the Department of Justice**

October 23, 2014

This meeting for the purpose of reporting on the Broadband Network for Public Safety and turn as the Unit may help in the short or long term Cybersecurity within planning was held the project.

Participants: 2

**Puerto Rico Broadband Mapping Data Request**

October 27, 2014

The broadband data Requested the above dealer inventory broadband data Deemed non-confidential by the Notice of Funds Availability (NOFA) of the State Broadband Initiative (SBI) Grant Program. The dataset includes layers Outlined in the Technical Appendix of the NOFA,; such as broadband service availability by census block census blocks For Those With An area of No Greater than two square miles, broadband service availability by road segment in census blocks Those larger in area than two square miles, and the footprint of wireless service providers (including fixed wireless, mobile wireless, and satellite).

The data Being made available-through your request is packaged as a zip file and delivered as a secure link for download-through the link below. The format of the data Within the zip file is an ESRI geodatabase.

**Mobile Data Survey Tool (MDST)**

October 27, 2014

68 emails in our listings contact where they are given information on Mobile Data Survey Tool (MDST) Electronic communication are issued. These data are directly related to the response to our First Responders Emergency situations and everyday use directly related tools, applications and technological resources that you have or wish to have emergency response.

**Interoperability and FirstNet in Puerto Rico Presentation Meeting**

October 21, 2014

This meeting for the purpose of presentation for the FirstNet and Interoperability in Puerto Rico.

By: Felix Garcia – SWIC

Participants: 8

**SAA and Executive Director Meeting**

October 31, 2014

Update on the project goals achieved when objectives, new projections and upcoming activities and New Budget "Draft"

**Interoperability Committee Meeting and Broadband Sub Committee.**

November 3, 2014

Meeting was held in the Committee and Sub Committee where issues were discussed between the Approval of Minutes of Previous Meeting, Upcoming Events and Activities "Outreach" Submission of Plans and Guidelines for evaluation and approval such as:

- Statewide Communication Interoperability Plan (SCIP)
- Incident Command System (ICS) Communication Unit Strategic Plan Program
- Computer Aided Dispatch (CAD) SOP
- Standard Operating Procedure (SOP)
- Tactical Communications Interoperability Plan

Participants: 22      Agencies and Municipalities: 15

**Initial Consultation Event and "Kick-Off Event"**

November 12, 2014

Meeting and event Preparation for Initial Consultation Event and "Kick-Off Event"

**Initial Consultation Event and "Kick-Off Event"**

November 13, 2014

With a turnout of 129 people present the Initial Consultation Event and "Kick-Off Event" was held. This event which allowed the Representatives and First Responders Agencies State and Municipal Government and Voluntary Groups and others get first-hand details about the implementation and general knowledge of the project to develop Broadband Network for Public Safety.

In this activity could present all kinds of questions and suggestions to the deponents (Staff FirstNet) which clarifies and provides a perspective on benefices well as existing tools will be integrated into the future development of a Unique Broadband Network for members the bodies of Public Safety.

Participants: 129

**Drawdown December 2014**  
 December 29, 2014  
 Send the attached and evidence of payment request for December 2014  
 By: Netnia Carrasquillo

**Financial Report**  
 December 30, 2014  
 Verification expense report and financial aspects of project funds SLIGP.  
 By: Netnia Carrasquillo

**12. Personnel**

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

We hope to get new resources according to Second Phase.

12b. Staffing Table

Job Title	FTE %	Project(s) Assigned	Change
Project Manager	1	Implementation of the plan and assure that project milestones are achieved	
Financial Coordinator	.5	Produce reporting of financial report and transactions including audit systems	
SWIC	.50	Implementation a statewide vision for interoperability	

**13. Subcontracts (Vendors and/or Subrecipients)**

13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned
TBD	Planning/ Project Management/ Engineering Organization	Vendor	N	N	TBD	TBD	TBD	TBD	
TBD	Legal assistance with MOUs	Vendor	N	N	TBD	TBD	TBD	TBD	

TBD	Phase II Support	Vendor	N	N	TBD	TBD	TBD	TBD	
TBD	Planning/ Project Management/ Engineering Organization	Vendor	N	N	TBD	TBD	TBD	TBD	

13b. Describe any challenges encountered with vendors and/or subrecipients.

**14. Budget Worksheet**

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total Funds Expended (7)
a. Personnel Salaries	201,600.00	117,600.00	319,200.00	43,912.00	0.00	43,912.00
b. Personnel Fringe Benefits	50,400.00	29,400.00	79,800.00	6,169.00	0.00	6,169.00
c. Travel	93,600.00	0.00	93,600.00	36,702.00	0.00	36,702.00
d. Equipment	0.00	0.00	0.00	0.00	0.00	0.00
e. Materials/Supplies	16,624.00	0.00	16,624.00	4,229.00	0.00	4,229.00
f. Subcontracts Total	1,015,800.00	211,160.00	1,226,960.00	10,200.00	0.00	10,200.00
g. Other	54,600.00	0.00	54,600.00	9,187.00	0.00	9,187.00
h. Total Costs	1,432,624.00	358,160.00	1,790,784.00	110,399.00	0.00	110,399.00
i. % of Total	80%	20%	100%	100%	0%	100%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

<p>16a. Typed or printed name and title of Authorized Certifying Official</p> <p>Sally Garrafa</p>	<p>16c. Telephone (area code, number, and extension)</p> <p>787.763.3424</p> <hr/> <p>16d. Email Address</p> <p>sgarrafa@oasp.pr.gov</p>
--	--

OMB Control No. 0660-0038  
Expiration Date: 8/31/2016

16b. Signature of Authorized Certifying Official 	16e. Date Report Submitted (month, day, year) January 30, 2015
---	---

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230.