

U.S. Department of Commerce Performance Progress Report			2. Award or Grant Number:	51-10-S13051
			4. EIN:	54-6002286
1. Recipient Name	Virginia Department of Emergency Management		6. Report Date (MM/DD/YYYY)	4/28/2017
3. Street Address	10501 Trade Court		7. Reporting Period End Date: (MM/DD/YYYY)	3/31/2017
5. City, State, Zip Code	North Chesterfield, VA 23236		8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period				
Start Date: (MM/DD/YYYY)	8/1/2013	10b. End Date: (MM/DD/YYYY)	1/31/2018	
11. List the individual projects in your approved Project Plan				
	Project Type (Capacity Building, SCIP Update,	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
1	Stakeholders Engaged	340	<i>Actual number of individuals reached via stakeholder meetings during the quarter</i>	
2	Individuals Sent to Broadband Conferences	0	<i>Actual number of individuals who were sent to third-party broadband conferences using SLIGP grant funds during the quarter</i>	
3	Staff Hired (Full-Time Equivalent)(FTE)	0	<i>Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal)</i>	
4	Contracts Executed	0	<i>Actual number of contracts executed during the quarter</i>	
5	Governance Meetings	2	<i>Actual number of governance, subcommittee, or working group meetings held during the quarter</i>	
6	Education and Outreach Materials Distributed	311	<i>Actual volume of materials distributed (inclusive of paper and electronic materials) plus hits to any website or social media account supported by SLIGP during the quarter</i>	
7	Subrecipient Agreements Executed	0	<i>Actual number of agreements executed during the quarter</i>	
8	Phase 2 - Coverage	Stage 5	For each Phase 2 milestone category, please provide the status of the activity during the quarter: <ul style="list-style-type: none"> • Stage 1 - Process Development • Stage 2 - Data Collection in Progress • Stage 3 - Collection Complete; Analyzing/Aggregating Data • Stage 4 - Data Submitted to FirstNet • Stage 5 - Continued/Iterative Data Collection • Stage 6 - Submitted Iterative Data to FirstNet 	
9	Phase 2 – Users and Their Operational Areas	Stage 5		
10	Phase 2 – Capacity Planning	Stage 5		
11	Phase 2 – Current Providers/Procurement	Stage 4		
12	Phase 2 – State Plan Decision	Stage 4		
11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.				
<p>1. Stakeholders Engaged: These meetings were with regional interoperability committees, the State Interoperability Executive Committee, and public safety leaders via the FirstNet Metro Leadership Outreach campaign. Participated in statewide APCO/NENA/ Winter Summit where Bill Hinkle (FirstNet 9-1-1 SME) participated; 2. Governance Meetings: The Statewide Interoperability Executive Committee met for a quarterly face-to-face conference and was solidified with a wide-range of public safety representatives; SIEC technical committee met also with special attention paid to preparation for receipt of the draft State Plan. 3. Participated in two (2) state conferences, VA Fire Chief's Association and VA Emergency Manager's Association - each provided great outreach opportunities 4. Education and Outreach Materials Distributed: Provided handouts to outreach attendees, had handouts picked up from conference participations (2 days) and left handouts with organizations for follow-on distribution.</p>				
11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation.				
No.				

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.

One FTE hired in October 2016 continues to explore opportunities for outreach; contacting localities/agencies to offer FirstNet update(s). She continues to open doors and find opportunities for additional Outreach opportunities in 2017. We have identified multiple public safety and governance conferences for presentation opportunities and exhibition space.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

The State's Interoperability Executive Committee continues to be engaged and is working to identify working groups/committees to assist in the evaluation of the FirstNet plan as presented to the Commonwealth. The Technology Working Group met to begin evaluation discussions in anticipation of the draft State Plan. The annual APCO/NENA Summit with over 150 attendees provided an opportunity for both Bill Hinkle (FirstNet 9-1-1 SME) and Tom Gagnon to provide attendees with FirstNet information and update. The VA Fire Chief's Association Conference and VA Emergency Manager Association Conference provided an opportunity to highlight FirstNet through discussion and/or exhibition.

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

12b. Staffing Table - Please include all staff that have contributed time to the project. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
SWIC	50%	PSBN, FirstNet	SWIC is DepSec Brown
IO Program Manager	50%	PSBN, FirstNet	Hired Nov. 10th
Program Assistant	100%	PSBN, FirstNet	Hired Oct. 1st

13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	
Data Collection	To collect information from stakeholders for PSBN	TBD	Vendor	N	N		\$280,000		
Project Manager/Subject Matter Experts	Assist in development of planning for est of NPSBN	TBD	Vendor	N	N		\$639,127		
Regional Coordination/Outreach/Office Mgr	Organize stakeholder meetings; maintain website and awareness	Caliper	Vendor	Y	Y	10/1/2013	6/30/2015	\$312,480	
Regional Coordination	MACINAC	All Hazards	Subrec	N	Y	2/25/2014	6/30/2016	\$90,000	\$22,500.00
Interop Conference	Annual stakeholder conference ,	APCO	Vendor	Y	Y	10/1/2013	Dec-15	\$150,000	
Project Management	Project Management and Support for FirstNet	Center for Innovative Technology (CIT)	Subrec	N	Y	7/1/2015	Jan-18	\$1,285,243	

13b. Describe any challenges encountered with vendors and/or subrecipients.

The total amount of contracts now exceeds the original budget due to the execution of CIT. Some costs that were originally budgeted in non-contractual costs have been rolled into that contract. This has been accounted for in the revised phase two budget.

14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.
 Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total funds Expended (7)
a. Personnel Salaries	\$371,250.00		\$371,250.00	\$125,736.90		\$125,736.90
b. Personnel Fringe Benefits	\$188,190.00		\$188,190.00	\$49,376.00		\$49,376.00
c. Travel	\$108,860.00		\$108,860.00	\$20,706.92		\$20,706.92
d. Equipment			\$0.00	\$0.00		\$0.00
e. Materials/Supplies	\$41,680.00		\$41,680.00	\$26,819.34		\$26,819.34
f. Subcontracts Total	\$522,819.00		\$522,819.00	\$106,741.10		\$106,741.10
g. Other	\$1,524,051.00	\$689,213.00	\$2,213,264.00	\$385,970.13	\$100,575.38	\$486,545.51
h. Indirect	\$0.00		\$0.00	\$0.00		\$0.00
i. Total Costs	\$2,756,850.00	\$689,213.00	\$3,446,063.00	\$715,350.39	\$100,575.38	\$815,925.77
j. % of Total	80%	20%	100%	88%	12%	100%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official:		16c. Telephone (area code, number, and extension)	804-897-9760
Cheryl Lee, Grants Director		16d. Email Address:	cheryl.lee@vdem.virginia.gov
16b. Signature of Authorized Certifying Official:		Date:	4/28/2017
<i>Cheryl Lee</i>			