

U.S. Department of Commerce Performance Progress Report				2. Award or Grant Number:	54-10-S13054
				4. EIN:	55-600147
1. Recipient Name	WV Dept of Homeland Security and Emergency Management			6. Report Date (MM/DD/YYYY)	10/26/2016
3. Street Address	1900 Kanawha Blvd East Room EB80			7. Reporting Period End Date: (MM/DD/YYYY)	09/30/2016 Qrt 13
5. City, State, Zip Code	Charleston, WV 25311			8. Final Report	9. Report Frequency
				Yes <input type="checkbox"/>	Quarterly <input checked="" type="checkbox"/>
				No <input type="checkbox"/>	
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	9/1/2013	10b. End Date: (MM/DD/YYYY)	8/31/2018		
11. List the individual projects in your approved Project Plan					
	Project Type (Capacity Building, SCIP Update, etc.)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category		
1	Stakeholders Engaged	551	Actual number of individuals reached via stakeholder meetings during the quarter		
2	Individuals Sent to Broadband Conferences		Actual number of individuals who were sent to third-party broadband conferences using SLIGP grant funds during the quarter		
3	Staff Hired (Full-Time Equivalent)(FTE)		Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal)		
4	Contracts Executed		Actual number of contracts executed during the quarter		
5	Governance Meetings	6	Actual number of governance, subcommittee, or working group meetings held during the quarter		
6	Education and Outreach Materials Distributed	2915	Actual volume of materials distributed (inclusive of paper and electronic materials) plus hits to any website or social media account supported by SLIGP during the quarter		
7	Subrecipient Agreements Executed		Actual number of agreements executed during the quarter		
8	Phase 2 - Coverage	Stage 4/5	For each Phase 2 milestone category, please provide the status of the activity during the quarter: • Stage 1 - Process Development • Stage 2 - Data Collection in Progress • Stage 3 - Collection Complete; Analyzing/Aggregating Data • Stage 4 - Data Submitted to FirstNet • Stage 5 - Continued/Iterative Data Collection • Stage 6 - Submitted Iterative Data to FirstNet		
9	Phase 2 – Users and Their Operational Areas	Stage 4/5			
10	Phase 2 – Capacity Planning	Stage 4/5			
11	Phase 2 – Current Providers/Procurement	Stage 4/5			
12	Phase 2 – State Plan Decision	N/A			
11a. Describe your progress meeting each major activity/milestone approved in the Baseline Report for this project; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or information.					

- Education and Outreach We email a weekly FirstNet Update and a monthly SIRN newsletter to each RIC Chairman, who then distributes them to the RIC members there are approximately 25 per the 6 RICs 6 RICs * 12 weeks per quarter + 3 monthly SIRN newsletters* 25 members = 1800 + 225 911 directors and EMS.

- Lori Stone confirmed receipt of West Virginia's second round of data collection submission to FirstNet

- .

- July 12, 2016 FirstNet Presentation to The WV Statewide Interoperable Committee (SIEC) - Lori Stone presented

- **July 13, 2016 FirstNet and West Virginia Briefing with National Radio Astronomy Observatory (NRAO)**

National Radio Astronomy Observatory, 155 Observatory Road, Green Bank, WV 24944-0002

Participants:

Jimmy Gianato, West Virginia Homeland Security Director

G.E. McCabe, West Virginia Statewide Interoperability Coordinator

Lisa Paxton, West Virginia Business Director for SIRN (Statewide Interoperable Radio Network)

Patrick McGue, Administrative Services Manager, Office of Emergency Medical Services, Bureau for Public Health, West Virginia Department of Health and Human Resources

Tom Gagnon, Virginia Interoperability Program Manager

Tom Shull, FirstNet Government Affairs Lead, Regions II and III

Lori Stone, FirstNet Region III Consultation Lead

Charlotte Whitacre, FirstNet Federal Consultation Liaison

Marty McLain, Department of Homeland Security (DHS) Office of Emergency Communications (OEC) Region III Coordinator

- August 23, 2016 National Governor's Association Meeting, at Julian, WV - Jimmy Gianato presented WV FirstNet Governance Body presentation submitted by Lori Stone

- September 25-29, 2016 WV SIRN Conference, Camp Dawson, WV - Lori Stone presented FirstNet updates to 216 registrants. Also 6 Regional Interoperable Committees RICs met with their regions and discussed any questions regarding FirstNet

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

We continue to work on "FirstNet" updates to all stakeholders and decision makers

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

12b. Staffing Table - Please include all staff that have contributed time to the project. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
SWIC GE McCabe	90%	Supervising and supporting activities related to technical considerations, outreach, education, phase 2 planning, staff activities, reporting	
Technical Support Advisor Mark Smith Patick McGue	40%	Provide technical support to the Broadband Committee, SPOC and SWIC. Administering and monitoring the Broadband traffic on the SIRN Broadband Network	
GIS Analyst Project Manager Lisa Paxton	100%	Oversee grant administrative support, outreach, assist with phase 2 planning, plan meetings and conferences	
Project Manager Tommy Dingess	5%	Oversee grant administrative support	
Data Collection Support Fred Mixer	100%	Assist with FirstNet Data Collection efforts	

13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
	Legal Services	Vendor	N	N		9/30/2016	\$22,500.00	\$0.00
Lisa Paxton	Program Manager	Vendor	Y	Y		9/30/2016	\$25,200.00	\$0.00
	Support Assistant	Vendor	N	N		9/30/2016	\$100,000.00	\$0.00
Fred Mixer	FirstNet Data Collection Support	Vendor	N	Y	10/21/2015	1/8/2016	\$42,000.00	\$0.00
	Broadband SME	Vendor	N	N		9/30/2016	\$136,500.00	\$0.00

13b. Describe any challenges encountered with vendors and/or subrecipients.


14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.

Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total funds Expended (7)
a. Personnel Salaries	\$435,000	\$170,520	\$605,520	\$169,984.06	\$119,857.00	\$289,841.06
b. Personnel Fringe Benefits	\$130,500	\$0	\$130,500	\$35,738.28	\$0.00	\$35,738.28
c. Travel	\$122,428	\$11,014	\$133,442	\$19,183.37	\$15,228.00	\$34,411.37
d. Equipment	\$0	\$0	\$0	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$25,650	\$7,200	\$32,850	\$13,757.50	\$811.00	\$14,568.50
f. Subcontracts Total	\$326,200	\$0	\$326,200	\$31,271.94	\$0.00	\$31,271.94
g. Other	\$81,720	\$92,273	\$173,993	\$701.55	\$49,927.00	\$50,628.55
h. Indirect			\$0	\$0.00	\$0.00	\$0.00
i. Total Costs	\$1,121,498	\$281,007	\$1,402,505	\$270,636.70	\$185,823.00	\$456,460
j. % of Total	80%	20%	100%	59%	41%	100%

15. Certification: I certify to the best of my knowledge and belief that this report is

16a. Typed or printed name and title of Authorized Certifying Official:		16c. Telephone (area code, number, and extension)	(304) 558-5380
Tommy Dingess, Director of Administration, WVDHSEM			
16b. Signature of Authorized Certifying Official:		16d. Email Address:	tommy.l.dingess@wv.gov
			
		Date:	