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11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project 

Two Arizona Public Safety Broadband Network (AZPSBN) governance meeting were held during the quarter to update participants on FirstNet efforts, discuss the process to formalize an SIEC through a Governor's Executive Order and plan for 

activities in 2019. There were no stakeholder events requested by FirstNet convened during the quarter. FirstNet Authority, AT&T and the state planning team participated in several informational events during the quarter Including the state's 

Homeland Security Grant Program (SHSGP) orientation to discuss FirstNet as an allowable expense under the upcoming grant. The state planning team was invited to present or participate at several other events during the quarter Including 

Arizona Association of Counties conference; Mesa Public Safety Training Academy and the Chief Probation Officers meeting. Staff also attended the Panasonic Toughbook Roadshow featuring equipment and devices that were compatible with 

FlrstNet. A total of 121 public safety stakeholders were given Information on FlrstNet during these events. 

Planning efforts for the Integration of PSAPs and LMR systems with FirstNet continued during the quarter. Interviews with PSAPs and AT&T were concluded this quarter and work began on drafting the outline and report. The AZ Department of 

Public Safety (AZDPS) continues to test the FlrstNet/LMR integration and is documenting successes and challenges. 

FirstNet is successfully being used in the state by several public safety agencies. During the last quarter, Phoenix Police Department used FirstNet devices at the NASCAR race and the AZ DPS used FirstNet during the Arizona State Fair. AZ DPS 

reported that they were able to locate missing children more effectively because they were able to easily share photographs. A2 DPS also reported that they were able to quickly apprehend two suspects in a large crowd that were suspected of 

selling counterfeit tickets. The state planning team Is preparing for several education forums through 2019. The first being held In March. Appropriate approvals will be obtained prior to engaging in these events. State team members will be .. ... _ .... ~ In Mo•- '-

12. Personnel 
12a. Staffing Table - Please indude all staff that have contributed time to the project with cu"ent quarter's utillzatlon. Please only indude FTE staff employed by the state not contractors. Please do not remove Individuals from this table. 

Job Title FTE% Project (s) Assigned Change 
Assistant Director - OGFR 10% SLIGP 2.0 Oversight none 

12b. Narrative description of any staffing challenges, vacancies, or changes. 
Under SLIGP 2.0, the Assistant Director for the Az Department of Administration, Grants and Federal Resources Office is the oversight authority for the grant and contractors. Ten percent of the Assistant Director's time is spent on oversight 

activities including review and approval of expenditures from grant funds as well as approval of financial and programmatic reporting. No changes to staffing occurred during the quarter and no challenges were Identified with staffing. 

13. Contractual (Contract and/or Subreciplents) 

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f. 

Subcontract Purpose 
Type 

RFP/RFQ Issued (Y /N) 
Contract 

Start Date End Date 
Total Federal Funds Total Matching Funds 

Name 
IICOntract/Subrec.l Executed IV /NI Allocated Allocated 

Knowledge Services Project Management Contract N y 03/01/2018 02/29/2020 $302 952.00 $0.00 

Mission Critical Partners Inc Subject Matter Expert/Technical Consultant Contract N y 03/01/2018 02/29/2020 $316,335.00 $0.00 

13b. Narrative descrlotion anv challen11es, uodates, or chanaes related to contracts and/or subrecipients. 

No changes to contracts or contractors occurred during the quarter and no challenges were identified with the contracts. 
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14. Budget Worksheet 
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 
Only list matching funds that the Department of Commerce has already approved. 

NTE Total Federal Funds NTE Total Matching Federal Funds Obligated 
Matching Funds 

Total Budget to Federal Funds Expended Approved Matching Total funds Expended 
Project Budget Element (1) 

Approved (2) Funds Approved (3) 
NTE Total Budget (4) 

to Date (5) 
Approved to 

Date (7) (SJ Funds Expended (9) (10) 
Date (6) 

a. Personnel Salaries $22 680.00 $93,261.00 $115 941.00 $22 680.00 $93,261.00 $115 941.00 $9,029.30 $10,624.85 $19 654.15 
b. Personnel FrinEe Benefits $7,938.00 $31 739.00 $39,677.00 $7 938.00 $31,739.00 $39,677.00 $3,196.86 $3,718.70 $6 915.56 
c. Travel $21800.00 $0.00 $21800.00 $21,800.00 $0.00 $21,800.00 $3,778.77 $0.00 $3 778.77 
d. Eauipment $0.00 $0.00 $0.00 $0.00 $0.00 
e. Materials/Supplies $25 234.00 $0.00 $25,234.00 $25,234.00 $0.00 $25 234.00 $11,073.54 $0.00 $11073.54 
f. Contractual $619,287.00 $0.00 $619,287.00 $619,287.00 $0.00 $619 287.00 $200,816.53 $0.00 $200 816.53 

1g. Other $0.00 $50,000.00 $50 000.00 $0.00 $50000.00 $50,000.00 $0.00 $77 375.00 $77 375.00 
h. Indirect $3 061.00 $3,061.00 $3,061.00 $3 061.00 $0.00 $0.00 $0.00 
i. Total Costs $700000.00 $175 000.00 $875,000.00 $700,000.00 $175,000.00 $875,000.00 $227 895.00 $91,718.55 $319 613.55 
J, Proportionalltv Percent 80.00% 20.00% 100.00% 80.00% 20.00% 100.00% 71.30% 28.70% 100.00% 
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents. 
16a. Typed or printed name and title of Authorized Certifying Official: 16c. Telephone (area 

Matthew Hanson, Assistant Director I 
code, number, and 602-542-7567 
extension) 

16b. Signature of A~ e:;;wclalr/ V 16d. Email AJdress; matthew.hanson@azdoa.1ov 

Date: ///}{/JC, 

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid 0MB number. Public reporting burden for this collection of 
information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, 
State and Local Implementation Grant Program, National Telecommunlcatlons and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230. 
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