
U.S. Department of Commerce 

SLIGP 2.0 Performance Progress Report 

2. Award or Grant 

Number: 

4. EIN : 

0MB Cont rol No. 0660·0042 

Expiration Date: Ol/31/2021 

16-10-518016 

82-600095 2 

1. Recipient Name State of Idaho Military Division 
6. Report Date 

(MM/DD/YYYY) 
10/ 19/2018 

3. Street Address 4040 Guard St Building 600 

5. City, State, Zip Code Boise, ID 83705-5004 

10a. Project/Grant Period 

Start Date: (MM/DD/YYYY) 03/01/ 2018 

11. List the individual projects in your approved Project Plan 

Activity Type (Planning, 

Governance Meetings, 

etc.) 

10b. End Date: 

jMM/ DD/YYYYl 

Was this Activity 

Performed during the 

Reporting Quarter? 

(Yes/No) 

_Activities/Metrics for All Redpients durinJ the Reporting Quarter 

Governance Meet_ings Yes 

2 
Individuals Sent to 

Yes 
Broadband Conferences 

3 
Convened Stakeholder 

I No 
Events 

4 
Staff Hired (Full -Time 

No 
Equivalent)(FTE) 

Contracts Executed No 

Subrecipient Agreements 
No 

Executed 

Data Sharing 

7 Policies/ Agreements I No 

Developed 

Further Identification of 

8 Potential Public Safety I Yes 
Users 
Piaii's'tor Emergency 

9 Communications I No 
Tech nology Transitions 

Identified and Planned to 

10 Transition PS Apps & I No 
Databases 

11 
Identify Ongoing Coverage 

Gaps 

02/29/ 2020 

Project Deliverable 

Quantity (Number & 
Indicator 

Description) 

4 

0 

0.00 

0 

0 

Description of Milestone Category 

7. Reporting Period 

End Date: 

(MM/DD/YYYY) 

8. Final Report 

Yes D 

09/30/ 2018 

9. Report Frequency 

Quarterly W 

Actual number of governance, subcommittee, or working group meet~n_g_s related to the NPSBN held during the quarter 
'Actual number of individuals who were sent to national or regional third-party conferences with a focus area ar training track 

related to the NPSBN using SL/GP grant funds during the quarter 

Actual number of events coordinated - or held using SL/GP grant funds during the quarter, as requested by FirstNet. 

Actual number of state personnel FTEs who began supporting SL/GP activities during the quarter (may be a decimal). 

Actual number of contracts executed during the quarter. 

Actual number of agreements executed during the quarter. 

Yes or No if data sharing policies and/or agreements were developed during this reporting quarter. 

Yes or No if further identification of potential public safety users occurred during this reporting quarter. 

Yes or No if plans for future emergecy communications technology transitions occurred during this reporting quarter. 

Yes or Na if public safety applications or databases within the State or territory were identified and transition plans were developed 

Yes or No if participated in identifying ongoing coveage gaps using SL/GP funds during this reporting quarter. 



0MB Control No. 0660-0042 

Expiration Date: 01/31/2021 

lla. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project 
Idaho maintained the momentum gained during Ql & Q2 of SLIGP 2.0 during Q3. Idaho will be finalizing the statement of work {SOW) during Q3 for an upcoming contract to be awarded in Q4. This contract should allow us to make a broader 

range of information available to our Public Safety Agencies by coordinating and collaborating with AT&T and FirstNet. We are still primarily focused on our collaboration with the active public safety communications governance entities within 

Idaho as well as FirstNet planners. This includes the Idaho Public Safety Communications Commission and six regional District Interoperability Governance Boards, representing the broader spectrum of public safety communications across Idaho. 
The Idaho SLIGP team attended meetings with DIGB 3(2), DIGB 4, and the IPSCC during Q3. The Idaho SLIGP team is also proactively meeting with FirstNet/AT&T partners at conferences and arranged meetings locally. AT&T did not hold a "Road 
Show," that brings together AT&T, FirstNet supporting vendors and local stakeholders for a marketing opportunity and a chance to present updates on AT& Ts FirstNet progress during Q3, but one is planned for Q4 (Oct 18) that the SLIGP team is 

scheduled to attend. Idaho's SLIGP personnel attended the following 2 broadband conferences; APCO International 2018 Conference (1 SLIGP attendee) and the APCO Envision Conference (1 SLIGP attendee) during Q3. In Q4, Idaho plans to 

participate in Two (2) broadband oriented conferences and up to 7 governance oriented meetings with stakeholders at the state and local level. Our primary focus as we move forward is maintaining a strong working relationship with 
FirstNet/AT&T regional and local representatives. 

12. Personnel 

12a. Staffing Table • Please include all stoff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table. 
Job Title FTE% Project (s) Assigned Change 

Program Manger 100% n/c 
Project Manager 100% n/c 

12b. Narrative description of any staffing challenges, vacancies, or changes. 
No Change 

13. Contractual (Contract and/or Subrecipients) 

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f. 

Name Subcontract Purpose 
Type 

RFP/RFQ Issued {Y/N) 
Contract 

End Date 
Total Federal Funds Total Matching Funds 

l(Contract/Subrec.) Executed (Y /Nl 
Start Date 

Allocated Allocated 
Legal Counsel Contract N N $18,750.00 
Technical & Coverage Consultant Contract N N $183,466.00 
Project Management consultants Contract N N $132,000.00 

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients. 

The RFP/RFQ for the Technical Coverage consultant submitted in Q3 and is expected to be awarded in Q4. Scope of work will include Idaho Public Safety Broadband Planning, tracking AT&T deployment progress for reporting to Idaho Public 

Safety communications commission. PMR-LTE PTT support. Provide Tribal support as needed. Assist program manager in developing and writing "white paper" on issues and or technical subjects to be presented to Idaho Governance entities. 
Legal council has no action at this time. Project management consultant no action at this tiem. 



14. Budget Worksheet 

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. 

Only list matching funds that the Department of Commerce has already approved. 

NTE Total Federal Funds NTE Tota l M atching Federal Funds Obligated 
Matching Fund s 

Total Budget to Federal Funds Expended 
Project Budget Element (1) 

Approved (2) Funds Approved (3) 
NTE Total Budget (4) 

to Date (5) 
Approved to 

Date (7) (8) 
Date (6) 

a. Personnel Sa laries $144,336.00 $109, 606 .00 $253,942.00 $54,126.00 $41,102.00 $95,228.00 $38,448.80 
b. Personnel Fringe Benefits $56,291.00 $50,419.00 $106,710.00 $21,109.00 $18,907.00 $40,016.00 $15,444.44 
c. Travel $116,418.00 $0.00 $116,418 .00 $43,657.00 $0.00 $43,657.00 $23,706 .18 
d. Equ ipment $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 
e. Materials/Suppl ies $13,400 .00 $0.00 $13,400.00 $8,700 .00 $0.00 $8,700.00 $5,152.02 
f . Contractua l $334,216.00 $0.00 $334,216.00 $109,156.00 $0.00 $109,156.00 $0.00 
g. Other $2,880.00 $14,975.00 $17,855.00 $1,080.00 $2,491.00 $3,571.00 $94.53 
h. Indirect $32,459 .00 $0.00 $32,459.00 $12,172.00 $0.00 $12,172.00 $7,875.32 
i. Total Costs $700,000.00 $175,000.00 $875,000.00 $250,000.00 $62,500.00 $312,500.00 $90,721 .29 
j . Proportionality Percent 80.00% 20.00% 100.00% 8000% 20.00% 100.00% 71.85% 
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents. 

16a. Typed or pri nted name and t itle of Authorized Certifying Official : 16c. Telephone (area 

Brad Richy, Director, Idaho Office of Emergency Management 
code, number, and 
extension) 

16b. Signature of Authorized Certifving Official: ,.._ 
16d. Email Address: , 

__',,. .=:::. ~ C -.. 'I, _,, Date: 

Approved M atching 

Funds Expended (9) 

$21,402 .63 
$12, 207.65 

$0.00 
$0.00 
$0.00 
$0.00 

$1,926 14 
$0.00 

$35,536 42 
28. 15% 

0MB Control No. 0660-0042 

Expiration Date: 01/31/2021 

Total funds Expended 

(10) 

$59,851.43 
$27,652.09 
$23,706.18 

$0.00 
$5,152.02 

$0.00 
$2, 020.67 
$7,875.32 

$126,257. 71 

100.00% 

208-258-6501 

brichy@imd .idaho.gov 

11/ 07/2018 

Pu blic Burden Statement: According to the Pa perwork Reducti on Act, as amend ed, no persons are req ui red to respond to a coll ection of information unless it displ ays a currently valid 0 M B number. Public reporting burden for this collection of 

informat ion is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this coll ection of information, including suggestions for reducing this burden to M ichael Dame, Program Director, 

State and local Implementation Grant Program, Nationa l Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenu e, NW, Room 4078, Washington, DC 20230. 


