
OMB Control No.  0660‐0044
Expiration Date:  10/31/2022

2. Award or Grant Number: 26‐10‐S18026

4.  EIN:  38‐6000134

1. Recipient Name 
6. Report Date 
(MM/DD/YYYY) 05/11/2021

3. Street Address
7.  Reporting Period End 
Date: (MM/DD/YYYY) 03/31/2021

8.  Final Report  
Yes 
No  

9a. Start Date: 
(MM/DD/YYYY)

03/01/2018
9b. End Date: 
(MM/DD/YYYY)

Was this Activity 
Performed during the grant 

period? (Yes/No)

Total Project 
Deliverable Quantity 

(Number)

1 Yes
44

2 Yes
16

3 Yes
2

4 No
0

5 Yes
2

6 Yes
1

7 No

8 No

9 Yes

10 No

11 Yes

12 No

Convened Stakeholder Events Cumulative number of events coordinated or held using SLIGP 2.0 grant funds during the grant period, as requested by 
FirstNet.

Staff Hired (Full‐Time Equivalent)(FTE) Cumulative number of state/territory personnel FTEs who began supporting SLIGP 2.0 activities during the grant 
period (may be a decimal).

Identify Ongoing Coverage Gaps Yes or No if participated in identifying ongoing coverage gaps using SLIGP 2.0 funds during the grant period. 

Data Collection Activities  Yes or No if participated in data collection activities as requested by FirstNet 

Further Identification of Potential Public 
Safety Users

Yes or No if further identification of potential public safety users occurred during the grant period.  

Plans for Emergency Communications 
Technology Transitions 

Yes or No if plans for future emergency communications technology transitions occurred during the grant period.

Identified and Planned to Transition PS Apps 
& Databases

Yes or No if public safety applications or databases within the State or territory  were identified and transition plans 
were developed during the grant period 

11. Program Activities
11a.  Identify the activities you performed during SLIGP2.0 grant period of performance 

Activity Type (Planning, Governance 
Meetings, etc.)

Description of Activity Deliverable Quantity

Governance Meetings Cumulative number of governance, subcommittee, or working group meetings related to the NPSBN held during the 
grant period

SLIGP 2.0 Grant Closeout Report

Michigan Department of State Police

7150 Harris Drive

5. City, State, Zip 
Code

Dimondale, MI 48821

9. Project/Grant Period

03/31/2021
10. Reserved for 

Reviewer

Contracts Executed Cumulative number of contracts executed during the grant period.

Subrecipient Agreements Executed Cumulative number of agreements executed during the grant period.

Data Sharing Policies/Agreements 
Developed

Yes or No if data sharing policies and/or agreements were developed during the grant period.

Individuals Sent to Broadband Conferences Cumulative number of individuals sent to national or regional third‐party conferences with a focus or training track 
related to the NPSBN using SLIGP 2.0 grant funds during the grant period
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11a (1)  Conducted monthly Michigan Public Safety Broadband Workgroup meetings, quarterly FirstNet and State of Michigan leadership meetings, and participated in quarterly Michigan Public Safety Interoperability Board meetings
11a (2)  Participated in various national public safety conferences and FirstNet SPOC meetings
11a (3)  Co‐hosted Michigan's Public Safety Interoperable Communications conference in 2018 and 2019, which included public safety broadband outreach tracts.  
11a (5)  BearCom ‐ SME support for Communication Center Integration Planning report; NetMotion ‐ software licenses and maintenance for the Identify and Document Coverage Gap initiative
11a (6)  Dept of Technology, Managment, and Budget ‐ personnel in support of grant related activities and  server hosting fees for the Identify and Document Coverage Gap initiative
11a (9)  Drafted "Planning Considerations for Interfacing Emergency Communication Centers with FirstNet" planning report.
11a (11)  Working with partners, collected network coverage data to compare actual coverage against reported coverage and buildout as proposed in the FirstNet State Plan  

11b.  Please provide a description of each activity reported in response to Question 11;  any challenges or obstacles encountered and mitigation strategies you employed; and any additional project milestones or information. 
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11c. Did you perform activities during the last quarter of the grant that haven't been reported previously (i.e., new programmatic activities, staffing changes)? If so, please describe.
No, Q13 activities were dedicated to governance activities

11d.  Please share any lessons learned or best practices that your organization implemented during your SLIGP 2.0 project.
We experienced a late start in our Identify and Doucment Coverage Gap initiative.  We had planned to partner with two state agencies that trave; statewide to collect the data, however they decided against participating in the middle of the 
planning stage and we had to reach out to local agencies to assist us with the data gathering.   This put us behind schedule and we were not able to collect data across the entire state. The information we gathered was very valuable for the 
state in verifying actual coverage against FirstNet‐reported coverage, and partner agencies were able to use the collected information in determining whether the coverage would support transitioning to FirstNet or to negotiate additional 
infrastructure.  Lessons learned would be to start with as many partners as possible at the start of the project.  
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Job Title  FTE%
Department Analyst  5%

BearCom Contract n y 03/01/2018 08/31/2019 $384,943.01

Dept of Technology, 
Management, and 
Budget

Subrecipient n y 03/01/2018 03/31/2021 $516,025.48 $256,000.00

NetMotion Contract n y 08/08/2018 09/30/2020 $17,872.51

Dept of Technology, 
Management, and 
Budget

Contract n n $62,072.00

$980,913.00 $256,000.00

Federal Funds Awarded 
(2)

Approved Matching Funds 
(3)

Final Federal Funds 
Expended (5) 

Final Approved 
Matching Funds 
Expended (6)

$42,694.00 $0.00 $5,322.30  $0.00 
$34,924.00 $0.00 $4,665.17  $0.00 
$13,296.00 $0.00 $3,797.13  $0.00 

$0.00 $0.00 $0.00  $0.00 
$66.00 $0.00 $0.00  $0.00 

$980,913.00 $256,000.00 $915,952.60  $236,649.93 
$43,940.00 $24,000.00 $204.00  $0.00 
$4,167.00 $0.00 $679.88  $0.00 

$1,120,000.00 $280,000.00 $930,621.08  $236,649.93 
80% 20% 80% 20%

Agree/Disagree

j. Proportionality Percent 100% 100%
15. Additional Questions: Read each statement below. Rate your level of agreement or disagreement with each statement and answer follow‐up questions to provide additional information.

Statement Additional Questions Response

h. Indirect  $4,167.00  $679.88 
i. Total Costs  $1,400,000.00  $1,167,271.01 

f. Contractual $1,236,913.00  $1,152,602.53 
g. Other  $67,940.00  $204.00 

d. Equipment  $0.00  $0.00 
e. Materials/Supplies  $66.00  $0.00 

b. Personnel Fringe Benefits  $34,924.00  $4,665.17 
c. Travel  $13,296.00  $3,797.13 

Columns 2, 3 and 4 must match your project budget for the entire award and your final SF 424A. Columns 5, 6, and 7 should list your final budget figures, cumulative through the last quarter

Project Budget Element (1)  Total Budget (4)  Final Total Funds Expended (7)

a. Personnel Salaries  $42,694.00  $5,322.30 

Total Funds Allocated to Contracts
14. Budget Worksheet

Software licenses and maintenance for 
Identify and Document Coverage Gaps

Server Hosting Fees

Start Date End Date
Total Federal Funds 

Allocated
Total Matching Funds 

Allocated

SME support for Communication Center 
Technology Transition planning

Grant related activities and personnel support

13. Contractual (Contract and/or Subrecipients)
13a. Contractual Table – Include all contractors.  The totals from this table should equal the “Contractual” in Question 14f.

Name  Subcontract Purpose Type (Contract/Subrec.)
RFP/RFQ Issued 

(Y/N)
Contract Executed 

(Y/N)

Project (s) Assigned
Participates in conference calls, completes reimbursements, complete and submit quarterly reports

12. Personnel 
12a.  Staffing Table ‐ Please include all staff that contributed time to the project with utilization. Please only include government staff employed by the state/territory NOT contractors.
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3‐Neutral

4‐Agree

4‐Agree

Agree/Disagree

4‐Agree

5‐Strongly Agree

5‐Strongly Agree

16e. Date: 

15d. SLIGP 2.0 funds were helpful in 
maintaining a governance structure for 
broadband in my state/territory.

What was most helpful? What challenges did you 
encounter?

Michigan established its Statewide Interoperable Governance Board (SIGB) in 2005 through the Michigan Public Safety 
Communications Interoperability Board (MPSCIB).  The Michigan Public Safety Broadband (MiPSB) Workgroup was 
established in an advisory role under the MPSCIB to gather, analyze, and disseminate information relevant to the key 
aspects, processes, and activities of the First Responders Network Authority (FirstNet) and the Nationwide Public Safety 
Broadband Network (NPSBN). The Workgroup is comprised of a geographically diverse and multi‐discipline team 
appointed by their respective government entities and/or public safety fraternal organizations.  SLIGP funding supported 
the activities of the MiPSB Workgroup. 

15e. SLIGP 2.0 funds provided resources 
that were helpful in preparing for FirstNet 
planning activities in my state/territory 
(e.g. staffing, attending broadband 
conferences, participating in training, 
procuring contract support etc.).

What was most helpful? What challenges did you 
encounter?

It is highly likely no FirstNet related activities would have been conducted without SLIGP funding support.   This includes 
staffing, attending broadband conferences, participating in training, procuring contractual support, and establishment of 
the broadband workgroup under the MPSCIB.   

15c. SLIGP 2.0 funds were helpful in 
informing my stakeholders about FirstNet.

What was most helpful? What challenges did you 
encounter?

SLIGP funds were used to conduct on‐site education and outreach programs, webinars and other virtual learning 
opportunities.  The grant criteria fully supported these activities.     

16b. Signature of Authorized Certifying Official:
5/11/2021

15f. Overall, SLIGP 2.0 funds were helpful 
in preparing for FirstNet.

What was most helpful? What challenges did you 
encounter?

It is highly likely no FirstNet related activities would have been conducted without SLIGP funding support.   This includes 
staffing, attending broadband conferences, participating in training, procuring contractual support, and establishment of 
the broadband workgroup under the MPSCIB.  SLIGP 2 activities were limited based on the enabling language and could 
have been more beneficial if the grant criteria were expanded beyond planning and governance.  

16.  Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.
16a. Typed or printed name and title of Authorized Certifying Official: 16c. Telephone: 517‐282‐6413
Lindsey Holden

16d. Email Address: holdenl@michigan.gov

Statement Additional Questions Response

15a. SLIGP 2.0 funds were helpful in 
planning for the integration with the 
NPSBN.

What was most helpful? What challenges did you 
encounter?

Michigan used SLIGP funds to create a planning document for Emergency Communications Centers interested in 
transitioning to FirstNet.  This document would have been more valuable if the grant criteria supported implementation, 
technology guidance, and operational standards, but we were limited to planning information only.   

15b. I plan to continue any SLIGP 2.0 
program activities beyond the SLIGP 2.0 
period of performance.

What do you plan to accomplish after the period 
of performance?

Michigan will continue all governance activities and hosting the Michigan Interoperable Communications Conference. 

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is 
estimated to average 25 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Natalie Romanoff, Program Director, State and Local Implementation 
Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.
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