
0MB Control No. 0660-0042 
Expiration Date: 01/31/2021 

U.S. Department of Commerce 
SLIGP 2.0 Performance Progress Report 

2. Award or Grant 
Number: 
4. EIN: 

27-10-518027 

41-6007162 

1. Recipient Name 

3. Street Address 

5. City, State, Zip Code 

10a. Project/Grant Period 

Start Date: (MM/DD/YYYY) 

State of Minnesota, Department of Public Safety 

445 Minnesota St. Suite #1725 

St Paul MN 55101 

03/01/2018 
10b. End Date: 
(MM/DD/YYYY) 

11. List the individual p_o-<>jects in your all_lJ_roved Project Plan 

Activity Type (Planning, 
Governance Meetings, 
etc.) 

Was this Activity 
Performed during the 
Reporting Quarter? 
(Yes/No) 

Activities/Metrics for All Recipients during the Reporting Quarter 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

IGovernance Meetings 
11ndividuals Sent to 
Broadband Conferences 

{onvened Stakeholder 
Events 

Staff Hired (Full-lime 
Equivalent)(FTE) 
Contracts Executed 
Subrecipient Agreements 
Executed 
Data Sharing 
I Policies/ Agreements I 
Develoeed 
Further Identification of 
I Potential Public Safety I 
Users 

Plans for Emergency 
1communications I 
Technology Transitions 
Identified and Planned to 

!Transition PS Apps & I 
Databases 
Identify Ongoing Coverage 
Gaps 1 

Data Collection Activities I

yes 

yes 

no 

no 

no 

no 

no 

no 

no 

no 

no 

no 

02/29/2020 

I 

I 

I 

Project Deliverable 
Quantity (Number & 
Indicator 
Description) 

19 

5 

0 

I 0.00 

I o 

I o 

Description of Milestone Category 

6. Report Date 
(MM/DD/YYYY) 
7. Reporting Period 
End Date: 
MM/DD/YYYY 
8. Final Report 
Yes D 

10/30/2019 

09/30/2019_ 

9. Report Frequency 
Quarterly W

Actual number of governance, subcommittee, or working gfEUP meetings related to the NPSBN held during the quarter 
Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track 
related to the NPSBN using SUGP g_r<J_n_t funds during the quarter 

,Actual number of events coordinated• or held using SL/GP grant funds during the quarter, as requested by FirstNet. 

Actual number of state personnel FTEs who began supporting SL/GP activities during the quarter (may be a decimal). 

Actual number of contracts l!_xecuted during the quarter. 

!Actual number of agreements executed during the quarter. 

Yes or No if data sharing policies and/or agreements were developed during this reporting quarter. 

Yes or No if further identification of potential public safety users occurred during this reporting quarter. 

Yes or No if plans for future emergecy communications technology transitions occurred during this reporting quarter. 

Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed 
this reporting quarter 

Yes or No if participated in identifying ongoing coveage gaps using SL/GP funds during this reporting quarter. 

(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or 
'ollowing a documented data collection determination by Opt-Out (Post-SMLA) grantees. 

,resslons to,any website, e-newsl��r/soclal metlfii'post, or otheraccount supported by SUGP during the 

No 0 

Activities for Opt-Out States only In the Pre-SMLA' 
13· !Stakeholders Actual numbu of IndMduals reaclled-vfa stakeholder meetings or events during the quarter. 

ctual number of: paterl!!IS distributed In-person during this quarter. 

ctual 1/0lume of hits or imp 
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14. Budget W
orksheet 

Colum
ns 2, 3 and 4 m

ust m
atch your current project budget for the entire aw

ard, w
hich is the SF-424A on file. 

O
nly list m

atching funds that the Departm
ent of Com

m
erce has already approved. 

NTE Total Federal Funds 
NTE Total M

atching 
Federal Funds O

bligated 
M

atching Funds 
Total Budget to 

Federal Funds Expended 
Project Budget Elem

ent (1) 
NTE Total Budget (4) 

Approved to 
Approved (2) 

Funds Approved (3) 
to Date (5) 

Date (6) 
Date (7) 

(8
) 

a. Personnel Salaries 
$144,800.00 

$36,200.00 
$181,000.00 

$144,800.00 
$36,200.00 

$181,000.00 
$93,902.14 

b. Personnel Fringe Benefits 
$40,544.00 

$10,136.00 
$50,680.00 

$40,544.00 
$10,136.00 

$50,680.00 
$18,837.60 

c
. T

ra
v

e
l 

$181,280.00 
$45,320.00 

$226,600.00 
$181,280.00 

$45,320.00 
$226,600.00 

$33,440.69 
d. Equipm

ent 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 

$0.00 
$0.00 

e. M
aterials/Supplies 

$27,600.00 
$6,900.00 

$34,500.00 
$27,600.00 

$6,900.00 
$34,500.00 

$137.80 
f. Contractual 

$215,526.00 
$53,882.00 

$269,408.00 
$215,526.00 

$53,882.00 
$269,408.00 

$26,324.42 
g. O

ther 
$76,998.00 

$19,249.00 
$96,247.00 

$76,998.00 
$19,249.00 

$96,247.00 
$3,103.08 

h. Indirect 
$13,252.00 

$3,313.00 
$16,565.00 

$13,252.00 
$3,313.00 

$16,565.00 
$10,013.79 

i. Total Costs 
$700,000.00 

$175,000.00 
$875,000.00 

$700,000.00 
$175,000.00 

$875,000.00 
$185,759.52 

j. Proportionality Percent 
80.00%

 
20.00%

 
100.00%

 
80.00%

 
20.00%

 
100.00%

 
79.86%

 
15. Certification: I certify to the best of m

y know
ledge and belief that this report is correct and com

plete for perform
ance of activities for the purpose(s) set forth in the aw

ard docum
ents. 

16a. Typed or printed nam
e and title of Authorized Certifying O

fficial: 
16c. Telephone (area 

Director, Dana W
ahlberg 

code, num
ber, and 

extension\ 
16b.�

rr_
�

cip
 J
 �

 /t_Q,-
16d. Em

ail Address: 

Date: 

0M
B Control No. 0660-0042 

Expiration Date: 01/31/2021 

Approved M
atching 

Total funds Expended 
Funds Expended (9) 

(10) 

$23,475.42 
$117,377.56 

$5,111.59 
$23,949.19 

$8,360.28 
$41,800.97 

$0.00 
$0.00 

$34.46 
$172.26 

$6,581.10 
$32,905.52 

$775.77 
$3,878.85 

$2,503.45 
$12,517.24 

$46,842.07 
$232,601.59 

20.14%
 

100.00%
 

651-201-7546 
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a
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s 

10/30/2019 

Public Burden Statem
ent: According to the Paperw

ork Reduction Act, as am
ended, no persons are required to respond to a collection of inform

ation unless it displays a currently valid 0
M

B num
ber. Publi

c
 reporting burden for this collection of 

inform
ation is estim

ated to average 12.S hours per response. Send com
m

ents regarding the burden estim
ate or any other aspect of this collection of inform

ation, including suggestions for reducing this burden to M
ichael Dam

e, Program
 Director, 

State and Local Im
plem

entation G
rant Program

, National Telecom
m

unications and Inform
ation � dm

inistration, U.S. Departm
ent of Com

m
erce, 1401 Constitution Avenue, NW

, Room
 4078, W

ashington, DC 20230. 
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