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Expi ration Date: 01/31/2021 

U.S. Department of Commerce 

SLIGP 2.0 Performance Progress Report 

2. Award or Grant 

Number: 

4. EIN: 

54-10-518054 

55-6001347 

1. Recipient Name WV Division o f Homeland Security and Emergency Management 

3. Street Address 1703 Coonskin Drive, Charleston, WV 25331 

5. City, State, Zip Code Charleston, WV 25305-0001 

10a. Project/Grant Period 

Start Date: (MM/DD/YYYY) 03/01/2018 
10b. End Date: 

MM DD/YYYY 

11. list the individual projects in your approved Project Plan 

Activi ty Type (Planning, 

Governance Meetings, 

etc.) 

Was this Activity 

Performed during the 

Reporting Quarter? 

(Yes/No) 

Activities/Metrics for All Recipients during the Reporting Quarter 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

Governance Meetin s 

Individuals Sent to 

Broadband Conferences 

Convened Stakeholder 

Events 

Staff Hired (Full -Time 

E ulvalent FTE 

Contracts Executed 

Subrecipient Agreements 

Executed 

Data Sharing 

Policies/ Agreements 

Develo ed 

Further Identification of 

Potential Public Safety 

Users 
Plans for Emergency 

Communications 
Technology Transitions 

Identi fied and Planned to 

Transi tion PS Apps & 
Databases 

Identify Ongoing Coverage 

Gaps 

Data Collection Activities 

-
. 

. 

' . 

Yes 

No 

Yes 

No 

No 

No 

No 

Yes 

No 

No 

No 

02/29/2020 

Project Del iverable 

Quantity {Number & 
Indicator 

Description) 

6 

6. Report Date 

MM/DD/YYYY 
01/30/2019 

7. Reporting Period 
End Date: 12/31/2018 

MM DD YYYY Qrt 4 

Description of Milestone Category 

8. Final Report 

Yes D 
9. Report Fr~ncy 

Quarterly LxJ 

Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter 

Actual number of individuals who were sent to national or regional third-porty conferences with a focus area or training track 
related to the NPSBN using SL/GP grant funds during the quarter 

Actual number of events coordinated• or held using SL/GP gront funds during the quarter, as requested by FirstNet. 

Actual number of state personnel FTEs who began supporting SL/GP activities during the quarter (may be a decimal). 

Actual number of contracts executed during the quarter. 

Actual number of agreements executed during the quarter. 

Yes or No if data sharing policies and/or agreements were developed during this reporting quarter. 

Yes or No if further identification of potential public safety users occurred during this reporting quarter. 

Yes or No if plans for future emergecy communications technology transitions occurred during this reporting quarter. 

Yes or No if public safety oppl/catlons or databases within the State or territory were identified and transition plans were developed 
this reporting quarter 

Yes or No if participated in Identifying ongoing coveoge gaps using SL/GP funds during this reporting quarter. 

(Opt•ln and Opt-Out Post-SMLA Phase Only} Yes or No if participated in data collection activities os requested by FirstNet or 
allowing a documented data collect/on determination by Opt-Out /Post-SMLA} grantees. 



OM!I Control No. 0660-0042 
Expiration Date: 01/31/2021 

lla. Narrative desaiption for each activlty reported in Question 11 for this quarter; any challenges or obstades encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project 
During this quarter, 6 governance meetings were held focusing on allowable actlvitles. We continued to convene FirstNet-requested stakeholder outreach meetings focused on various topics. 

SERC Conference• Camp Dawson, Kingwood, WV 2018 West Virginia State Emergency Response Commission (SERC) Conference 

The 2018 SERC Conferencew as designed to solidify the hazardous material planning. training. and response capacity, as well as the overall emergency incident management in West Virginia 135 Participants from agencies across the state 

Lori Stone and (FlrstNet/AT&T representatives) 
Held General Session • FirstNet updates and capabllltles 
FlrstNet/Att had booth for participants to request information and sign-up 
"'•••••-• n,I • ~-_. ~ _. _ _., __ • _ _. ••••••--- fn, __ .. .. ·tn .-1 .. -.11n 

12. Personnel 
12a. Staffing Table• Please indude oil staff that hove contributed time to the project with current quarter's ut//lzotlon. Please only Include FTE sto/1 employed by the state not contractors. Please do not remove lndivlduols from this table. 

Job TIiie FTE% Project (s) Assigned Chan2e 
FirstNet 80% Oversees the grant management. The SWIC will be responsible for overall management of the SUGP 2.0 . coodinating all activities 
Tim Bailey/Mark Smith 80% Broadband Technical Support 

Project Manager 
Oversee Grant Set-Up, reporting, Administration and Outreach support. Direct contact with FirstNet/AT&T coordinators 

Change from 100% to 
Lisa Paxton 70% 70% 

12b. Narrative descrlption of any staffing challenges, vacancies, or changes. 

A new SWIC and Assistant SWIC strted the end of December 2018 

13. Contractual {Contract and/or Subreciplents) 
13a. Contractual Table - lndude all contractors. The totals from thls table should equal the •contractual" In Question 14f. 

Name Subcontract Purpose 
Type 

RFP/RFQ Issued (Y/N) 
Contract 

Start Date End Date 
Total Federal Funds Total Matching Funds 

l!Contract/Subrec.l Executed (Y /N} Allocated Allocated 
Coverage Consultant Contract N N TBD TBD $31,250.00 $0.00 

Proiect Assistant Contract N N TBD TBO $40,480.00 $0.00 
Administrative Assistant Contract N N TBD TBD $26,000.00 $0.00 
Project Management Consultant Contract N N TBD TBD $150,000.00 $0.00 
13b. Narrative description anv challenges, updates, or changes related to contracts and/or subreclplents. 



14. Budget Worksheet 
technical Coverage Consult 
Only list matching funds I.hat the Department of Commerce has already approved. 

NTE Total Federal Funds NTE Total Matching Federa l Funds Obligated 
Matching Funds 

Total Budget to Federal Funds Expended 
Project Budget Element (l) NTE Total Budget (4) Approved to 

Approved (2) Funds Approved (3) to Date (St 
Date (6) 

Date (7t (8) 

a. Personnel Sala ries $274 00D.DO $96,000.00 $370,00D.DD $274,000.00 $96,000.00 $370,000.00 $24,667.90 
b. Personnel Frin~e Benefi ts $82,200.00 $28,800.00 $11 1,000.00 $82,200.00 $28,800.00 $111,000.00 $6,578.61 
c. Travel $52,200.00 $52,200.00 $52,200.00 $52,200.00 $4,035.45 
d. Eauioment $0.00 $0.00 
e. Materials/Suoolies $15,870.00 $15,870.00 $15,870.00 $15,870.00 $1,899.96 
f. Contractual $275,730.00 $275,730.00 $275,730.00 $275,730.00 

R- Other $50 200.00 $50 200.00 $50 200.00 $50 200.00 
h. Indirect $0.00 $0.00 
i. Total Costs $700,000.00 $175,000.00 $875,000.00 $700,000.00 $175,000.00 $875,000.00 $37,181.92 
j. Proportionality Percent 80.00% 20.00% 100.00% 80.00% 20.00% 100.00% 70.46% 
15. Certifica tion: I certify to the best of mv knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents. 
16a. Typed or printed name and ti tle of Authorized Certifying Official: 16c. Telephone (area 
Michael Todorovich, code, number, and 
Director WV Div Homeland Securi ty and Emergencv Management extension I 
16b. Signature of Authorized Certifying Official: 

16d. Email Address: 

Yl'l.£.L/1 j -;-;/#«~ Date: 

Approved Matching 

Funds Expended (9} 

$3,193.00 
$958.00 

$11,436.00 

$15,587.00 
29.54% 

0MB Control No. 0660-0042 
Expiration Date: 01/31/2021 

Total funds Expended 

(10) 

$27,860.90 
$7,536.61 
$4,035.45 

$0.00 
$1,899.96 

$0.00 
$11,436.00 

$0.00 
$52,768.92 

100.00% 

(304) 558-5380 

michael 1.todorovich@wv.gov 

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid 0MB number. Public reporting burden for this collection of 

information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reduci ng this burden to Michael Dame, Program Director, 

State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230. 


