
Background
The National Telecommunications and Information
Administration (NTIA) provides quarterly statutory 
reports to Congress on the Broadband Technology 
Opportunities Program (BTOP). This report covers 
activities from January 1 to March 31, 2018. Previous 
reports are available on our website at 
www2.ntia.doc.gov.  
Program Progress
In 2010, NTIA invested $4 billion in 233 BTOP projects. 
As of March 31, 2018, only two BTOP infrastructure 
projects remained in active status: Los Angeles 
Regional Interoperable Communications System 
Authority (LA-RICS) and the Executive Office of the 
State of Mississippi (Mississippi). All remaining projects 
completed their project activities. 

Monitoring and Grants Administration
NTIA continues to protect taxpayer investments by 
proactively engaging with these grant recipients to 
monitor project activities and grant compliance. Each 
quarter, the active BTOP recipients also report their 
financial and project performance. NTIA analyzes these 
reports closely to monitor progress and compliance.  
NTIA continues to work with NOAA on the Commerce 
OIG’s report recommendations for LA-RICS and West 
Virginia.

LA-RICS Update
 Equipment Installation – In the first quarter of 

2018, LA-RICS and its contractors completed the 
integration of the remaining nine (9) cell-on-wheels 
to increase the capacity and coverage of the LTE 
network. The project had nearly 1,500 vehicular 
routers active on the network supporting first 
responder communications by March 30, 2018.

 Network Operations and Testing – LA-RICS is 
finalizing activities associated with the launch of its 
primary network operations center (NOC).  The NOC 
should be operational by June 30, 2018.  The project 
team also performed additional drive testing 
throughout the entire network in an effort to further 
optimize the system.

 Looking Forward – LA-RICS submitted a proposal 
to expand the existing network, which NTIA is 
reviewing, and continues to refine the plan 
collaboratively with both FirstNet and AT&T.

Mississippi Update
 Procurement – The University of Mississippi 

Medical Center Request for Proposal (RFP) for its 
telemedicine system received only a few responses, 
all of which exceeded the planned budget of the 
objective. As a result, the Mississippi cancelled the 
RFP and plans to amend and re-release it during the 
2nd quarter of 2018.

 Planning – As noted in the last report, Mississippi 
conducted a preliminary site investigation as part of 
its Environmental Assessment procedures for the 
public-safety communications center. Based on 
review and agency feedback, Mississippi revised the 
report to include professional monitoring for historic 
preservation matters. Mississippi plans to submit the 
final version of the report to the appropriate state 
agencies early in the 2nd quarter of 2018.

 Equipment Installations – Mississippi received the 
final shipments of microwave equipment from its 
primary vendor and continued to send the equipment 
to the field for installation. The primary vendor has 
also completed the installation of all cabling and 
antennas at the new microwave sites.

Broadband Economic Impacts 
Find out about the economic and 
social impacts of the $4 billion BTOP 
program: BTOP Economic and 
Social Impact Study 
http://go.usa.gov/3fTb4. 

How can NTIA help now?
NTIA’s BroadbandUSA program 
promotes innovation and economic 
growth by supporting efforts to 
expand broadband connectivity and 
meaningful use for all Americans. 
BroadbandUSA works with 
stakeholders from local and state 
government, federal agencies, non-
profits and industry to: 

 Educate: Arm stakeholders and 
broadband leaders with 
solution-neutral guides and 
tools that help them make the 
right decisions for their 
broadband initiatives. 

 Convene: Lead regional 
workshops and events to 
advance the conversation and 
share lessons learned 
regarding broadband 
connectivity and digital 
inclusion.

 Assist: Provide technical 
assistance to communities and 
partners seeking neutral advice 
and support for their broadband 
projects.  

Contact Information
Please contact Aimee Meacham at 
ameacham@ntia.doc.gov if you 
would like us to help someone in 
your state with technical assistance 
or discuss other ways 
BroadbandUSA can help. 

Next Report 
The next quarterly report to 
Congress will cover April 1, 2018, to 
June 30, 2018.
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Drawdowns
BTOP projects have drawn 
down roughly 98 percent of 
award dollars, totaling 
$3.719 billion.

NTIA’s Broadband Programs    www2.ntia.doc.gov/broadbandusa broadbandusa@ntia.doc.gov     202-482-2048

Connection 
The overall number of 
American households with 
a broadband Internet 
subscription jumped from 
76.7% in 2015 to 81.4% in 
2016.
(U.S. Census, American 
FactFinder)

Digital Economy 
From 2006 to 2016, the 
Bureau of Economic Analysis 
(BEA) estimates that the 
digital economy grew at an 
average annual rate of 
5.6%, outpacing the growth of 
the overall economy of 1.5%. 
(Defining and Measuring the 
Digital Economy, 2018)

http://go.usa.gov/3fTb4
mailto:ameacham@ntia.doc.gov
https://factfinder.census.gov/faces/tableservices/jsf/pages/productview.xhtml?src=bkmk
https://www.bea.gov/digital-economy/_pdf/defining-and-measuring-the-digital-economy.pdf

	NTIA BTOP 37th Quarterly Congressional Report.pdf
	Slide Number 1




