

U.S. Department of Commerce Performance Progress Report		2. Award or Grant Number 02-10-513002			
		4. EIN 926001185			
1. Recipient Name Alaska Department of Public Safety		6. Report Date (10/30/2014)			
3. Street Address 5700 East Tudor Road		7. Reporting Period End Date: 09/30/2014			
5. City, State, Zip Code Anchorage, Alaska 99507		8. Final Report <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		9. Report Frequency <input checked="" type="checkbox"/> Quarterly	
10a. Project/Grant Period Start Date: (08/01/2013)	10b. End Date: (07/31/2016)				
11. List the individual projects in your approved Project Plan					
	Project Type (Capacity Building, SCIP Update, Outreach, Training etc.)	Project Deliverable Quantity (Number & Indicator Description)	Total Federal Funding Amount	Total Federal Funding Amount expended at the end of this reporting period	Percent of Total Federal Funding Amount expended
1	Stakeholder Meetings	15			
2	Broadband Conferences	2			
3	Staff Hires	0			
4	Contract Executions	0			
5	Governance Meetings	1			
6	Education and Outreach Materials	0			
7	Subrecipient Agreements Executed	N/A			
8	Phase II Activities	N/A			
<p>11a. During this reporting period, the State of Alaska has continues to work to create a statewide interoperability governance board (SIGB) which would incorporate stakeholders representing those with an interest in the FirstNet network, researching and evaluating technical solutions and educating the public at various meetings regarding FirstNet and the concept of building a Public Safety Broadband Network. We had a NTIA SLIGP Program Office site visit on August 18 and 19, 2014 in Anchorage, Alaska. Attending for Alaska were the SPOC, the statewide 911 coordinator, and the Alaska Department of Public Safety Grants Manager. Two members of Alaska's FirstNet team including the SPOC traveled to an OEC ICTAP Broadband Planning Workshop held in Lihue, Kauai on July 1 and 2, 2014. An initial planning meeting of the Alaska Interoperable Executive Committee (AKIEC) was held on July 10, 2014 in Anchorage, Alaska and while the meeting was not exclusively about FirstNet, FirstNet provided the impetus for the meeting and the SPOC make a presentation about FirstNet which constituted about 30 percent of the material discussed. Alaska's SPOC also made a short FirstNet presentation at the annual business meeting of the combined Alaska APCO / NENA chapter in Soldotna, Alaska on September 24, 2014.</p>					
<p>11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of Commerce before implementation.</p>					

11c. Provide any other information that would be useful to NTIA as it assesses this project's progress.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

12. Personnel

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project's time line and when the project will be fully staffed.

No impact to the project timeline is anticipated at this time due to the absence. We anticipate a replacement in the near future.

12b. Staffing Table

Job Title	FTE %	Project(s) Assigned	Change
Deputy Director, Department of Public Safety, Alaska State Troopers – State Designated Point of Contact	8	Alaska State Point of Contact / Grant Program Manager (Non-Federal in-kind match): The Grant Program Manager will provide oversight for the SLIGP grant, ensuring that all activities are completed on time and within budget. The Grant Program Manager will be the primary point of contact for consultation with FirstNet, and will work to create the State's governance structure through a series of meetings, conferences and facilitation by professional consultants to establish governance structure for the Statewide Interoperable Governing Body (SIGB), and assist in Project Management activities	No Change
Telecommunications Special Projects Administrator, Department of Administration, Division of Enterprise Technology	0	Telecom Special Projects Administrator (TSPA), Department of Administration, Enterprise Technology Services (Non-Federal in-kind match): The TSPA will be the technical lead for all aspects of SLIGP grant activities	Individual left position - no replacement as of this time
Statewide 9-1-1 Coordinator	25	The Statewide 911 Coordinator will work with the Program Manager and to execute the project plan, assist in outreach and training, and assist with the creation of the Governance Structure.	No Change

13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table – Include all subcontractors. The totals from this table must equal the "Subcontracts Total" in Question 14f.

Name	Subcontract Purpose	Type (Vendor/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated	Project and % Assigned
TBD	Project Management: Track and manage all	Vendor	N	N	N/A	07/31/2016	\$459,000	\$0	

	aspects of the project								
TBD	Website Development & Maintenance: Create and maintain a website for the purpose of public awareness and education on the PSBN	Vendor	N	N	N/A	07/31/2016	\$402,300	\$0	
TBD	(Phase II) Data Collection: Gather information about existing infrastructure, potential users, and other information as requested by FirstNet.	Vendor	N	N	N/A	07/31/2016	1,002,935	\$0	

Add Row

Remove Row

13b. Describe any challenges encountered with vendors and/or subrecipients.

NONE

14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	Federal Funds Awarded (2)	Approved Matching Funds (3)	Total Budget (4)	Federal Funds Expended (5)	Approved Matching Funds Expended (6)	Total Funds Expended (7)
a. Personnel Salaries	\$0	\$152,404	\$152,404	\$0	\$44,088	\$44,088
b. Personnel Fringe Benefits	\$0	\$86,375	\$86,375	\$0	\$22,535	\$22,535
c. Travel	\$122,859	\$44,111	\$166,970	\$7,688	\$6,555	\$14,243
d. Equipment	\$0	\$0	\$0	\$0	\$0	\$0
e. Materials/Supplies	\$13,441	\$0	\$13,441	\$0	\$0	\$0
f. Subcontracts Total	\$1,864,235	\$0	\$1,864,235	\$0	\$0	\$0
g. Other	\$5,334	\$2,510	\$7,844	\$0	\$0	\$0
Indirect Costs	\$0	\$216,067	\$216,067	\$0	\$5,169	\$5,169
h. Total Costs	\$2,005,869	\$501,467	\$2,507,336	\$7,688	\$78,347	\$86,035
i. % of Total	80%	20%	100%	9%	91%	100%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official

Major Matthew C. Leveque, Deputy Director, Alaska State Troopers


16c. Telephone:

(907) 269-5511

16d. Email Address:

Matt.Leveque@alaska.gov

16b. Signature of Authorized Certifying Official



16e. Date Report Submitted:

October 30, 2014

(Revised November 19, 2014)

According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB control number. Public reporting burden for this collection of information is estimated to average 10 hours per response for the application process, including time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Michael Dame, Director, State and Local Implementation Grant Program, Office of Public Safety Communications, National Telecommunications and Information Administration, U.S. Department of Commerce (DOC), 1401 Constitution Avenue, N.W., HCHB, Room 7324, Washington, D.C. 20230.