

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	04-10-S18004
1. Recipient Name				4. EIN:	86-6004791
3. Street Address				6. Report Date (MM/DD/YYYY)	10/30/2019
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	09/30/2019
				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020		
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	Yes	1	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	Yes	2	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	Yes		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project
One Arizona Public Safety Broadband Network (AZPSBN) governance meeting was held during the quarter to update participants on FirstNet efforts, discuss the process to formalize an SIEC through a Governor's Executive Order and discuss planned events for 2019 including the FirstNet/PSAP Integration Planning meeting. Program staff have met with the Governor's Office to finalize the executive order and are planning a stakeholder meeting in the next quarter. Two events were coordinated in the quarter as requested by FirstNet. Program staff, AT&T and FirstNet Authority participated in the Law Enforcement Summit in Flagstaff, Arizona in July. Staff presented to the Arizona law enforcement community on FirstNet progress as well as use cases specific to law enforcement. Also, the FirstNet/PSAP Integration Planning meeting was held in August where AT&T and the FirstNet Authority presented on specific use cases and integration with NG9-1-1. The FirstNet Authority highlighted the event in their weekly report. The planning document for integration of PSAPs with FirstNet was completed and the final draft is under review. SLIGP funds were able to send one individual to the National APCO conference in August 2019. The FirstNet track was very beneficial and included a session from NTIA that highlighted some of the education and outreach efforts conducted in Arizona. FirstNet is successfully being used in the state by several public safety agencies. At the end of the quarter, there were over 7,000 subscribers to FirstNet in Arizona.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
Assistant Director - OGFR	10%	SLIGP 2.0 Oversight	none

12b. Narrative description of any staffing challenges, vacancies, or changes.

Under SLIGP 2.0, the Assistant Director for the Az Department of Administration, Grants and Federal Resources Office is the oversight authority for the grant and contractors. Ten percent of the Assistant Director's time is spent on oversight activities including review and approval of expenditures from grant funds as well as approval of financial and programmatic reporting. No changes to staffing occurred during the quarter and no challenges were identified with staffing.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Knowledge Services	Project Management	Contract	N	Y	03/01/2018	02/29/2020	\$302,952.00	\$0.00
Mission Critical Partners, Inc	Subject Matter Expert/Technical Consultant	Contract	N	Y	03/01/2018	02/29/2020	\$316,335.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

No changes to contracts or contractors occurred during the quarter and no challenges were identified with the contracts.

14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.

Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$22,680.00	\$93,261.00	\$115,941.00	\$22,680.00	\$93,261.00	\$115,941.00	\$18,582.70	\$18,524.28	\$37,106.98
b. Personnel Fringe Benefits	\$7,938.00	\$31,739.00	\$39,677.00	\$7,938.00	\$31,739.00	\$39,677.00	\$6,471.51	\$6,483.50	\$12,955.01
c. Travel	\$21,800.00	\$0.00	\$21,800.00	\$21,800.00	\$0.00	\$21,800.00	\$4,446.31	\$0.00	\$4,446.31
d. Equipment			\$0.00			\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$25,234.00	\$0.00	\$25,234.00	\$25,234.00	\$0.00	\$25,234.00	\$21,175.53	\$0.00	\$21,175.53
f. Contractual	\$619,287.00	\$0.00	\$619,287.00	\$619,287.00	\$0.00	\$619,287.00	\$391,324.53	\$0.00	\$391,324.53
g. Other	\$0.00	\$50,000.00	\$50,000.00	\$0.00	\$50,000.00	\$50,000.00	\$0.00	\$121,066.67	\$121,066.67
h. Indirect	\$3,061.00		\$3,061.00	\$3,061.00		\$3,061.00	\$0.00	\$0.00	\$0.00
i. Total Costs	\$700,000.00	\$175,000.00	\$875,000.00	\$700,000.00	\$175,000.00	\$875,000.00	\$442,000.58	\$146,074.44	\$588,075.02
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	75.16%	24.84%	100.00%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official:

Matthew Hanson, Assistant Director

16c. Telephone (area code, number, and extension)

602-542-7567

16b. Signature of Authorized Certifying Official:

16d. Email Address:

matthew.hanson@azdoa.gov

Date:

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.