

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	13-10-S18013
1. Recipient Name				4. EIN:	58-0973190
3. Street Address				6. Report Date (MM/DD/YYYY)	07/31/2019
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	06/30/2019
				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020		
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	Yes	1	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	No		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	Yes		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project Category Metrics 04-01-19 to 06-30-19

1. We continue to identify coverage gaps. Our agency staff as well as other FirstNet users call in or make reports and inquires concerning coverage issues. We relay the information to the appropriate AT&T FirstNet representative.

2. Traffic

FirstNet Georgia website is currently being updated and will be active within the next two weeks then we will be able to accurately relay tracking information.

Please see the narrative response continuation sheet attached.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
PSBN Coordinator 1 & 2	15%	Responsible for the overall management of the SLIGP initiative and coordinating activities of all other participants.	1%
Director of Local Government 9-1-1 Authority	19%	Coordinates with the 9-1-1 Community and explore impacts and plan integration of the NPSBN into current E911 and Next Gen 911.	2%
Manager of Preparedness Programs and Federal Grants	10%	Performs administrative grant functions for the program. Assures compliance to the grant terms and conditions, track expenditures, and track match. Prepare internal and external programmatic reports.	
Finance Grants Administrator	5%	Writes, interprets, and executes State and Federal financial reports related to the SLIGP grant funds.	
Agency Director & GEMA/HS Legal Counsel	10%	Both positions spend 10% of their time supporting the grant. The agency Director serves as the liaison between GEMA/HS and other local and state agency directors and political entities in Georgia. And the Legal Counsel serves as the SLIGP and NPSBN legal reviewer, handles records requests, and assist in legal	

12b. Narrative description of any staffing challenges, vacancies, or changes.


Bess Larson was hired as the new PSBN Coordinator on January 16, 2019, and she spent 100% of her time on the grant during this quarter. However, Warren Shepard was still working on the grant during the transition period, and his time worked to support the grant is still reflected above.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
GTRI	Outreach, education meetings, facilitation	Contract	N	N			\$28,000.00	

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

14. Budget Worksheet									
Only list matching funds that the Department of Commerce has already approved.									
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$197,956.00	\$62,636.00	\$260,592.00	\$197,956.00	\$62,636.00	\$260,592.00	\$72,943.79	\$21,944.33	\$94,888.12
b. Personnel Fringe Benefits	\$124,542.00	\$39,139.00	\$163,681.00	\$124,542.00	\$39,139.00	\$163,681.00	\$43,663.29	\$13,135.62	\$56,798.91
c. Travel	\$32,752.00		\$32,752.00	\$32,752.00		\$32,752.00	\$6,814.81		\$6,814.81
d. Equipment			\$0.00			\$0.00	\$0.00		\$0.00
e. Materials/Supplies	\$14,252.00		\$14,252.00	\$14,252.00		\$14,252.00	\$6,781.15		\$6,781.15
f. Contractual	\$28,000.00		\$28,000.00	\$28,000.00		\$28,000.00	\$0.00		\$0.00
g. Other	\$9,600.00		\$9,600.00	\$9,600.00		\$9,600.00	\$10,116.74		\$10,116.74
h. Indirect			\$0.00			\$0.00			\$0.00
i. Total Costs	\$407,102.00	\$101,775.00	\$508,877.00	\$407,102.00	\$101,775.00	\$508,877.00	\$140,319.78	\$35,079.95	\$175,399.73
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.									
16a. Typed or printed name and title of Authorized Certifying Official: Ceporia McMillian, Manager of Preparedness Programs and Federal Grants						16c. Telephone (area code, number, and extension) (404) 635-7041			
16b. Signature of Authorized Certifying Official: 						16d. Email Address: ceporia.mcmillian@gema.ga.gov			
						Date: 07/30/2019			

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.

SLIGP 2.0 Quarter 6

Question 11a. Response Continuation

3. The Broadband Conference attended was APCO's 2019 Public Safety Broadband Summit. The Broadband Summit was the annual, DC-based opportunity to discuss the latest technology advancements impacting public safety communications networks. The learning objectives from the summit are detailed below:

- What NG9-1-1 needs to mean for 911 professionals
- How APCO is working to get the resources 911 professionals need to achieve NG9-1-1
- What is on the minds of policymakers in Washington DC regarding the future of emergency communications
- How 911 directors approach today's challenges and are preparing for the future
- How technology solution providers are innovating to meet public safety's requirements
- How to assess, prepare for, and respond to cyber threats
- The opportunities and challenges that technologies such as the internet, etc.

4. The GECA Director, Michael Nix presented topics for consideration for the 911 program portion of the strategic plan. These topics included, the state plan, transitioning from basic to enhanced 911, cybersecurity, and the Office of Public Safety Officer Support. Additional topics mentioned included telephone CPR, career paths, and secondary PSAPs.

Mr. Nix presented on the Land Mobile Radio System (LMR) portion of the strategic plan. These topics included what a statewide radio system would look like, the role of local tactical plans, and the biannual mobile command vehicle exercise for spring 2020.

In addition, the consideration for the ESF-2 portion of the strategic plan was presented. Topics included a new COMU plan, a TERT database, and private company relations.

Furthermore, he presented on the consideration for the Public Safety Broadband portion of the strategic plan. Topics included relationships with carriers for deployable and assets as well as preemption and the role of EMA directors in handling determination.

Along with the other topics, Mr. Nix presented on the consideration for the Alerts, Warnings, and Notifications portion of the strategic plan. Topics include IPAWS and jurisdiction clarification.