

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	15-10-S18015
1. Recipient Name				4. EIN:	99-6000896
3. Street Address				6. Report Date (MM/DD/YYYY)	07/16/2019
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	06/30/2019
10a. Project/Grant Period				8. Final Report	9. Report Frequency
Start Date: (MM/DD/YYYY)		10b. End Date: (MM/DD/YYYY)		Yes <input type="checkbox"/>	Quarterly <input checked="" type="checkbox"/>
03/01/2018		02/29/2020		No <input checked="" type="checkbox"/>	
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	No	0	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	No	0	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	No		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	Yes		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional
 11.7 Working with the leadership and several counties on transition to FirstNet. While no policies developed discussions have commenced on the planning required. The SWIC has this action.
 11.11 During the quarter continued coordination and outreach continued with the Hawai'i first responder agencies in meetings and by telephone as scheduled by the SWIC and SPOC. Information on FirstNet is shared as it is received and discussions held among responders who are in varying stages of acquiring FirstNet devices and service. Interest remains high in coverage gaps in key areas of each island. In addition a coverage study has been initiated and coordinated through the SWIC office. AT&T is kept informed of the purpose and approach to the study. Police, Fire and Ambulance personnel on the Island of Hawai'i are now testing coverage as part of their daily routines. The study contractor configured the portal where data is uploaded. Contractor will analyze the data and create coverage maps from it. The contractor conducted a three day preliminary drive test on the major roadway network of the island. The contractor delivered equipment and conducted training as requested by the field personnel users

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
SWIC	50%	Implement SLIGP requirements based on initial plan submittal	

12b. Narrative description of any staffing challenges, vacancies, or changes.

There will be not additional staff hired for the SWIC; SWIC is full time supported by state funding; currently attributing approximately 50 percent of ftime toward SLIPG and related topic area.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Project Management Consultant	FN Planning	Contract	Y	Y	01/30/2019	02/29/2020	\$384,900.00	\$0.00
Program Support	Host Outreach Activities	Contract	N	N			\$39,450.00	
Coverage activities	Coverage activities	Contract	N	N			\$150,000.00	

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

Discussion with FirstNet regarding Core for Hawaii. We continue to wait to hear back from FirstNet staff on oppotions.

Consultant working with the Office as well as response teams from Hawaii County to re-survey the island and coverage areas. The lava has created some challenges for First Responders. The team anticipates to be completed with the survey in August. We are working with the other counties as well to begin surveying their areas as well. With the 30-meter telescope activities beginning we now face new challenges with communications.

14. Budget Worksheet

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.
 Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$40,100.00	\$135,100.00	\$175,200.00	\$40,100.00	\$135,100.00	\$175,200.00	\$0.00	\$29,965.00	\$29,965.00
b. Personnel Fringe Benefits		\$39,900.00	\$39,900.00	\$0.00	\$39,900.00	\$39,900.00	\$0.00	\$11,173.00	\$11,173.00
c. Travel	\$85,550.00		\$85,550.00	\$85,550.00		\$85,550.00	\$0.00		\$0.00
d. Equipment			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
e. Materials/Supplies			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
f. Contractual	\$574,350.00		\$574,350.00	\$574,350.00		\$574,350.00	\$17,474.83		\$17,474.83
g. Other			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
h. Indirect			\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
i. Total Costs	\$700,000.00	\$175,000.00	\$875,000.00	\$700,000.00	\$175,000.00	\$875,000.00	\$17,474.83	\$41,138.00	\$58,612.83
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	29.81%	70.19%	100.00%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

15a. Typed or printed name and title of Authorized Certifying Official:

Arthur J. Logan, Major General, Direct of Civil Defense, Homeland Security, SAA

15b. Signature of Authorized Certifying Official:

16c. Telephone (area code, number, and extension)

733-4205

16d. Email Address:

dolors.m.cook@hawaii.gov

Date:

07/16/2019

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.