

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	40-10-S18040
1. Recipient Name		State of Oklahoma - Office of Management & Enterprise Services		4. EIN:	73-6017987
3. Street Address		3115 North Lincoln Blvd.		6. Report Date (MM/DD/YYYY)	07/30/2018
5. City, State, Zip Code		Oklahoma City, OK 73105		7. Reporting Period End Date: (MM/DD/YYYY)	06/30/2018
10a. Project/Grant Period				8. Final Report	9. Report Frequency
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	02/29/2020	Yes <input type="checkbox"/>	Quarterly <input checked="" type="checkbox"/>
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	Yes	3	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	No		Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	Yes	1	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	Yes	0.05	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No		Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No		Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes	Please See Below	Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	No		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project
 [#1] The State of Oklahoma held one (1) Quarterly Broadband Governance Meeting and two (2) Public Safety Communications Working Group Meetings this quarter. [#2] No individuals were sent to broadband related conferences this quarter. [#3] The State of Oklahoma convened one (1) stakeholder meeting this quarter at the request of FirstNet. This was a Focus Group for State Qualified Communications Unit Leaders and Technicians (COML/COMT) that was built around using FirstNet technologies in an incident. [#4] The State of Oklahoma assigned the "Enterprise Program Management" division of OMES to oversee the SLIGP 2.0 program and staff (0.05 FTE). This division is temporarily replacing the SPOC | Public Safety CIO position on State Matching funds. [#5] No contracts were executed this quarter. Our team focused on Public Universities and Colleges this quarter to identify first responders within these entities in order for the Authority and Partner to implement the solution prior to the start of the new school year.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
State Broadband Coordinator	100%	Federally Funded (100%) = Program Management, Grant Management, & Website / Social Media Administrator	None
SPOC Public Safety CIO	0%	INACTIVE THIS QUARTER	-20%
Enterprise Program Management	5%	State Administrative Oversight of 2.0 Program and Grant, FirstNet Single Point of Contact	5%
State LMR Coordinator	20%	LMR Subject Matter Expert, Interoperation of Statewide LMR System with Broadband/LTE FirstNet	None
State 911 Coordinator	10%	911 Subject Matter Expert, Integration of Broadband/LTE FirstNet with State 911 Program	None
Tribal Liaison	20%	Tribal Communications and Network; Website / Social Media Assistance	None
Budget Analyst	10%	Grant Draws, Budget Line Item Review, Procurement Review and Assistance	None
Administrative Assistant	20%	General Administrative Duties, Travel Coordination, Procurement Assistance	None

12b. Narrative description of any staffing challenges, vacancies, or changes.

The State of Oklahoma SPOC | Public Safety CIO retired on 05/01/2018. This was replaced on the State Matching Personnel by the "Enterprise Program Management" Division of OMES. This division is responsible for overseeing the State Broadband Coordinator position and providing executive level assistance as needed. The time matching will be on an hourly basis of \$90.00 per hour for a total of four hours a week (approximately 5% FTE), until a permanent replacement for the State of Oklahoma SPOC | Public Safety CIO can be found.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Office of Management & Enterprise Services	Website Development & Maintenance	Contract	N	Y	03/01/2018	02/29/2020	\$15,000.00	\$0.00
TBD	Legal Advice	Contract	N	N			\$15,000.00	\$0.00
TBD	Event Venues	Contract	N	N			\$30,000.00	\$0.00
TBD	FirstNet Statewide Conference	Contract	N	N			\$45,000.00	\$0.00


13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

The State of Oklahoma has contracted with the Office of Management and Enterprise Services to perform Website Development and Maintenance on our new website, www.okpsbn.ok.gov, this website will be going live in the upcoming quarter to provide the most relevant and up-to-date information on the NPSBN for Oklahoma. This site will also focus on Planning Materials for public safety stakeholders that wish to utilize the FirstNet program.

14. Budget Worksheet
 Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.
 Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$265,000.00	\$137,600.00	\$402,600.00	\$99,375.00	\$51,400.00	\$150,775.00	\$0.00	\$22,396.66	\$22,396.66
b. Personnel Fringe Benefits	\$79,500.00	\$41,280.00	\$120,780.00	\$29,812.00	\$15,480.00	\$45,292.00	\$0.00	\$5,855.00	\$5,855.00
c. Travel	\$139,050.00		\$139,050.00	\$52,144.00		\$52,144.00	\$0.00		\$0.00
d. Equipment	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
e. Materials/Supplies	\$11,450.00		\$11,450.00	\$4,450.00		\$4,450.00	\$0.00		\$0.00
f. Contractual	\$105,000.00		\$105,000.00	\$15,542.00		\$15,542.00	\$0.00		\$0.00
g. Other	\$100,000.00		\$100,000.00	\$48,677.00		\$48,677.00	\$0.00		\$0.00
h. Indirect	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00		\$0.00
i. Total Costs	\$700,000.00	\$178,880.00	\$878,880.00	\$250,000.00	\$66,880.00	\$316,880.00	\$0.00	\$28,251.66	\$28,251.66
j. Proportionality Percent	79.65%	20.35%	100.00%	78.89%	21.11%	100.00%	0.00%	100.00%	100.00%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16a. Typed or printed name and title of Authorized Certifying Official: James D. Hock, State Broadband Coordinator		16c. Telephone (area code, number, and extension) 405-522-8922
16b. Signature of Authorized Certifying Official: 		16d. Email Address: james.hock@omes.ok.gov
		Date: 09/05/2018

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.