

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	40-10-S18040
1. Recipient Name				4. EIN:	73-6017987
3. Street Address				6. Report Date (MM/DD/YYYY)	04/30/2020
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	03/31/2020
				8. Final Report Yes <input type="checkbox"/> No <input checked="" type="checkbox"/>	9. Report Frequency Quarterly <input checked="" type="checkbox"/>
10a. Project/Grant Period					
Start Date: (MM/DD/YYYY)	03/01/2018	10b. End Date: (MM/DD/YYYY)	03/31/2021		
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	No		Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	No		Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	Yes	1.00	Actual number of events coordinated or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No		Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No		Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No		Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	Yes	See Below	Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	Yes	See Below	Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	Yes	See Below	Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	Yes	See Below	Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	No		<i>(Opt-in and Opt-Out Post-SMLA Phase Only)</i> Yes or No if participated in data collection activities as requested by FirstNet or following a documented data collection determination by Opt-Out (Post-SMLA) grantees.	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project milestones or
[#3] The State of Oklahoma hosted the Tulsa Area FirstNet Expo on February 5, 2020 in Broken Arrow, OK at the request of the FirstNet Authority. This Expo focused on the latest updates and capabilities of the FirstNet Offering and included demonstrations by the Authority, Partner, and SLIGP 2.0 Staff. (A letter from the FirstNet Authority is on file and attached to this report.) **[#7]** The State of Oklahoma is creating planning documents to initiate Data Sharing between state public safety agencies and mutual aid providers at the county and local level. Preliminary discussions began during this quarter; however, the COVID-19 response has hindered progress. The SLIGP 2.0 staff has also assisted in the review of the Oklahoma Field Operations Guide (OKFOG) developed through the Oklahoma Office of Homeland Security and is reviewing options to include the OKFOG in future Data Sharing projects. **[#8]** The State of Oklahoma is working with the Authority and Partner to review the requirements for Information Technology entities that are not considered CyberSecurity employees to utilize FirstNet. Current attempts for any agency under this category have been returned on multiple occasions as providing CyberSecurity functions seems to be their main need for approval. **[#9]** SLIGP 2.0 Staff continues to attend meetings and conferences with multiple disciplines to review the Emergency Communications technologies currently in play within specific agencies and provide recommendations/best practices for incorporating the NPSBN - many of these events have been halted due to the COVID-19 pandemic. **[#11]** The State of Oklahoma has focused a majority of time on this project. Agencies that are in coverage areas completed by the Partner's buildout of the network have requested Coverage Gap Analysis from the State in order to address issues where coverage is limited or non-existent but listed as fully-capable by the Partner. Issues thus far have been the agencies utilizing outdated technologies that do not operate on Band 14 or the area is isolated from rural communities and the buildout has not extended to their region.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
State Broadband Coordinator	100%	Federally Funded (100%) = Program Management, Grant Management, Tribal Liaison, & Website / Social Media Administrator	None
Emergency Communications Project Manager	100%	Federally Funded (100%) = Project Management, Coverage Gap Analysis, & Website / Social Media Assistance	None
SPOC Public Safety CIO	0%	INACTIVE THIS QUARTER	None
State CIO SPOC	0%	INACTIVE THIS QUARTER	None
Enterprise Program Management	0%	INACTIVE THIS QUARTER	None
Director of Outreach & Education	10.0%	Agency Oversight of the 2.0 Grant Staff, Training for Grant Staff on Agency Specific Processes	None
State LMR Coordinator	0%	LMR Subject Matter Expert, Interoperation of Statewide LMR System with Broadband/LTE FirstNet	-20%
State 911 Coordinator	10%	911 Subject Matter Expert, Integration of Broadband/LTE FirstNet with State 911 Program	None
Tribal Liaison	0%	INACTIVE THIS QUARTER	None
Budget Analyst	10%	Grant Draws, Budget Line Item Review, Procurement Review and Assistance	None
Administrative Assistant	20%	General Administrative Duties, Travel Coordination, Procurement Assistance	None

12b. Narrative description of any staffing challenges, vacancies, or changes.

The State LMR Coordinator was inactive this quarter due to changes being made at the Department of Public Safety - in addition, the response to COVID-19 beginning in March 2020 has hindered the current projects where Oklahoma uses non-federal salaries as in-kind state matching for SLIGP 2.0 projects. The State CIO | SPOC is still serving as the overarching authority over this grant; however, there were no hours to log this quarter as the Director of Outreach and Education has completed the needed functions.

13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table - Include all contractors. The totals from this table should equal the "Contractual" in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Office of Management & Enterprise Services	Website Development & Maintenance	Contract	N	Y	03/01/2018	03/30/2021	\$15,000.00	\$0.00
TBD	Legal Advice	Contract	N	N			\$15,000.00	\$0.00
Multiple Vendors	Event Venues	Contract	N	Y	03/01/2018	03/30/2021	\$30,000.00	\$0.00
TBD	FirstNet Statewide Conference	Contract	N	N			\$45,000.00	\$0.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

Small Event Venues and Meeting Spaces do not provide actual "contracts" to rent facilities. Currently, we have expended \$21,371.41 in contracts for event venues.

14. Budget Worksheet										
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.										
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)	
a. Personnel Salaries	\$265,000.00	\$137,600.00	\$402,600.00	\$265,000.00	\$137,600.00	\$402,600.00	\$227,616.94	\$108,646.66	\$336,263.60	
b. Personnel Fringe Benefits	\$79,500.00	\$41,280.00	\$120,780.00	\$79,500.00	\$41,280.00	\$120,780.00	\$92,692.83	\$26,990.00	\$119,682.83	
c. Travel	\$139,050.00		\$139,050.00	\$139,050.00		\$139,050.00	\$58,962.77		\$58,962.77	
d. Equipment	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00		\$0.00	
e. Materials/Supplies	\$11,450.00		\$11,450.00	\$11,450.00		\$11,450.00	\$17,272.90		\$17,272.90	
f. Contractual	\$105,000.00		\$105,000.00	\$105,000.00		\$105,000.00	\$21,371.41		\$21,371.41	
g. Other	\$100,000.00		\$100,000.00	\$100,000.00		\$100,000.00	\$45,113.40		\$45,113.40	
h. Indirect	\$0.00		\$0.00	\$0.00		\$0.00	\$0.00		\$0.00	
i. Total Costs	\$700,000.00	\$178,880.00	\$878,880.00	\$700,000.00	\$178,880.00	\$878,880.00	\$463,030.25	\$135,636.66	\$598,666.91	
j. Proportionality Percent	79.65%	20.35%	100.00%	79.65%	20.35%	100.00%	77.34%	22.66%	100.00%	
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.										
16a. Typed or printed name and title of Authorized Certifying Official: James D. Hock - State Broadband Coordinator							16c. Telephone (area code, number, and extension)	405-522-8922		
16b. Signature of Authorized Certifying Official: 							16d. Email Address:	james.hock@omes.ok.gov		
							Date:	04/30/2020		

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.