

U.S. Department of Commerce SLIGP 2.0 Performance Progress Report				2. Award or Grant Number:	50-10-S18050
1. Recipient Name				4. EIN:	03-6000264
3. Street Address				6. Report Date (MM/DD/YYYY)	10/23/2019
5. City, State, Zip Code				7. Reporting Period End Date: (MM/DD/YYYY)	09/30/2019
10a. Project/Grant Period				8. Final Report	9. Report Frequency
Start Date: (MM/DD/YYYY)		10b. End Date: (MM/DD/YYYY)		Yes <input type="checkbox"/>	Quarterly <input checked="" type="checkbox"/>
03/01/2018		02/29/2020		No <input type="checkbox"/>	
11. List the individual projects in your approved Project Plan					
	Activity Type (Planning, Governance Meetings, etc.)	Was this Activity Performed during the Reporting Quarter? (Yes/No)	Project Deliverable Quantity (Number & Indicator Description)	Description of Milestone Category	
Activities/Metrics for All Recipients during the Reporting Quarter					
1	Governance Meetings	No	0	Actual number of governance, subcommittee, or working group meetings related to the NPSBN held during the quarter	
2	Individuals Sent to Broadband Conferences	Yes	1	Actual number of individuals who were sent to national or regional third-party conferences with a focus area or training track related to the NPSBN using SLIGP grant funds during the quarter	
3	Convened Stakeholder Events	No	0	Actual number of events coordinated - or held using SLIGP grant funds during the quarter, as requested by FirstNet.	
4	Staff Hired (Full-Time Equivalent)(FTE)	No	0.00	Actual number of state personnel FTEs who began supporting SLIGP activities during the quarter (may be a decimal).	
5	Contracts Executed	No	0	Actual number of contracts executed during the quarter.	
6	Subrecipient Agreements Executed	No	0	Actual number of agreements executed during the quarter.	
7	Data Sharing Policies/Agreements Developed	No		Yes or No if data sharing policies and/or agreements were developed during this reporting quarter.	
8	Further Identification of Potential Public Safety Users	No		Yes or No if further identification of potential public safety users occurred during this reporting quarter.	
9	Plans for Emergency Communications Technology Transitions	No		Yes or No if plans for future emergency communications technology transitions occurred during this reporting quarter.	
10	Identified and Planned to Transition PS Apps & Databases	No		Yes or No if public safety applications or databases within the State or territory were identified and transition plans were developed this reporting quarter	
11	Identify Ongoing Coverage Gaps	Yes		Yes or No if participated in identifying ongoing coverage gaps using SLIGP funds during this reporting quarter.	
12	Data Collection Activities	Yes		(Opt-In and Opt-Out Post-SMLA Phase Only) Yes or No if participated in data collection activities as requested by FirstNet or	
Activities for Opt-Out States only in the Pre-SMLA Phase during the Reporting Quarter					
13	Stakeholders Engaged			Actual number of individuals reached via stakeholder meetings or events during the quarter.	
14	Education and Outreach Materials Distributed In-Person			Actual number of materials distributed in-person during this quarter.	
15	Education and Outreach Materials distributed Electronically			Actual volume of hits or impressions to any website, e-newsletter, social media post, or other account supported by SLIGP during the quarter.	

11a. Narrative description for each activity reported in Question 11 for this quarter; any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next quarter; and any additional project (11.2) FirstNet Single Officer Terry LaValley attended the Region 1 FirstNet User Forum on September 11, 2019. The forum provided attendees with an update on the FirstNet organization and their public safety advocacy effort. Subject matter experts also discussed the NPSBN buildout in Region 1. (11.11) Data collection and coverage gap activities continued from Quarter 6 to Quarter 7. The contractor hired by the Vermont Department of Public Safety to conduct coverage validation work, began work in Vermont in September. They are doing follow-up work on the September testing and plan to deliver data and a report to VT DPS in Quarter 8. Areas of specific concern for validation testing are locations previously identified as being priority areas for public safety coverage but are not located in areas where new FirstNet towers are scheduled to be built. The goal of the coverage needs/gaps work is to provide information to FirstNet and AT&T that is useful to securing the best coverage possible for the public safety community. (11.12) Planning work continues on the use of FirstNet deployables in an emergency or other event. (Other) A presentation on FirstNet was requested by the Central Vermont Public Safety Authority. FirstNet Single Officer Terry LaValley attended the organization's August 20, 2019 meeting and gave an update to the group on FirstNet and the current status of the network in Vermont. Also, in Quarter 7, the Public Safety Broadband Network Commission (PSBC) was formally reconstituted by the Governor on July 9, 2019 into the Emergency Communications Advisory Council (ECAC). In forming the advisory council, the Governor recognized that the NPSBN will interface with other types of emergency communication, such as Next Generation 911, Land Mobile Radio, microwave and fiber-based systems. The advisory council will provide input on how Vermont's public safety community may best use the evolving NPSBN with the current systems now in use. The advisory council fulfills the PSBC coordinating function for the SLIGP 2.0 grant.

12. Personnel

12a. Staffing Table - Please include all staff that have contributed time to the project with current quarter's utilization. Please only include FTE staff employed by the state not contractors. Please do not remove individuals from this table.

Job Title	FTE%	Project (s) Assigned	Change
Single Officer	20%	Act as overall coordinator of consultation efforts, directs program manager & other support staff, convenes ECAC, coordinates grant implementation.	Yes
Program Manager	60%	Facilitates & executes coordination efforts including identified SLIGP activities, RFP process, work with contractors & support staff, & FirstNet outreach.	Yes

12b. Narrative description of any staffing challenges, vacancies, or changes.

As project work is accomplished, the amount of staff time needed has lessened. Consequently, the percentages listed in 12a have been reduced to reflect this change.



13. Contractual (Contract and/or Subrecipients)

13a. Contractual Table – Include all contractors. The totals from this table should equal the “Contractual” in Question 14f.

Name	Subcontract Purpose	Type (Contract/Subrec.)	RFP/RFQ Issued (Y/N)	Contract Executed (Y/N)	Start Date	End Date	Total Federal Funds Allocated	Total Matching Funds Allocated
Televate	FirstNet Planning Process	Contract	Y	Y	12/01/2018	11/30/2020	\$86,400.00	\$21,600.00

13b. Narrative description any challenges, updates, or changes related to contracts and/or subrecipients.

None.

14. Budget Worksheet									
Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file. Only list matching funds that the Department of Commerce has already approved.									
Project Budget Element (1)	NTE Total Federal Funds Approved (2)	NTE Total Matching Funds Approved (3)	NTE Total Budget (4)	Federal Funds Obligated to Date (5)	Matching Funds Approved to Date (6)	Total Budget to Date (7)	Federal Funds Expended (8)	Approved Matching Funds Expended (9)	Total funds Expended (10)
a. Personnel Salaries	\$179,471.00	\$65,203.00	\$244,674.00	\$179,471.00	\$65,203.00	\$244,674.00	\$85,528.21	\$79,061.95	\$164,590.16
b. Personnel Fringe Benefits	\$62,637.00	\$18,385.00	\$81,022.00	\$62,637.00	\$18,385.00	\$81,022.00	\$48,501.64	\$31,847.57	\$80,349.21
c. Travel	\$12,792.00	\$0.00	\$12,792.00	\$12,792.00	\$0.00	\$12,792.00	\$1,561.55	\$0.00	\$1,561.55
d. Equipment	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
e. Materials/Supplies	\$3,600.00	\$1,500.00	\$5,100.00	\$3,600.00	\$1,500.00	\$5,100.00	\$0.00	\$0.00	\$0.00
f. Contractual	\$86,400.00	\$21,600.00	\$108,000.00	\$86,400.00	\$21,600.00	\$108,000.00	\$18,962.00	\$0.00	\$18,962.00
g. Other	\$6,941.00	\$1,559.00	\$8,500.00	\$6,941.00	\$1,559.00	\$8,500.00	\$2,685.44	\$138.74	\$2,824.18
h. Indirect	\$81,147.00	\$0.00	\$81,147.00	\$81,147.00	\$0.00	\$81,147.00	\$30,454.54	\$0.00	\$30,454.54
i. Total Costs	\$432,988.00	\$108,247.00	\$541,235.00	\$432,988.00	\$108,247.00	\$541,235.00	\$187,693.38	\$111,048.26	\$298,741.64
j. Proportionality Percent	80.00%	20.00%	100.00%	80.00%	20.00%	100.00%	62.83%	37.17%	100.00%
15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.									
16a. Typed or printed name and title of Authorized Certifying Official:						16c. Telephone (area code, number, and extension)			
 Terry A. LaValley						(802) 241-5215			
16b. Signature of Authorized Certifying Official:						16d. Email Address:		terry.lavalley@vermont.gov	
 Terry A. LaValley						Date: 10/23/19			

Public Burden Statement: According to the Paperwork Reduction Act, as amended, no persons are required to respond to a collection of information unless it displays a currently valid OMB number. Public reporting burden for this collection of information is estimated to average 12.5 hours per response. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Michael Dame, Program Director, State and Local Implementation Grant Program, National Telecommunications and Information Administration, U.S. Department of Commerce, 1401 Constitution Avenue, NW, Room 4078, Washington, DC 20230.