

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient)

Submitted: 1/12/2023

Approved: 1/12/2023

	<i>First Name</i>	<i>Last Name</i>	<i>Office/Title</i>	<i>Phone Number</i>
<i>Alternate Contact</i>	John	Gardner	ASMO	301-225-3782
<i>Primary Contact</i>	Stevan	Jovancevic	ASMO	301-225-3774
<i>Alternate Contact</i>	Prasanna	Satarasinghe	ASMO	301-225-3781
<i>Responsible Officer</i>	Stevan	Jovancevic	ASMO	301-225-3774

[Agency's Marking]
Cells with asterisk are [Agency's Marking]
[Agency] [Band] [Rev. #] [Plan Status] [Date Exported]

E-mail

john.l.gardner22.civ@army.mil

stevan.jovancevic.civ@army.mil

prasanna.j.satarasinghe.civ@army.mil

stevan.jovancevic.civ@army.mil

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Freq-Geo Transition Timeline

Serial Number	System Name	Center Lower Frequency (MHz)	Upper Frequency (MHz)	Emission Bandwidth (MHz)	Receiver Bandwidth (MHz)	System Use Type Name	Operation Area	Transmitter State	Transmitter Latitude	Transmitter Longitude
AR-1-C050542	Sacramento, CA - GOES RCVR	1694.5		0.4	1.5	MetSat	Sacramento, CA	SPC	xxxxxxx	xxxxxxx
AR-2-C050522	Rock Island, IL - GOES RCVR	1694.5		0.4	1.5	MetSat	Rock Island, IL	SPC	xxxxxxx	xxxxxxx
AR-2-C050542	Rock Island, IL - GOES RCVR	1694.5		0.4	1.5	MetSat	Rock Island, IL	SPC	xxxxxxx	xxxxxxx
AR-3-C050522	St Louis, MO - GOES RCVR	1694.5		0.4	1.5	MetSat	St Louis, MO	SPC	xxxxxxx	xxxxxxx
AR-4-C050522	Columbus Lake, MS - GOES RCVR	1694.5		0.4	1.5	MetSat	Columbus Lake, MS	SPC	xxxxxxx	xxxxxxx
AR-5-C050522	Vicksburg, MS - GOES RCVR	1694.5		0.4	1.5	MetSat	Vicksburg, MS	SPC	xxxxxxx	xxxxxxx
AR-6-C050542	Omaha, NE - GOES RCVR	1694.5		0.4	1.5	MetSat	Omaha, NE	SPC	xxxxxxx	xxxxxxx
AR-7-C050522	Cincinnati, OH - GOES RCVR	1694.5		0.4	1.5	MetSat	Cincinnati, OH	SPC	xxxxxxx	xxxxxxx

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Freq-Geo Transition Timeline

Serial Number	Receiver State	Receiver Latitude	Receiver Longitude	Frequency Remarks	Geographic Location associated with Timeline (AAO in this column indicates the timeline is associated with the geographic location defined by the Authorized Area of Operation in the frequency)	Sharing Type (Indefinite, Temporary i.e. Coordinated, or None)	Temporary Sharing Timeline (Months After 1/31/2015)	Indefinite Sharing Timeline (Months After 1/31/2015)
AR-1-C050542	CA	383550N	1213234W	N/A	Sacramento, CA	Indefinite		39
AR-2-C050522	IL	413104N	0903346W	N/A	Rock Island, IL	Indefinite		39
AR-2-C050542	IL	413057N	0903352W	N/A	Rock Island, IL	Indefinite		39
AR-3-C050522	MO	383526N	0901225W	N/A	St Louis, MO	Indefinite		39
AR-4-C050522	MS	333204N	0883005W	N/A	Columbus Lake, MS	Indefinite		39
AR-5-C050522	MS	322047N	0905010W	N/A	Vicksburg, MS	Indefinite		39
AR-6-C050542	NE	412056N	0955734W	N/A	Omaha, NE	Indefinite		39
AR-7-C050522	OH	390610N	0843035W	N/A	Cincinnati, OH	Indefinite		39

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Freq-Geo Transition Timeline

Serial Number	Vacate Assignment Timeline (Months After 1/31/2015)
AR-1-C050542	
AR-2-C050522	
AR-2-C050542	
AR-3-C050522	
AR-4-C050522	
AR-5-C050522	
AR-6-C050542	
AR-7-C050522	

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Funds

System Name	Total Pre-Auction Cost (\$M)	Funds Requested Prior to Auction (\$M)	Transition Implementation Cost (\$M)	Total Cost (\$M)	Begin Expenditure Timeline (Months after Receipt of Funds)	End Expenditure Timeline (Months after Receipt of Funds)	Expanded Capability Cost (\$M)
1695-1710 MHz Army deployment related costs	0.0000	0.0000	0.0000	0.0000			
1695-1710 MHz Portal (ITS)	0.0000	0.0000	2.2200	2.2200	1	145	
AR-12 (Direct Readout Ground Station Hardening)	0.0000	0.0000	18.4960	18.4960	1	145	
AR-13 (Fixed/Transportable Monitoring Systems)	0.0000	0.0000	43.1550	43.1550	1	145	
Cincinnati, OH - GOES RCVR	0.0000	0.0000	0.0000	0.0000			
Columbus Lake, MS - GOES RCVR	0.0000	0.0000	0.0000	0.0000			
Management, Oversight, Engineering Support (Army Spectrum Mgt Office)	0.0000	0.0000	0.2500	0.2500	1	145	
Monitoring System - Hub	0.0000	0.0000	0.0000	0.0000			
Omaha, NE - GOES RCVR	0.0000	0.0000	0.0000	0.0000			
Rock Island, IL - GOES RCVR	0.0000	0.0000	0.0000	0.0000			
Sacramento, CA - GOES RCVR	0.0000	0.0000	0.0000	0.0000			

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Funds

System Name	Expanded Capability Description	Expanded Capability Justification
1695-1710 MHz Army deployment related costs		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
1695-1710 MHz Portal (ITS)		The portal is developed and managed by ITS Boulder/NTIA. The DoD share of this cost is one-third (\$6.67 million). The Army share of the DoD cost is one-third (\$2.22 million). The Army also has additional coordination costs for coordination, analysis results verification, and interface required between site level and industry entities.
AR-12 (Direct Readout Ground Station Hardening)		Protection of DRGS
AR-13 (Fixed/Transportable Monitoring Systems)		The fixed and transportable systems will be capable of interference monitoring/detection/tracking at any DRGS location.
Cincinnati, OH - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Columbus Lake, MS - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Management, Oversight, Engineering Support (Army Spectrum Mgt Office)		Additional ASMO Support: Staff Engineers, Reporting, Assigners, Analysis, and Staff Support required for facilitating, reporting, regulatory, planning and travel.
Monitoring System - Hub		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Omaha, NE - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Rock Island, IL - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Sacramento, CA - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Funds

System Name	Total Pre-Auction Cost (\$M)	Funds Requested Prior to Auction (\$M)	Transition Implementation Cost (\$M)	Total Cost (\$M)	Begin Expenditure Timeline (Months after Receipt of Funds)	End Expenditure Timeline (Months after Receipt of Funds)	Expanded Capability Cost (\$M)
Sequestration	0.0000	0.0000	0.0000	0.0000			0.0000
St Louis, MO - GOES RCVR	0.0000	0.0000	0.0000	0.0000			
Vicksburg, MS - GOES RCVR	0.0000	0.0000	0.0000	0.0000			
Total	0.0000	0.0000	64.1210	64.1210			0.0000

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Funds

System Name	Expanded Capability Description	Expanded Capability Justification
Sequestration		
St Louis, MO - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Vicksburg, MS - GOES RCVR		Replaced by AR-12 (Direct Readout Ground Station Hardening) and AR-13 (Fixed/Transportable Monitoring Systems)
Total		

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Interactions

Interaction Name	Interaction Description
1. Federal Communications Commission (FCC) band allocation rules development and adoption	The allocation for and use of this band by non-federal fixed and mobile users will require the development of specific technical rules governing non-federal operations, such that sharing of the band between federal and non-federal users is feasible and jointly successful. The development of these rules does not appear to have been initiated at this time and are expected to be completed some months after the submission of this Transition Plan. These rules must be adopted prior to the auction of the 1695-1710 MHz band such that potential licensees are fully aware of the requirements that they must comply with to begin operations in the band.
2. Development of Coordination Guidelines For Federal Agencies and Industry	Given the fact that most federal operations will still be in the band upon the award of licenses by the FCC and some federal operations will continue indefinitely in the band, specific coordination guidelines must be developed and published by NTIA (for federal agencies) and the FCC (for non-federal licensees). The formal development of these coordination procedures has not yet begun by NTIA and the FCC, but they will be essential to any early entry by licensees as well as for the long term sharing coordination that will be required.
3. Update Commerce Assignments	We need to add the protected receive site information to the Commerce Assignment identified in Tab C.

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Impact Factors

Factor Name	Factor Description
1. Spectrum Monitoring Equipment	We cannot implement and execute this transition plan without spectrum monitoring systems at our installations.
2. Timeline Conditions	All timelines in this plan are based on the assumption that funding will be received three months after the close of the auction. Should the receipt of funds change, timelines may need to be adjusted accordingly.
3. Incumbent Support	Incumbents will support interference testing to determine feasibility of co-existence and necessary equipment alterations, and they will support as necessary to address interference issues.
4. Follow-on System Schedule and Operational Capability	If NOAA realizes delays or failures in follow-on weather satellite systems, then reliance on legacy GOES and POES systems must be sustained for DoD operations and resource protection.

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Notes

Note Name	Note Text
1	The Department of Commerce (NOAA) needs to add the Army Corps of Engineering MetSat Receiver locations to the associated Department of Commerce (NOAA) joint assignment and that this effort is in process to ensure that the Transition Plan is not at risk of beign rejected by NTIA or the Technical Panel.
2	The IF Bandwidth is 1.5 MHz for the MetSat Systems and the Emission BW is understood to be 0.4 MHz.
3	Revision 1: USACE is concerned with protecting its Direct Readout Ground Stations (DRGS) from receiving out of band interference on the 1694.5 MHz GOES downlink. Implementation includes hardening of the DRGS and augment interference detection and analysis with a fixed and transportable monitoring capability. USACE and contract engineers will analyze the AWS-3 carrier submissions and ensure that GOES receivers are adequately protected. The fixed and transportable systems will be capable of interference monitoring/detection/tracking at any DRGS location. Data collected from all units will be transmitted to a central program for processing and will be accessible via network. The centralized component will receive the interference data from distributed equipment and identify the interference, performs data processing/analysis and archival functions to determine identity/type of the interference. Intrusion signals will be compared to data from NTIA, FCC, GMF and ITU knowledge bases. Output will used for upward reporting (within USACE, Army, DoD, NOAA, NTIA) and interference resolution.
4	Rev. 3: Updated contact information and the spending timeline to 145 months based on OMB approval 12/15/2022.

Releasable

DOD\AR 1695-1710 (Rev. 3) (Sufficient) - Excluded Info

Table	Row	Column	CUI Category	Safeguarding and/or Dissemination Authority
-------	-----	--------	--------------	---