### DOI\USGS 1755-1780 (Rev. 1) (Sufficient)

Submitted: 9/11/2017

Approved: 9/21/2017

	First Name	Last Name	Office/Title	Phone Number	E-mail
Responsible Officer	Russell	Sveda	DOI Office of the Chief Information Officer	303-236-5091	Russell_Sveda@ios.doi.gov
Alternate Contact	Carol	Swan	U.S. Geological Survey	703-648-7023	cswan@usgs.gov
Primary Contact	Russell	Sveda	DOI Office of the Chief Information Officer	303-236-5091	Russell_Sveda@ios.doi.gov

DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Freq-Geo Transition Timeline

Serial Number	System Name	Center Lower Frequency (MHz)	Upper Frequency (MHz)	Emission Bandwidth (MHz)	Receiver Bandwidth	System Use Type Name	Operation Area	Transmitter State	Transmitter Latitude	Transmitter Longitude
1076513	EHZ SEIS	1779		5	8	Microwave	Microwave Link	CA	382054N	1223441W
1076515	EHZ SEIS	1763		5	8	Microwave	Microwave Link	CA	375527N	1223548W
1076521	EHZ SEIS	1763		5	8	Microwave	Microwave Link	CA	370649N	1215010W
1076523	EHZ SEIS	1779		5	8	Microwave	Microwave Link	CA	364537N	1212928W
1076525	EHZ SEIS	1760		5	8	Microwave	Microwave Link	CA	355700N	1205957W
1076594	EHZ SEIS	1760		5	8	Microwave	Microwave Link	CA	384552N	1225042W
1096507	EHZ SEIS	1779		5	8	Microwave	Microwave Link	CA	355207N	1202852W
1096509	EHZ SEIS	1763		5	8	Microwave	Microwave Link	CA	352337N	1202100W
1096511	EHZ SEIS	1760		5	8	Microwave	Microwave Link	CA	334743N	1173633W
1096515	EHZ SEIS	1760		5	8	Microwave	Microwave Link	CA	345257N	1175927W
1106500	EHZ SEIS	1779		5	8	Microwave	Microwave Link	CA	344415N	1173339W
1116598	EHZ SEIS	1779		5	8	Microwave	Microwave Link	CA	340810N	1180739W

DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Freq-Geo Transition Timeline

Serial Number	Receiver State	Receiver Latitude	Receiver Longitude	Alternate Frequency Assignment	Geographic Location associated with Timeline	Sharing Type	Indefinite Sharing Timeline (Months after 1/30/15)	Temporary Sharing Timeline (Months after 1/30/15)	Vacate Assignment Timeline (Months after 1/30/15)
1076513	CA	375527N	1223548W	8 GHz	Sonoma Mtn, CA to Mt Tamalpais, CA	None			36
1076515	CA	375302N	1221322W	8 GHz	Mt Tamalpais, CA to Vollmer Pk, CA	None			36
1076521	CA	372720N	1221022W	8 GHz	Crystal Pk, CA to Menlo Park, CA	None			36
1076523	CA	370649N	1215010W	8 GHz	Fremont Pk, CA to Crystal Pk, CA	None			36
1076525	CA	364537N	1212928W	8 GHz	Williams Hill, CA to Fremont Peak, CA	None			36
1076594	CA	382054N	1223441W	8 GHz	Geyser Peak, CA to Sonoma Mtn, CA	None			36
1096507	CA	355700N	1205957W	8 GHz	Hog Canyon, CA to Williams Hill, CA	None			36
1096509	NE	355207N	1202852W	8 GHz	Black Mtn, CA to Hog Canyon, CA	None			36
1096511	CA	340810N	1180739W	8 GHz	Pleasants Pk,CA to Pasadena, CA	None			36
1096515	CA	344415N	1173339W	8 GHz	Edwards AFB,CA to Shadow Mtn, CA	None			36
1106500	CA	341357N	1171405W	8 GHz	Shadow Mtn,CA to Strawberry Peak, CA	None			36
I116598	CA	334743N	1173633W	8 GHz	Pasadena,CA to Pleasants Pk, CA	None		_	36

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Funds

System Name	Total Pre- Auction Cost (\$M)	Pre-Auction Transfer Requested (\$M)	Pre- Auction Cost Pre- 2012 (\$M)	Equipment Cost (\$M)	Deployment Cost (\$M)	Total Cost (\$M)	Begin Expenditure Timeline (Months)	End Expenditure Timeline (Months)
EHZ SEIS	0.0000	0.0000	0.0000	10.6160	18.0520	28.6680	1	84
USGS Spectrum Relocation Program Office	0.0000	0.0000	0.0000	0.0000	7.0120	7.0120	1	72
Total	0.0000	0.0000	0.0000	10.6160	25.0640	35.6800		

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Funds

System Name	Expanded Capability Cost (\$M)	Expanded Capability Description	Expanded Capability Justification
EHZ SEIS			See notes section
USGS Spectrum Relocation Program			
Office			
Total	0.0000		

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Interactions

Interaction Name	Interaction Description
1. Jurisdictional	
approval of new	Approval processes for construction, leases, permits and other requirements often have indeterminate timeframes when can lead to
towers and radio	schedule delays.
sites	
2. Inability to obtain	
temporary	
frequencies in the	Unable to "Fast Track" vacating the 1755-1780 MHz making that spectrum available while the USGS transitions to the 8GHz band.
1780 - 1850 MHz	
band	

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Impact Factors

Factor Name	Factor Description					
1.	Alternate frequency assignments will be needed for all eligible assignments listed herein (and their paired duplex channels)					
2.	Alternate frequency assignments may need Tx power waivers to reach needed system reliability. (mid 2014)					
13	Alternate frequency assignments will be needed for additional stations as described in Tab I and for frequency diversity to reach needed system reliability.					
4.	Temporary assignments will be needed in the 1780-1850 MHz Band for sites that are selected for fast track implementation. (2015)					

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Notes

Note Name	Note Text
1. Exectuve Summary	As part of the FCC spectrum auction in the fall of 2014, the USGS Seismic Network in California will be required to vacate 12 Radio Frequency Authorizations used in microwave point to point radio links. These radio links are used 24x7x365 to collect realtime life and safety information from hundreds of earthquake sensors in California and the west coast. This network serves the emergency response community, national, state, and local governments, and the public by providing critical real-time information on earthquake locations and magnitudes, ShakeMaps, shaking performance of engineered structures, and data for the California Earthquake Early Warning System. Reliability, security, low maintenance costs, data integrity and environmental/hazard/earthquake resiliency are mission critical requirements of this system.  Complete studies on the impact of transitioning to other frequency bands have not been completed, and no funding or time is available to do so before the required submission of this Transition Plan. Cost estimates will be refined after additional engineering studies are completed upon preauction funding transfer.
2. Notes for Tab C, D & E	The attached Transition Plan assumes that the affected links will be relocated to the 8GHz Band to avoid moving to other planned auction frequency bands, although alternative compatible technical/cost/schedule solutions may be employed as technology allows. As the system is transitioned, additional links will be required, additional equipment will be required, and the potential for interference at 8 GHz is possible. Incremental improvements to the current system design may be undertaken to insure industry standard microwave reliability, security, data integrity and resiliency with low out-year maintenance costs. Regulatory requirements (permits and modifications to current regulation) will be addressed. IT and data management systems will be modified to accommodate changes to the system.
3. Fast Track Option	The USGS could vacate the affected frequencies more quickly ("Fast Track") than planned under the transition to 8GHz by replacing frequency pairs scheduled for auction with temporary frequency pairs in the 1780-1850 MHz band. This would require NTIA to assign new temporary RFAs in this band, re-crystal existing radios, and site visits to each of the impacted microwave sites. Costs for a "Fast Track" approach are not included in this plan due to significant cost increase with moderate schedule acceleration.
4. Paired Assignments	An additional 18 frequency links listed below in the upper band (1780-1850 MHz) must also be transitioned to relocate the entire system. These links, together with those in the 1755-1780 band, comprise a single communications system transporting earthquake data. A single system that operated duplex links in both the 1755-1780 and 8GHz bandwidth with different hardware and software would be exceedingly complicated to operate and likely compromise the integrity of the system.

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Notes

Note Name	Note Text
	Serial #/System Name/Location/Paired Serial #/Frequency (MHz)    1 096515/EHZ SEIS/Edwards AFB,CA to Shadow Mtn, CA/I 096514/1815   1 096511/EHZ SEIS/Pleasants Pk,CA to Pasadena, CA/I 096510/1815   1 106500/EHZ SEIS/Shadow Mtn,CA to Strawberry Peak, CA/I 106501/1830   1 116598/EHZ SEIS/Pasadena,CA to Pleasants Pk, CA/I 116599/1830   0 76525/EHZ SEIS/Williams Hill, CA to Fremont Peak, CA/I 076524/1810   0 76594/EHZ SEIS/Geyser Peak, CA to Sonoma Mtn, CA/I 076512/1810   0 76515/EHZ SEIS/Mt Tamalpais, CA to Vollmer Pk, CA/I 076516/1815   0 76521/EHZ SEIS/Crystal Pk, CA to Menlo Park, CA/I 076520/1815   0 96509/EHZ SEIS/Black Mtn, CA to Hog Canyon, CA/I 096508/1815   0 76513/EHZ SEIS/Sonoma Mtn, CA to Mt Tamalpais, CA/I 076514/1830   0 76523/EHZ SEIS/Fremont Pk, CA to Crystal Pk, CA/I 076522/1830   0 96507/EHZ SEIS/Hog Canyon, CA to Williams Hill, CA/I 096506/1830   0 76518/EHZ SEIS/Menlo Park to Menlo Park,CA/I 076518/1847   1 096512/EHZ SEIS/Pleasants Pk to Strawberry Pk, CA/I 096513/1794   1 096512/EHZ SEIS/Strawberry Pk to Pleasants Pk, CA/I 106601/1847   1 106601/EHZ SEIS/Williams Hill to Fremont Pk, CA/I 106601/1840
	<ol> <li>Emission Bandwidth (col D) is derived from the emission designator: 5M00G7W (128 TCM digital modulation).</li> <li>Rx IF Bandwidth (col E) is estimated from 8dB adjacent channel rejection specification.</li> </ol>
for expenditure of	Request for extension of a total of 84 months for expenditure of funds, funding was allocated to the stakeholder in late FY15 as a result, stakeholder is unable to complete the planned work in the current allotted time. The additional time will provide for the awarding of the tower construction contract and solicitation for the replacement radios and services to install.

# DOI\USGS 1755-1780 (Rev. 1) (Sufficient) - Excluded Info

	Table	Row	Column	Agency Marking	Reference
--	-------	-----	--------	-------------------	-----------