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OMB Number: 4040-0009 
Expiration Date: 02/28/2022

ASSURANCES - CONSTRUCTION PROGRAMS

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT 
AND BUDGET. SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

Public reporting burden for this collection of information is estimated to average 15 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of 
information. Send comments regarding the burden estimate or any other aspect of this collection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project (0348-0042), Washington, DC 20503.

Certain of these assurances may not be applicable to your project or program. If you have questions, please contact the
Awarding Agency. Further, certain Federal assistance awarding agencies may require applicants to certify to additional 
assurances. If such is the case, you will be notified.

As the duly authorized representative of the applicant:, I certify that the applicant:

NOTE:

1. Has the legal authority to apply for Federal assistance,  
and the institutional, managerial and financial capability
(including funds sufficient to pay the non-Federal share
of project costs) to ensure proper planning,
management and completion of project described in
this application.

2. Will give the awarding agency, the Comptroller General  
of the United States and, if appropriate, the State,
the right to examine all records, books, papers, or 
documents related to the assistance; and will establish
a proper accounting system in accordance with
generally accepted accounting standards or agency 
directives.

3. Will not dispose of, modify the use of, or change the  
terms of the real property title or other interest in the
site and facilities without permission and instructions
from the awarding agency. Will record the Federal 
awarding agency directives and will include a covenant
in the title of real property acquired in whole or in part
with Federal assistance funds to assure non-
discrimination during the useful life of the project.

4. Will comply with the requirements of the assistance 
awarding agency with regard to the drafting, review and 
approval of construction plans and specifications.

5. Will provide and maintain competent and adequate 
engineering supervision at the construction site to
ensure that the complete work conforms with the
approved plans and specifications and will furnish
progressive reports and such other information as may be 
required by the assistance awarding agency or State.

6. Will initiate and complete the work within the applicable  
time frame after receipt of approval of the awarding agency.

7. Will establish safeguards to prohibit employees from 
using their positions for a purpose that constitutes or 
presents the appearance of personal or organizational 
conflict of interest, or personal gain.

8. Will comply with the Intergovernmental Personnel Act  
of 1970 (42 U.S.C. §§4728-4763) relating to prescribed 
standards of merit systems for programs funded
under one of the 19 statutes or regulations specified in 
Appendix A of OPM's Standards for a Merit System of 
Personnel Administration (5 C.F.R. 900, Subpart F).

9. Will comply with the Lead-Based Paint Poisoning  
Prevention Act (42 U.S.C. §§4801 et seq.) which
prohibits the use of lead-based paint in construction or 
rehabilitation of residence structures.

10. Will comply with all Federal statutes relating to non-
discrimination. These include but are not limited to: (a)
Title VI of the Civil Rights Act of 1964 (P.L. 88-352)
which prohibits discrimination on the basis of race,
color or national origin; (b) Title IX of the Education 
Amendments of 1972, as amended (20 U.S.C. §§1681
1683, and 1685-1686), which prohibits discrimination
on the basis of sex; (c) Section 504 of the
Rehabilitation Act of 1973, as amended (29) U.S.C.
§794), which prohibits discrimination on the basis of
handicaps; (d) the Age Discrimination Act of 1975, as
amended (42 U.S.C. §§6101-6107), which prohibits 
discrimination on the basis of age; (e) the Drug Abuse
Office and Treatment Act of 1972 (P.L. 92-255), as
amended relating to nondiscrimination on the basis of
drug abuse; (f) the Comprehensive Alcohol Abuse and 
Alcoholism Prevention, Treatment and Rehabilitation
Act of 1970 (P.L. 91-616), as amended, relating to 
nondiscrimination on the basis of alcohol abuse or
alcoholism; (g) §§523 and 527 of the Public Health
Service Act of 1912 (42 U.S.C. §§290 dd-3 and 290 ee
3), as amended, relating to confidentiality of alcohol  
and drug abuse patient records; (h) Title VIII of the
Civil Rights Act of 1968 (42 U.S.C. §§3601 et seq.), as 
amended, relating to nondiscrimination in the sale,
rental or financing of housing; (i) any other
nondiscrimination provisions in the specific statue(s)
under which application for Federal assistance is being
made; and (j) the requirements of any other
nondiscrimination statue(s) which may apply to the 
application.

Previous Edition Usable Authorized for Local Reproduction Standard Form 424D (Rev. 7-97) 
Prescribed by OMB Circular A-102
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11. Will comply, or has already complied, with the  
requirements of Titles II and III of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of
1970 (P.L. 91-646) which provide for fair and equitable 
treatment of persons displaced or whose property is
acquired as a result of Federal and federally-assisted 
programs. These requirements apply to all interests in real 
property acquired for project purposes regardless of
Federal participation in purchases.

12. Will comply with the provisions of the Hatch Act (5 U.S.C. 
§§1501-1508 and 7324-7328) which limit the political
activities of employees whose principal employment
activities are funded in whole or in part with Federal funds.

13. Will comply, as applicable, with the provisions of the Davis- 
Bacon Act (40 U.S.C. §§276a to 276a-7), the Copeland Act 
(40 U.S.C. §276c and 18 U.S.C. §874), and the Contract
Work Hours and Safety Standards Act (40 U.S.C. §§327-
333) regarding labor standards for federally-assisted 
construction subagreements.

14. Will comply with flood insurance purchase requirements of 
Section 102(a) of the Flood Disaster Protection Act of 1973 
(P.L. 93-234) which requires recipients in a special flood 
hazard area to participate in the program and to purchase
flood insurance if the total cost of insurable construction 
and acquisition is $10,000 or more.

15. Will comply with environmental standards which may be 
prescribed pursuant to the following: (a) institution of 
environmental quality control measures under the National 
Environmental Policy Act of 1969 (P.L. 91-
190) and Executive Order (EO) 11514; (b) notification
of violating facilities pursuant to EO 11738; (c)
protection of wetlands pursuant to EO 11990; (d)
evaluation of flood hazards in floodplains in accordance
with EO 11988; (e) assurance of project consistency
with the approved State management program
developed under the Coastal Zone Management Act of
1972 (16 U.S.C. §§1451 et seq.); (f) conformity of 

Federal actions to State (Clean Air) implementation
Plans under Section 176(c) of the Clean Air Act of
1955, as amended (42 U.S.C. §§7401 et seq.); (g) 
protection of underground sources of drinking water
under the Safe Drinking Water Act of 1974, as
amended (P.L. 93-523); and, (h) protection of
endangered species under the Endangered Species 
Act of 1973, as amended (P.L. 93-205).

16. Will comply with the Wild and Scenic Rivers Act of  
1968 (16 U.S.C. §§1271 et seq.) related to protecting 
components or potential components of the national
wild and scenic rivers system.

17. Will assist the awarding agency in assuring compliance 
with Section 106 of the National Historic Preservation
Act of 1966, as amended (16 U.S.C. §470), EO 11593 
(identification and protection of historic properties), and
the Archaeological and Historic Preservation Act of
1974 (16 U.S.C. §§469a-1 et seq).

18. Will cause to be performed the required financial and 
compliance audits in accordance with the Single Audit
Act Amendments of 1996 and OMB Circular No. A-133, 
"Audits of States, Local Governments, and Non-Profit 
Organizations."

19. Will comply with all applicable requirements of all other 
Federal laws, executive orders, regulations, and policies 
governing this program.

SIGNATURE OF AUTHORIZED CERTIFYING OFFICIAL TITLE

SF-424D (Rev. 7-97) Back

APPLICANT ORGANIZATION DATE SUBMITTED

Deputy Director

Commerce, Washington State Department of

Dawn Eychaner

08/10/2021

20. Will comply with the requirements of Section 106(g) of 
the Trafficking Victims Protection Act (TVPA) of 2000, as 
amended (22 U.S.C. 7104) which prohibits grant award 
recipients or a sub-recipient from (1) Engaging in severe 
forms of trafficking in persons during the period of time 
that the award is in effect (2) Procuring a commercial 
sex act during the period of time that the award is in 
effect or (3) Using forced labor in the performance of the 
award or subawards under the award.
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CERTIFICATION REGARDING LOBBYING 

FORM CD-511
(REV 1-05)

U.S. DEPARTMENT OF COMMERCE

Applicants should also review the instructions for certification included in the regulations before completing this form. Signature on this form provides for 
compliance with certification requirements under 15 CFR Part 28, 'New Restrictions on Lobbying.' The certifications shall be treated as a material representation 
of fact upon which reliance will be placed when the Department of Commerce determines to award the covered transaction, grant, or cooperative agreement.

LOBBYING

As required by Section 1352, Title 31 of the U.S. Code, and implemented 
at 15 CFR Part 28, for persons entering into a grant, cooperative 
agreement or contract over $100,000 or a loan or loan guarantee over 
$150,000 as defined at 15 CFR Part 28, Sections 28.105 and 28.110, the 
applicant certifies that to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress in 
connection with the awarding of any Federal contract, the making of any 
Federal grant, the making of any Federal loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a member of Congress in connection with
this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, 'Disclosure 
Form to Report Lobbying.' in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including 
subcontracts, subgrants, and contracts under grants, loans, and 
cooperative agreements) and that all subrecipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance 
was placed when this transaction was made or entered into. Submission of 
this certification is a prerequisite for making or entering into this
transaction imposed by section 1352, title 31, U.S. Code. Any person who 
fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure 
occurring on or before October 23, 1996, and of not less than $11,000 and 
not more than $110,000 for each such failure occurring after October 23, 
1996.

Statement for Loan Guarantees and Loan Insurance

The undersigned states, to the best of his or her knowledge and belief, 
that:

In any funds have been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this commitment providing for the 
United States to insure or guarantee a loan, the undersigned shall 
complete and submit Standard Form-LLL, 'Disclosure Form to Report 
Lobbying,' in accordance with its instructions.

Submission of this statement is a prerequisite for making or entering into 
this transaction imposed by section 1352, title 31, U.S. Code. Any person
who fails to file the required statement shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure 
occurring on or before October 23, 1996, and of not less than $11,000 and 
not more than $110,000 for each such failure occurring after October 23, 
1996.

As the duly authorized representative of the applicant, I hereby certify that the applicant will comply with the above applicable certification.

* NAME OF APPLICANT

* AWARD NUMBER * PROJECT NAME

Prefix: * First Name: Middle Name:

* Last Name: Suffix:

* Title:

* SIGNATURE: * DATE:

Dawn Eychaner 08/10/2021

Commerce, Washington State Department of

NTIA-Broadband-Infrastruc Connecting Rural Counties: WSBO Partnership 

Ms. Dawn

Eychaner

Deputy Director

Funding Opportunity Number:NTIA-BROADBAND-INFRASTRUCTURE-PROGRAM-21 Received Date:Aug 10, 2021 05:39:10 PM EDTTracking Number:GRANT13445236



Russ

Elliott

Director of Broadband 

8/10/2021
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Executive Summary 
The Washington State Broadband Office (WSBO) was created by the state legislature in 2019. Two goals 
were laid out: to have high-speed internet access for all by 2024, and 150 Megabits per second (Mbps) 
symmetrical services by 2028. We immediately launched a statewide survey to accurately assess the 
internet access and speeds across the state. The data gathered allowed us to map speeds and access in far 
more detail than previously available. The results were stark, showing numerous underserved and 
unserved areas throughout Washington, including counties and towns which were previously designated 
as served. Armed with the data to identify and quantify the need, we are building partnerships to leverage 
funding to overcome the barriers that have prevented access and adoption. 
 
The NTIA funding would be used for projects in five of our most rural counties: Ferry, Jefferson, Kittitas, 
Okanogan, and Stevens. Throughout this narrative, tables paint the harsh realities of connectivity with 
quantifiable data. Attached letters of support show the desperate need by the communities we aim to 
serve. And the project descriptions display the dedicated efforts of the covered partnership to close the 
digital divide that plagues these communities. 
 
The digital divide was glaringly brought to light during the COVID-19 pandemic. Office and 
administrative jobs, along with management jobs, are the most common employment industries in these 
counties--jobs that are dependent upon connectivity. At the peak of the pandemic, unemployment more 
than doubled in Ferry County, more than tripled in Okanogan and Stevens counties, and almost 
quadrupled in Jefferson and Kittitas counties. Without this critical infrastructure, Washingtonians in these 
rural areas are unable to participate in remote work, resulting in devastating effects on the local workforce 
and economy.  
 
Virtual learning and telehealth have become a part of everyday life for Americans across the country; 
access to a high-speed, stable internet connection has become a key component of educational and 
physical wellbeing. The pandemic made clear just how harshly those without connectivity suffer. 
Children in Stevens County couldn’t complete homework or attend classes without traveling over fifteen 
miles to find Wi-Fi—a journey not all students could make. Students in Jefferson County drove miles to 
access a school-provided hotspot, battling with poor connections and cellular data to submit their 
schoolwork. And adults were cut off from doctors and continued care, a perilous and desperate situation 
for these counties with high levels of obesity, diabetes, and poor health.  
 
Rural Washingtonians in these areas are being left behind. In a world that is increasingly dependent upon 
technology—technology that requires vast amounts of data—access to broadband is vital. WSBO has 
built a partnership with the City of Ellensburg, Declaration Networks (DNG), Hood Canal 
Communication (HCC) & Mason Public Utility District No. 1 jointly, Jefferson Public Utility District, 
and Ziply Fiber to ensure residents in our rural proposed service areas get connected to this critical 
infrastructure.  
 
The projects consist of last mile fiber to the home (FTTH) deployments where 100% of unserved 
households that are passed will be connected, middle mile infrastructure to connect rural houses to local 
ISPs, and radio arrays to provide wireless broadband connectivity to the most rural homes and farms. 
Almost 7,500 connections will be made through these projects, all to rural counties with less than 50,000 
people, and all completed within a year.  
 
All FTTH projects will utilize fiber-optic cable, allowing 1 Gigabit upload/download speeds with latency 
at or under 80 milliseconds during peak periods. Members of our partnership have been testing and using 
equipment which will allow up to 10 Gbps symmetrical. Across the board, our partners are designing 
unique deployments set to serve the needs of each community at speeds that will allow them to 
seamlessly and easily utilize today and tomorrow’s technology.  
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members of the legislature in human services, housing, and early learning policy areas. Before joining the 
House of Representatives, Dawn developed competitive grant and loan programs for local government 
infrastructure programs, including overseeing contracting processes and policy development at the 
Department of Commerce for the Public Works Board and the Community Economic Revitalization 
Board. 
 
Dawn’s team is poised to administer the grant for the covered partnership. The leaders of each project 
have the experience, technological insight and knowledge, and passion to ensure the success of 
implementation. Most importantly, they have the experience of deploying similar projects and working 
with grants. 
  
William Longmire will lead the City of Ellensburg project. William has eight years of telecommunication 
experience and has been involved in all aspects of the city’s fiber deployment from its inception. He 
designed the initial City-wide fiber build out and worked closely with the contractor to solve any issues 
that arose. William currently coordinates new fiber extensions with the city’s contractor and does the 
preliminary designs and work orders, as well as the splice plans. 
 
The City of Ellensburg has been working in the telecommunications industry since 1999. They currently 
provide internet to customers in the city itself. It is the objective of Ellensburg to work with Kittitas 
County to have seamless transitions from city to county networks, a boon for ISP partners. Ellensburg has 
partnered with Central Connect to serve as the ISP for the build outside of the city. Central Connect uses 
the latest state of the art online modern cloud-based solution for billing, provisioning, and customer 
service in one portal. Customer service representatives typically respond within ten minutes of a customer 
call. The billing portal has a support option for customers to initiate a trouble ticket that gets dispatched, 
and a positive handoff happens in real-time. The fiber will be owned by the city and the city will be in 
charge of maintenance for the infrastructure. The ISP partner is vetted with agreements and will be in 
charge of maintenance with the customers in collaboration with the city. Ben Faubion, IT & Telecom 
Manager for the city of Ellensburg, will be the main point of contact with Central Connect.  
 
Bob Nichols of Declaration Networks, serves as CEO and is an experienced business development 
executive with over 25 years of experience in high-tech, telecommunications and startup ventures.  Prior 
to founding DNG, he led the business development efforts at Neustar developing new lines of business, 
strategic telecommunications, media and technology initiatives. Bob co-founded the FCC recognized 
AIR.U initiative along with Google, Microsoft, New America Foundation, Appalachian Regional 
Commission, and Higher Ed Groups representing over 500 Colleges and Universities.  AIR.U includes 
the Gig.U (Led by Blair Levin, Author of the FCC Broadband Plan) as a founding sponsor and shares the 
mission of accelerating the deployment of next-generation networks. 
 
Declaration Networks Group, Inc. has the operational support capabilities in place today to support this 
project proposal. DNG is providing service today to over 700 subscribers in Stevens County under the 
NeuBeam brand supported by a local Sales and Service staff based in the Colville, Washington office. 
The Colville office houses a Sales Manager and a Service Manager along with spare equipment to support 
the network and customers in Stevens County. Customer Service is provided by a 24x7 Tier 1 customer 
support service backed up by in- house on-call Tier II support and NOC personnel. The network is 
managed via the SolarWinds network management system which provides 24x7 alarm reporting, network 
traffic statistics, and network availability reporting. 
 
Richard Buechel is the President of Hood Canal Communications.  Richard has worked for HCC since 
1970. After holding various positions with the company, he became General Manager in 1979 and then 
President in 1986. In addition to his duties at HCC he served as Commissioner for the Mason County 
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City of Ellensburg 
501 N. Anderson St 
Ellensburg, WA 98926 Subrecipient Project build $437,573 

Declaration Networks 

8245 Boone Blvd 
Suite 230 
Vienna, VA 22182 Subrecipient Project build and ISP $5,422,500 

Hood Canal 
Communication 

2218 Olympic Hwy N 
Shelton, WA 98592 Subrecipient Project build and ISP $12,133,043 

Jefferson PUD 

310 Four Corners Rd 
Port Townsend, WA 
98368 Subrecipient Project build and ISP $11,562,392 

Mason County PUD #1 
21971 US-101 
Shelton, WA 98584 

Collaborator 
(unfunded) 

Washington State 
Broadband Office 

1011 Plum St SE 
Olympia, WA 98504 Applicant 

Administrator of grant 
(2% administrative 
costs) $730,872 

Ziply 

15 SW Everett Mall Way 
D, 
Everett, WA 98204 Subrecipient Project build and ISP $3,960,410 

Project Description 
The projects in this partnership have the same aim: bring broadband to rural areas. The areas served in 
this project are not only rural, but often low-income. The median income for the state of Washington is 
$73,775. The average across our five counties is $50,417. Poverty is far higher in the counties as well--
over 50% higher than the state average. It is important to remember that the areas we will serve are on the 
outskirts of the counties, where the income is lower and the poverty higher. Given this, each partner will 
be providing a competitive pricing structure for qualifying broadband service, ensuring the services are 
able to reach the intended customers. 

All FTTH projects will be using fiber with GPON installations that will provide speeds of 1 Gbps 
symmetrical. Members of our partnership are currently testing and using XGS-PON which has the 
capability for up to 10 Gbps. Across projects, peak-period network latency times will range from 80 
milliseconds to less than 5 milliseconds. The covered partnership will implement mostly finial mile with a 
small amount of middle mile network. 

The City of Ellensburg will build wireless broadband radio sites at two water wells. Five miles of 288-
count fiber will be laid from the wells to connect to the city’s existing fiber network. The wells are 
located approximately five miles northwest of Ellensburg City limits in rural Kittitas County. Both wells 
are in census blocks that have no providers reporting fixed broadband services at 25/3 Mbps on FCC 
Form 477. These locations were also chosen for strategic reasons due to the easements and infrastructure 
that the city already owns there. Thirty-foot communication poles will be set at each well location with 
twelve Ubiquiti LTU radios on each pole. For a 360° coverage deployment, 4x arrays will be installed 
with 3x 30° radio horn antennas on four standoffs (3, 6, 9 and 12 o’clock). The 288-count fiber that will 
be installed will provide the ability to deliver future fiber services to other unserved areas within the 
county. The city will own the network but is partnering with a local ISP, Central Connect LLC, to provide 
fixed wireless broadband service to the county. Central Connect serves base stations mostly through fiber. 
More remote stations are fed by microwave licensed links, typically 11Ghz. Some are also served by 60 
GHz, 24 GHz and some smaller micro-POPs are served using 5 GHz unlicensed links. In total, they have 
radios that operate on 3.65 GHz, 5 GHz, 11 GHz, 18 GHz, 24 GHz, 60 GHz and are deploying 80 GHz in 
the future. Most larger stations, such as the one being built, are backhauled by fiber. Capacities range 
from several hundred subscribers to under 50 Subscribers, but the smaller stations have the ability to 
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expand if the backhaul is also expanded with it. The work built here will be able to serve all 700 
households should they subscribe. The five miles of fiber will be an OAN that ISPs may connect to in the 
future. The total project cost is $437,573. 
 
DNG will deploy an all-fiber optic network along Highway 25 in Stevens County. Traffic will flow 
through the network at each end of the proposed route on a 10 Gbps fully protected core ring 
configuration. Each end of the network will be directly spliced to a 12-mile leased dark fiber circuit from 
Northwest Open Access Network (NoaNet) and will exit the ring at a core switch at the Colville 
Fairgrounds Colocation. DNG has secured a 10 Gbps optical transport layer -2 ethernet connection from 
NoaNet at the Colville Fairgrounds colocation facility that leaves NoaNet’s network at the US Bank 
Building in Spokane, Washington. DNG has an existing colocation at the US Bank building where the 
traffic will traverse our Layer 3 Core Router to an existing 10 Gbps direct internet access circuit provided 
by NoaNet. This internet circuit reaches the internet peering backbone at the Spokane Internet Exchange. 
The majority of the installation will be underground to protect the fiber from outage-causing weather and 
prolong the life of the fiber. The network will be owned and operated by DNG who will provide service. 
The project will use a combination of trenching and minimal boring. The total project cost is $6,025,000 
and DNG is matching 10%.  
  
Hood Canal Communications (HCC) seeks to close the digital equity gap by building a complete Fiber to 
the Home (FTTH) network along the Highway 101 corridor from Triton Cove State Park to Brinnon, in 
Jefferson County, along the scenic Hood Canal. HCC will enter a public-private partnership with Mason 
PUD for this effort.  Due to the remote location of this area, five miles of middle mile fiber will be 
constructed from the end of HCC’s current facilities to the Mason/Jefferson County line. Two active 
electronic sites will house the Adtran GPON electronic equipment and transport system data to the 
network operations center in Union, Washington--from Union, our network connects to The Westin 
building in Seattle and the Sabey Data Center in Tukwila. Engineering plans call for 6 passive optical 
network (PON) cabinet sites, housing a 1x32 splitter capable of connecting 288 customers. Two 144-
count distribution fibers will be built from each PON site. Underground construction will consist of 
trenching, directional drilling and plowing. All underground construction will be performed in existing 
utility easements and rights-of-way. The underground fiber optic cables will be placed inside conduits for 
protection. Drop fiber will be pulled to the exterior of structures with an ONT installed on the inside of 
the customer’s premises. The network will be owned and operated by HCC who will provide service. The 
project will cost $ 12,622,243 and HCC is matching 3%, with Mason PUD No.1 providing $139,200 of 
in-kind services of pole upgrades. 
 
Jefferson PUD is proposing to build out a fiber network to the communities of Quilcene, Discovery Bay, 
and Gardiner. JPUD has already laid the groundwork for this project by leasing access to the Bonneville 
Power Authority’s fiber trunk line running from Olympia to Port Angeles along the eastern flank of the 
Olympic National Park and Forest. The fiber will be buried with current utilities when possible and will 
be on JPUD’s aerial poles when aerial. Core electronics will be placed in a new hut constructed inside the 
security perimeter of existing substations in Discovery Bay and Quilcene. JPUD will deploy a PON 
platform that also allows for the immediate overlay of XGS-PON technology. Drops and ONT 
connections will take place during construction and will be ready to turn-up near the end of the 
project. Jefferson PUD will own the network and plans to be a retail ISP for the project and will also 
make this network available to other ISPs on an open-access basis. The total cost of the project is 
$12,191,477 and JPUD will cover the $629,085 of ineligible costs and WSBO will be providing matching 
funds. The financial projections of this project show revenue on internet subscriptions increasing 
threefold by year three.  
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DNG: 50/50 Mbps - $75/month | 100/100 Mbps - $99/month | 150/150 Mbps - $129\month | 500/500 
Mbps - $199/month | 1/1 Gbps - $249 
HCC: 25/3 Mbps - $48.95/ month | 100/100 Mbps - $63.95/month | 1/1 Gbps - $83.95/month 
JPUD: 100/100 - $65/month | 250/250 Mbps - $75/month | 1/1 Gbps - $90/month 
Ziply: 100/100 Mbps - $40/month | 1/1 Gbps - $60/month  

The pricing structures are competitive. By contrast, many of the proposed service areas only have 
ViaSat—providing 50/50 at $149 a month—or HughesNet—providing 25/3 at $149 a month. Some areas, 
such as those in Tonasket and Kettle Falls, have limited access to Spectrum, which provides cable internet 
with speeds of 200/10 at $102 a month. These exorbitant prices for very poor service are contributing to 
the digital divide; the covered partnership will help close it. 

Sustainability: The projects put forth by the covered partnership will be financially sustainable and 
technologically sustainable. By using fiber in all our projects, we will bring infrastructure that is scalable 
and future-proof. With a fair portion of the fiber being underground, the longevity of the fiber is extended, 
saving money for the project partners in repair costs. The market projections show that when repairs may 
be needed in the future, all partners will easily have the net revenue to cover any maintenance work. 
Sustainability cannot be done without community support. All members of the covered partnership have 
received letters of support from anchor institutions, including county commissioners, chambers of 
commerce, public utility districts, school districts, and family-run general stores. Residents have 
submitted letters stating their desperate need for high-speed, quality internet. A survey sent by Jefferson 
PUD received over 570 responses of encouragement. The buy-in from residents, businesses, and 
community institutions speak to the commitment of these projects.  
 
Expected outcomes: The covered partnership expects and projects excellent subscription pick-up. Many 
of the homes passed currently are unserved, and we anticipate many of those premises to subscribe to the 
broadband services offered, with pick-up doubling every year. According to the unserved census tract 
averages from the NTIA mapping, our project will reach 3,005 unserved households. However, data 
collected from the state indicates unserved percentages are vastly higher, as noted earlier, indicating an 
even larger number--7,196-- of unserved households will be reached. Across the counties, the persons per 
household average is 2.5, meaning almost 18,000 Washingtonians will have access to broadband 
connectivity at greater than qualifying speeds.   
 
Area: The FTTH projects will connect to 100% of the unserved households they pass. All the middle mile 
laid out in the covered partnership projects will be built towards last mile connections. Those projects that 
are building middle mile are using technology to ensure maximum benefits. The deployments will use 
144-count or 288-count distribution fiber, ensuring that the network performance is high and future-proof. 
Given the small population areas, no project will be using all the connections for feeder fiber, allowing 
room for substantial growth and increased network capacity for final mile. The passive optical network 
hubs and cabinets along the middle mile will also allow for additional connections for new residents and 
businesses. The five miles of middle mile laid out by the City of Ellensburg will be an open access 
network, allowing other ISPs to leverage the fiber availability, offering increasingly competitive pricing 
to end users.  
 
Ability to Scale 
WSBO is committed to scalability. The COVID-19 pandemic exposed the vulnerabilities in our current 
systems ability to scale for the future. Copper is no longer king. Fiber-optic cable is necessary to scale 
over time, and the only method able to meet the foundational goals of the Washington State Broadband 
Office. As such, the WSBO covered partnership will deploy a fiber-optic cable network in all our project 
areas. By using fiber, the infrastructure provided remains future-proof—ensuring the ability to evolve, 
sustain, and scale for emerging technologies and future advances.  
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March 2022 -Pole 
Attachment 
Applications 

-Detailed 
Design & 
Permit 
Generation 
-Advance 
Materials Order 
-Aerial Make-
Ready 
-Aerial 
Construction 
-Underground 
Construction 
-GPON 
Placement & 
Hub Placement 

-Continue 
Underground 
Construction 
-Continue 
Aerial 
Construction 
-Install Adtran 
Electronics 

-Field Design 
Engineering 
-Customer 
Sign-up  
-Place huts 
-Begin Fiber 
Construction 

-Site Walk and 
Engineer OSP 
Fiber 
 

April 2022 -Pole 
Attachment 
Applications 
-Pole 
Attachment 
Agreement 
-County ROW 
Permits 
-Order 
Materials 

-Advance 
Materials Order 
-Aerial Make-
ready 
-Aerial 
Construction 
-Underground 
Construction 
-GPON 
Placement & 
Hub Placement 

-Continue 
Underground 
Construction 
-Continue 
Aerial 
Construction 
-Install Adtran 
Electronics 
-Begin Fiber 
Splicing 

-Field Design 
Engineering 
-Customer 
Sign-up  
-Place huts 
-Begin Fiber 
Construction 

-Order 
Materials 
-Permitting 
and Pole 
Attachments 

May 2022 -Order 
Materials 

-Advance 
Materials Order 
-Aerial Make-
ready 
-Aerial 
Construction 
-Underground 
Construction 
-GPON 
Placement & 
Hub Placement 

-Continue 
Underground 
Construction 
-Continue 
Aerial 
Construction 
-Install Adtran 
Electronics 
-Begin Fiber 
Splicing 

-Field Design 
Engineering 
-Customer 
Sign-up  
-Place huts 
-Begin Fiber 
Construction 

-Order 
Materials 
-Permitting 
and Pole 
Attachments 

June 2022 -Fiber Line 
Construction 
Begins 

-Advance 
Materials Order 
-Aerial Make-
ready 
-Aerial 
Construction 
-Underground 
Construction 
-GPON 
Placement & 

-Begin 
Broadband 
Installs 
-Underground 
Construction 
Continues 
-Fiber Splicing 
Continues 
-Test End 
Light Levels 

-Fiber 
Construction 
-Test 
Completed 
Fiber 
-Hire New 
Technicians 
- Sign-ups 
- Install Fiber 
Drops 

-Installation 
and 
Construction 
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Hub Placement -System 
Connected 

July 2022 -Fiber Line 
Construction 
Continues 
-Set 
Communicatio
n Poles 
-Install Radio 
Arrays and 
Equipment 

-Aerial Make-
ready 
-Aerial 
Construction 
-Underground 
Construction 
-GPON 
Placement & 
Hub Placement 
-Network 
Testing, Fiber 
Certification, & 
Turn-Up 
Rolling 

-Broadband 
Installs 
Continue 
-Underground 
Construction 
Continues 
-Fiber Splicing 
Continues 
-Test End 
Light Levels 
-Site Surveys 

-Fiber 
Construction 
-Test 
Completed 
Fiber 
-Hire New 
Technicians 
- Sign-ups 
- Install Fiber 
Drops 
-System 
Connected 

-Installation 
and 
Construction 

August 2022 -Fiber Line 
Construction 
Continues 
-Install Radio 
Arrays and 
Equipment 
-Splice and 
Test Fiber 

-Aerial 
Construction 
-Underground 
Construction 
-Splicing 
-GPON 
Placement & 
Hub Placement 
-Internet 
Backhaul 
Connectivity 
-Network 
Testing, Fiber 
Certification, & 
Turn-Up 
Rolling 
- Customer 
Installations, 
Commence on 
Turn-up 

-Broadband 
Installs 
Continue 
-Underground 
Construction 
Continues 
-Fiber Splicing 
Continues 
-Test End 
Light Levels 
-Site Surveys 

-Fiber 
Construction 
-Test 
Completed 
Fiber 
-Hire New 
Technicians 
- Sign-ups 
- Install Fiber 
Drops 
-System 
Connected 

-Installation 
and 
Construction 

September 
2022 

-Install Radio 
Arrays and 
Equipment 
-Splice and 
Test Fiber 
-Deploy 
Subscriber 
Equipment 
Begins 

-Aerial 
Construction 
-Underground 
Construction 
-Splicing 
-GPON 
Placement & 
Hub Placement 
-Internet 
Backhaul 
Connectivity 

-Broadband 
Installs 
Continue 
-Test End 
Light Levels 
-Site Surveys 
-Construction 
Ending 

-Fiber 
Construction 
Completed 
-Fiber Testing 
Completed 
-Engineers 
Deliver 
System 
Drawings 
-Customer 
Sign-ups 

-Installation 
and 
Construction 
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-Network 
Testing, Fiber 
Certification, & 
Turn-Up 
Rolling 
- Customer 
Installations, 
Commence on 
Turn-up 

-Fiber Drop 
Installations 
-OSS/BSS 
Billing 
Software 
testing 

October 2022 -Deploy 
Subscriber 
Equipment 
Continues 

-Underground 
Construction 
-Splicing 
-GPON 
Placement & 
Hub Placement 
-Internet 
Backhaul 
Connectivity 
-Network 
Testing, Fiber 
Certification, & 
Turn-Up 
Rolling 
- Customer 
Installations, 
Commence on 
Turn-up 
 

-Broadband 
Installs 
Continue 
-Test End 
Light Levels 
-Site Surveys 
-Construction 
Ending 

-Fiber 
Construction 
Completed 
-Fiber Testing 
Completed 
-Engineers 
Deliver 
System 
Drawings 
-Customer 
Sign-ups 
-Fiber Drop 
Installations 
-OSS/BSS 
Billing 
Software 
testing 

-Installation 
and 
Construction 

November 
2022 

-Deploy 
Subscriber 
Equipment 
Ends 

-Underground 
Construction 
-Splicing 
-GPON 
Placement & 
Hub Placement 
-Internet 
Backhaul 
Connectivity 
-Network 
Testing, Fiber 
Certification, & 
Turn-Up 
Rolling 
- Customer 
Installations, 
Commence on 
Turn-up 
 

-Construction 
Ends 
-Fiber Testing 
Complete 
-Complete 
Broadband 
Installs 
 
 

-Fiber 
Construction 
Completed 
-Fiber Testing 
Completed 
-Engineers 
Deliver 
System 
Drawings 
-Customer 
Sign-ups 
-Fiber Drop 
Installations 
-OSS/BSS 
Billing 
Software 
testing 

-Installation 
and 
Construction 
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Project Area Description
The proposed project areas in our partnership cover five counties across Washington state. All are rural, 
though the geographic areas are varied. The project partners all have experience implementing projects in 
their service areas, providing background knowledge on all historical and environmental preservation 
requirements, and all projects have been designed to minimize potential adverse environmental impacts. 
Best practices when disturbing ground will be taken by all. A review of the lands and the partners 
experience is below:

City of Ellensburg: The proposed project by the City of Ellensburg will place five miles of fiber 
northwest of the city limits. Two thirty-foot poles will be placed along the route with twelve radios at 
each location to provide connectivity for more rural residents. Much of the fiber will be aerial resulting in 
very minimal ground disturbance 
during construction. Boring and 
trenching will be required for the two 
poles. The installment of the radio 
arrays will not cause any disturbance 
to the land. The Bureau of Land 
Management (BLM) map shows there 
are no areas of environmental concern 
and no rights-of-way that will cause 
issues.  The proposed service area 
does not cross any railroads, tribal 
lands, or waterways. 

The route the five miles of fiber will 
travel passes through sporadic patches 
of Freshwater Emergent Wetland. 
Again, as much of the fiber will be 
aerial, there will be minimal 
disturbance to these areas. The boring 
and trenching for the poles will avoid 
work on these areas completely. Best 
practices will be used along with 
signage to indicate the wetland areas to keep any trucks or construction equipment away from the area. 
All NEPA and SEPA protocols will be followed when entering any natural environment that requires 
precaution, and best management practices will take place throughout the entire project. 

FEMA maps show that, due to the proximity of the Kittitas River and its tributaries, some portions of the 
proposed project area are in a 100-year flood zone. The construction in these areas will be required to 
avoid unnecessary impacts in these areas and to ensure all measures are taken to prevent erosion and 
restore any disturbed groundcover.   
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Declaration Networks: The fiber project will take place 
along Highway 25 from North Kettle Falls up to 
Northport, Washington. As this is a FTTH project, 
there will be no towers built. Most of the fiber will be 
underground and require boring and trenching, but as 
the fiber will connect to the NoaNet backbone, no 
additional ground disturbance will be required for 
middle mile fiber. BLM information shows that the 
proposed project locations do not contain any areas of 
critical environmental concern. There are no tribal or 
federal lands. Right-of-way permits will be obtained 
through proper channels for an area between Evans and 
Bossburg and permits necessary from DOT. Railroad 
crossing permits will be applied for as needed. 

The National Wetlands Inventory shows small portions 
of the fiber route along Highway 25 cross Freshwater 
Emergent Wetlands. DNG will follow all SEPA and 
NEPA regulations and requirements. Impact on the 
area will be minimized by keeping the construction 
footprint as small as possible. The wetland areas will 
be clearly marked onsite to ensure proper precautions 

are taken by all construction workers, engineers, and 
contractors.  

Similarly, portions of the project are in a 100-year 
flood zone due to the proximity of the Columbia 
River. Caution will be taken in all these areas, and 
SEPA and NEPA and any FEMA regulations will be 
followed. Care will be taken to disturb as little land 
as possible, protocols will be followed to prevent 
erosion, and efforts will be made to restore any 
disturbances made to the wildlife.  

Hood Canal Communications: The proposed project 
for HCC will run along US Highway 101 along the 
west side of the Hood Canal. HCC already has a 
franchise agreement with WSDOT and permitting is 
underway for the rest of the area, including the 
federal land held by the Department of Fish and 
Wildlife. HCC will work along existing easements 
and rights-of-way. No tribal land, railroads, or BLM 
areas of critical environmental concern will be 
crossed.  

HCC’s project will avoid Estuarine and Marine Wetland completely and run across small sporadic areas 
of Freshwater Forested/Shrub Wetland. Minimization steps will be taken to impact the smallest portions 
of these areas. For the FTTH, most of these areas will be receiving aerial fiber, removing the need for 
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underground trenching. Old poles will be replaced to meet National Electronic Safety Code; however, 
minimal ground disturbance will be required for FTTH. Five miles of middle-mile will be placed 
underground from Eldon to Jefferson County. All precautions will be taken during boring and trenching 
to minimize any impact from ground disturbance. 

The only portions of the project which land in a 100-year flood zone are the areas near the Duckabush 
River and the Dosewallips River. Erosion control will be used for any construction activity near these 
areas, and proper marking will identify the area to avoid unnecessary disturbance. With much of the fiber 
in these areas being aerial on poles, there will be minimal disruption to the area, and minimal disruption 
to the fiber in instances of flooding.    

Jefferson PUD: Jefferson PUD’s project will continue where 
the HCC project ends, covering both sides of Diablo Bay and 
culminating at Discovery Bay. The fiber will be buried where 
current utilities exist, using existing utility rights-of-way.  
Aerial fiber will be placed on existing poles that JPUD already 
owns. There will be no construction in soil that has never been 
disturbed for other utilities.

BLM mapping shows that the proposed service areas do not 
cover any areas of environmental concern nor any 
conservation areas. No tribal lands will be crossed in this 
project, nor areas of historical significance. No railroads will 
be crossed either. 

Like the project to the south, the JPUD proposed service area 
will avoid building in any Estuarine and Marine Wetland but 
may cross portions of Freshwater Emergent Wetland. All 
SEPA and NEPA regulations will be followed to protect these 
areas, and efforts made to create minimal ground disturbance. 
Any affected areas will be treated with caution by workers and 
heavy machinery equipment will be avoided in any wetland 
area. Any necessary environmental permits will be obtained. 

The main middle mile and FTTH will take place along an 
inland route with no significant bodies of water nearby. The beginning of the fiber line is near the Little 
Quilence River and the Big Quilence River. Both regions around the rivers have small 100-year flood 
plain zones, often no wider than five meters. Regardless of distance, JPUD will follow best practices in 
these areas to avoid erosion and any impact on surrounding flora and fauna.  
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Ziply: Ziply will have four unique proposed 
service areas that stretch across Northeastern 
Washington. The project across all areas will 
be replacing copper wire with fiber-optic 
cable, both aerial and underground. Ziply 
currently owns and operates the copper 
wiring. This proves to be an extreme benefit 
as little new construction and ground 
disturbance will be required to replace the 
old copper with the newer fiber; the new 
infrastructure will use the same poles and 
conduit.  

A complete environmental review was done 
for the initial copper build, with Ziply 

complying with all guidelines at the time and 
receiving proper federal and state permits.  
Currently, BLM mapping shows no areas of critical 
environmental concern in the Ziply project zones. 
Should re-permitting be needed, Ziply will 
efficiently do so through the proper channels. 

There are various nearby bodies of water in the 
project 
areas: the 
Okanogan 
River in 
Tonasket, 
the 
Columbia 
River and 

Lake Pateros in Brewster, and the Kettle River in Curlew and 
Danville. This places all the proposed project service areas in 
FEMA 100-year flood zone. Precautions were taken during 
initial construction to avoid erosion in these areas. While there 
will be minimal disturbance of any FEMA designated areas, as 
the work will consist of replacing previous infrastructure, 
necessary steps will be taken to prevent adverse effects in the 
flood zones, including keeping vehicles from passing over 
sensitive areas. 

All members of the covered partnership are aware of the fish and 
wildlife in their respective proposed project areas. Attached are 
the Threatened and Endangered Species reports through the Fish
and Wildlife Information for Planning and Consultation tool.  
There should be minimal impact to the environment on local species, endangered or otherwise. The 
proposed projects will all take place in one year or less; the less time spent on construction means less 
time spent disrupting the environment and its mammalian and avian inhabitants.  
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do so again if need be. Jefferson County PUD employs union crews and requires prevailing wages under 
chapter 39.12 RCW. Any worker, laborer, or mechanic employed in the performance of any of the work 
shall be paid not less than the applicable prevailing rate of wage. To support the Ziply Fibers' aggressive 
infrastructure build out plan, contractors are solicited from local and regional areas.  Contract agreement 
terms include living wage rates and benefit options that attract the most skilled workforce available.   
 



References available upon request. 

Dawn Eychaner 
 | |  

Skills & Abilities 
A collaborative and team-oriented leader, I enjoy achieving high quality results with focus and creative problem-solving.  I am 
experienced in successfully navigating dynamic environments by using strong communication skills and can adapt quickly to 
changing circumstances and priorities.  

Experience 
DDeputy DDirector, Washington State Broadband Office                                                     6/2021 – present 
DDepartment of Commerce   

Responsible to the Director for the budgeting and accounting of all operating, capital, and federal funds in excess of $500 
million biennially. Oversee the development, coordination, and implementation of policies that guide the investment of 
funds. 
Coordinate and direct the Broadband strategic plan, initiatives, and program development with partners such as the 
Governor’s Office, legislators, other state agencies, Tribes, and local governments. 
Oversee the hiring, coaching, and management of 7-12 office staff, develop and implement office work plan, set 
expectations, manage staff performance. 
 

Senior Research Analyst — Office of Program Research                                                  9/2015 – 6/2021  
Washington State House of Representatives                                                   

Developed and drafted legislation for elected officials, collaborated with stakeholders, and advised members of the House on 
risks and benefits of policy options. 
Analyzed, wrote, and presented staff reports on bills and other subjects in public legislative committee hearings and provided 
private briefings for members on specific topics.   
Mentored and supervised new staff and graduate interns.                

Policy Manager —  CCommunity Services & Housing Division                                            4/2014 – 9/2015  
DDepartment of Commerce   

Represented the Department with legislators and executive branch leaders; testified before legislative committees. 
Managed and wrote external communications materials for community services and housing programs. 
Made policy recommendations to executive leadership based on data, stakeholder relations, and agency priorities. 
Supervised staff by hiring, coaching, delegating work, and evaluating performance. 

Program Manager —  CCommunity Economic Revitalization Board                               7/2012 – 3/2014  
Department of Commerce  

Managed $9-20 million in various grant and loan programs focused on rural economic development and local government 
infrastructure. 
Presented recommendations for capital project funding to a 20-member board, executed and oversaw contracts for approved 
projects. 
Developed program policies, cultivated stakeholder relationships, and gave presentations to legislative committees, 
conference attendees, and other audiences. 
Supervised staff by hiring, coaching, delegating work, and evaluating performance. 

Policy and Program Development Specialist —  Public Works Board                           10/2010 – 7/2012 
CCommunity Economic Revitalization Board                            
Department of Commerce 

Developed and implemented competitive grant programs for two state boards in collaboration with various external and 
internal partners. 
Evaluated applications and presented project funding recommendations. Monitored and reported on project outcomes. 

Education 
Master of Public Administration, The Evergreen State College, 2015. 
Bachelor of Arts, Social Sciences, The Evergreen State College, 2003. 

(b) (6) (b) (6) (b) (6)



TAMMY MASTRO Personal Info 
Washington State Broadband Office/Department of Commerce Address 

 
 

Phone 
 

Email 
 

Experience 
Mar 2021 to Commerce Specialist 3 

Washington State Broadband Office /Department of Commerce 
Develop, negotiate, and monitor technical aspects of complex contracts between the Office 
of Broadband and local governments; Develop and maintain cooperative relationships with 
government, business, industry, community organizations and government officials. 

Present 

Monitor contractor compliance with federal and state laws, regulations and directives. 
Negotiate resolutions to discrepancies or issues arising during the contract performance 
period. Verify billing cost and expenditures against scope of work and established contract 
budget. 
Maintain accurate data in proprietary database and Contract Management System (CMS) 
including scanning and submitting electronic documents and coordinating data correction 
with database administrator to ensure accurate and timely data. 

Skills 
Effective Decision Making 
Conflict Resolution and 
Problem Solving 
SharePoint Development 
and Operation 
Microsoft Office Products 

Monitor project and contracts to ensure compliance with time lines for construction, repair, 
and restoration of facilities by alerting clients to key project milestones and guiding them 
through the time extension, project closure and contract close out processes. 

Web-based Reporting 
Systems 

September 2003 
to Mar 2021 

Commerce Specialist 1 
Energy Facility Site Evaluation Council/Utilities and Transportation Commission 

Contract management of inter-agency agreements, personal service contracts, and MOUs. 
Prepare and analyze budget proposals from contractors including state agencies and 
environmental consultants. Negotiate agreements, prepare contracts and amendments for 
execution. 

Education 
1992 – Boise State 
University – AA Degree 

Establish monitoring policies and practices based upon permitting requirements and 
program procedures. Monitor contractors to ensure compliance in meeting statutory 
obligations. Verify billing cost and expenditures against scope of work and established 
contract budget. 

1993 – Canyon County 
Detention Academy 

Interpret and explain Washington Administrative Code (WAC) and Revised Code of 
Washington (RCW) to public, organizations and non-government entities at public 
meetings, and inform them of their opportunities to participate in the Site evaluation 
process. Provide clarity and respond to inquiries from the public, energy developers, 
environmental groups, businesses, non-profit organizations, and council members 
regarding applications, siting, and compliance processes. 

March 1996 to 
October 1999 

Self-Reliance Specialist 
Division of Child Support Enforcement Idaho Department of Health and Welfare 

Preformed duties in a high-volume, high-stress environment to assist customers for various 
benefit and services, while meeting and sustaining accuracy and productivity standards. 
Conducted in person intake of child support applications, received, and evaluated 
modification requests, and communicated with custodial/non-custodial parents and 
guardians. Worked with families to established paternity for their children and if needed 
worked with attorneys to established child support orders. 
Maintained financial records of child support obligations and ensured compliance with court 
orders by collecting required debts. 
Developed and maintained management systems to support workload activities and meet 
federally mandated outcomes/reporting requirements. 
Conducted and documented highly sensitive and confidential interviews with clients and 
experienced in de-escalating emotionally charged situations. 

January 1988 to 
June 1996 

911 Dispatcher / Jailer / Reserve Deputy Sheriff 
Canyon County Sheriff’s Office/ Caldwell, Idaho 

911 dispatcher, which required obtaining information from individuals in crisis to determine 
location and nature of emergency services needed. 
Dispatch emergency response personnel and units to situations of identified need. 

Provided law enforcement duties, such as traffic stops, building searches, assisted in 
collection of evidence, served arrest warrants, investigation of crimes, pursuit of fleeing 
suspects, filed warrants, gathered information, evaluated evidence, applied 
local/state/federal laws and updated National Crime Information Center (NCIC) 
communications. 

 

(b) (6)

(b) (6)

(b) (6)



 
Amy Brown 
Executive Assistant | Project Manager | Management Analyst 
 
Key Skills 

 

Complex calendar and scheduling support at executive level 
 

 

Database system development and management 
 

 

Office administration & management 
 

 

Complex travel research, coordination and implementation 
 

 

Policy and program development, implementation and management 
 

 

Program Management  
 

 

Advanced MS Office Suite  
 

 

Grant and RFP research, writing and submissions  
 

 

Proven success in managing numerous CMS (content management systems) to ensure accurate user 
management, tracking reporting and other specific functions. 
  

  

Relevant Work History 
 
Management Analyst : August 2021- Current  
Washington State Department of Commerce – Office of Broadband Olympia, WA 
-Develop databases and other systems and told for managing communication and stakeholder        engagement. 
-Develop and manage communications plan for broadband office. 
-Research and analyze local government trends to help develop policy recommendations for grant programs that 
address broadband impact to underserved communities. 
-Research funding sources. 
-Develop and maintain list of stakeholders with added emphasis on marginalized, rural and tribal communities. 

 

Executive Assistant | Office Manager :  February 2020 – July 2021 
Sterling Identity, Portland, OR 
- Initiated and tracked all processes for procurement using advanced software proficiencies. 
-Produced accurate office files, updated spreadsheets and crafted presentations to support executives and boost 
team efficiency. 
-Streamlined operations and prioritized tasks, allowing senior staff to increase productivity. 

 

Sr Executive Assistant | Administrative Supervisor : October 2018 – November 2019 
SERA Architects Inc., Portland, OR 
-Provided executive support to 7-10 leaders and members of executive board. 
-Streamlined operations and prioritized tasks. Handled logistics, agendas and travel arrangements for meeting 
and event planning for board of directors and Senior Leadership team 
-Conducted research and prepared presentations, materials and documentation for use by Principals in meetings, 
engagements and board presentations. 

 

Executive Assistant to CEO | Office Manager : November 2013 – August 2018 
Wowza Media Systems LLC, Golden, CO 
-Provided high level executive support across leadership team.  
-Proven success implementing and managing various internal projects.  
  

 

Executive Assistant to President | Project Manager | Chief of Staff : March 2004 – October 2013 
Brainstorm Internet, Durango, CO 
-Managed President's complex and frequently changing schedule, travel arrangements and shifting priorities. 
-Project management of various broadband deployments across Colorado with special emphasis on rural and 
tribal communities.   
-Proven success in procuring stimulus and grant money from various government programs including, ERATE, 
USAC and NTIA/ARRA by researching government policies, professional networking, identifying funding sources 
and proposal/grant writing.  
-Researched and analyzed industry trends to help develop broadband initiatives and recommendations.  
-Ensured President was kept informed to any legislative or PUC changes and pivoted internal efforts accordingly. 

 

 

 

 

 



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1521
Event Code: 01EWFW00-2021-E-03046 
Project Name: DNG Group

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  ou may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 4 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Canada Lynx Lynx canadensis
Population: Wherever Found in Contiguous U.S.
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3652

Threatened

Grizzly Bear Ursus arctos horribilis
Population: U.S.A., conterminous (lower 48) States, except where listed as an experimental 
population
There is proposed critical habitat for this species. The location of the critical habitat is not 
available.
Species profile: https://ecos.fws.gov/ecp/species/7642

Threatened

Birds
NAME STATUS

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

1
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Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1520
Event Code: 01EWFW00-2021-E-03044 
Project Name: Ellensburg

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  You may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 4 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Canada Lynx Lynx canadensis
Population: Wherever Found in Contiguous U.S.
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3652

Threatened

Gray Wolf Canis lupus
Population: Western Distinct Population Segment
No critical habitat has been designated for this species.

Proposed 
Endangered

Birds
NAME STATUS

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

1
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Critical habitats
There is 1 critical habitat wholly or partially within your project area under this office's 
jurisdiction.

NAME STATUS

Bull Trout Salvelinus confluentus
https://ecos.fws.gov/ecp/species/8212#crithab

Final



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1524
Event Code: 01EWFW00-2021-E-03050 
Project Name: Hood Canal

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  You may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 6 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Birds
NAME STATUS

Marbled Murrelet Brachyramphus marmoratus
Population: U.S.A. (CA, OR, WA)
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/4467

Threatened

Northern Spotted Owl Strix occidentalis caurina
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/1123

Threatened

Streaked Horned Lark Eremophila alpestris strigata
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/7268

Threatened

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

1
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Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

Dolly Varden Salvelinus malma
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/1008

Proposed 
Similarity of 
Appearance 
(Threatened)

Critical habitats
There are 3 critical habitats wholly or partially within your project area under this office's 
jurisdiction.

NAME STATUS

Bull Trout Salvelinus confluentus
https://ecos.fws.gov/ecp/species/8212#crithab

Final

Marbled Murrelet Brachyramphus marmoratus
https://ecos.fws.gov/ecp/species/4467#crithab

Final

Northern Spotted Owl Strix occidentalis caurina
https://ecos.fws.gov/ecp/species/1123#crithab

Final



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1522
Event Code: 01EWFW00-2021-E-03048 
Project Name: Jefferson PUD

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  You may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 7 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Birds
NAME STATUS

Marbled Murrelet Brachyramphus marmoratus
Population: U.S.A. (CA, OR, WA)
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/4467

Threatened

Northern Spotted Owl Strix occidentalis caurina
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/1123

Threatened

Streaked Horned Lark Eremophila alpestris strigata
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/7268

Threatened

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

1
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Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

Dolly Varden Salvelinus malma
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/1008

Proposed 
Similarity of 
Appearance 
(Threatened)

Flowering Plants
NAME STATUS

Golden Paintbrush Castilleja levisecta
No critical habitat has been designated for this species.
Species profile: https://ecos.fws.gov/ecp/species/7706

Threatened

Critical habitats
There are 3 critical habitats wholly or partially within your project area under this office's 
jurisdiction.

NAME STATUS

Bull Trout Salvelinus confluentus
https://ecos.fws.gov/ecp/species/8212#crithab

Final

Marbled Murrelet Brachyramphus marmoratus
https://ecos.fws.gov/ecp/species/4467#crithab

Final

Northern Spotted Owl Strix occidentalis caurina
https://ecos.fws.gov/ecp/species/1123#crithab

Final



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1526
Event Code: 01EWFW00-2021-E-03054 
Project Name: Ziply Project 2_3

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  You may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 4 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Canada Lynx Lynx canadensis
Population: Wherever Found in Contiguous U.S.
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3652

Threatened

Gray Wolf Canis lupus
Population: Western Distinct Population Segment
No critical habitat has been designated for this species.

Proposed 
Endangered

Birds
NAME STATUS

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

1
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Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1527
Event Code: 01EWFW00-2021-E-03056 
Project Name: Ziply Project 4

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  You may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 3 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Canada Lynx Lynx canadensis
Population: Wherever Found in Contiguous U.S.
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3652

Threatened

Birds
NAME STATUS

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

Critical habitats
THERE ARE NO CRITICAL HABITATS WITHIN YOUR PROJECT AREA UNDER THIS OFFICE'S 
JURISDICTION.

1



July 30, 2021

United States Department of the Interior
FISH AND WILDLIFE SERVICE

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102

Lacey, WA 98503-1263
Phone: (360) 753-9440 Fax: (360) 753-9405

http://www.fws.gov/wafwo/

In Reply Refer To:
Consultation Code: 01EWFW00-2021-SLI-1525
Event Code: 01EWFW00-2021-E-03052 
Project Name: Ziply Project 1

Subject: List of threatened and endangered species that may occur in your proposed project 
location or may be affected by your proposed project

To Whom It May Concern:

The enclosed species list identifies threatened, endangered, and proposed species, designated and 
proposed critical habitat, and candidate species that may occur within the boundary of your 
proposed project and/or may be affected by your proposed project.  The species list fulfills the 
requirements of the U.S. Fish and Wildlife Service (Service) under section 7(c) of the 
Endangered Species Act (Act) of 1973, as amended (16 U.S.C. 1531 et seq.).

New information based on updated surveys, changes in the abundance and distribution of 
species, changed habitat conditions, or other factors could change this list.  The species list is 
currently compiled at the county level.  Additional information is available from the Washington 
Department of Fish and Wildlife, Priority Habitats and Species website:  http://wdfw.wa.gov/
mapping/phs/ or at our office website:  http://www.fws.gov/wafwo/species new.html.  Please 
note that under 50 CFR 402.12(e) of the regulations implementing section 7 of the Act, the 
accuracy of this species list should be verified after 90 days.  This verification can be completed 
formally or informally as desired.  The Service recommends that verification be completed by 
visiting the ECOS-IPaC website at regular intervals during project planning and implementation 
for updates to species lists and information.  An updated list may be requested through the 
ECOS-IPaC system by completing the same process used to receive the enclosed list. 

The purpose of the Act is to provide a means whereby threatened and endangered species and the 
ecosystems upon which they depend may be conserved.  Under sections 7(a)(1) and 7(a)(2) of 
the Act and its implementing regulations (50 CFR 402 et seq.), Federal agencies are required to 
utilize their authorities to carry out programs for the conservation of threatened and endangered 
species and to determine whether projects may affect threatened and endangered species and/or 
designated critical habitat.
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A Biological Assessment is required for construction projects (or other undertakings having 
similar physical impacts) that are major Federal actions significantly affecting the quality of the 
human environment as defined in the National Environmental Policy Act (42 U.S.C. 4332(2) 
(c)).  For projects other than major construction activities, the Service suggests that a biological 
evaluation similar to a Biological Assessment be prepared to determine whether or not the 
project may affect listed or proposed species and/or designated or proposed critical habitat.  
Recommended contents of a Biological Assessment are described at 50 CFR 402.12.

If a Federal agency determines, based on the Biological Assessment or biological evaluation, that 
listed species and/or designated critical habitat may be affected by the proposed project, the 
agency is required to consult with the Service pursuant to 50 CFR 402.  In addition, the Service 
recommends that candidate species, proposed species, and proposed critical habitat be addressed 
within the consultation.  More information on the regulations and procedures for section 7 
consultation, including the role of permit or license applicants, can be found in the "Endangered 
Species Consultation Handbook" at: 
http://www.fws.gov/endangered/esa-library/pdf/TOC-GLOS.PDF

Please be aware that bald and golden eagles are protected under the Bald and Golden Eagle 
Protection Act (16 U.S.C. 668 et seq.).  You may visit our website at http://www.fws.gov/pacific/ 
eagle/for information on disturbance or take of the species and information on how to get a 
permit and what current guidelines and regulations are.  Some projects affecting these species 
may require development of an eagle conservation plan: (http://www.fws.gov/windenergy/ 
eagle guidance.html).  Additionally, wind energy projects should follow the wind energy 
guidelines (http://www.fws.gov/windenergy/) for minimizing impacts to migratory birds and 
bats.

Also be aware that all marine mammals are protected under the Marine Mammal Protection Act 
(MMPA).  The MMPA prohibits, with certain exceptions, the "take" of marine mammals in U.S. 
waters and by U.S. citizens on the high seas.  The importation of marine mammals and marine 
mammal products into the U.S. is also prohibited.  More information can be found on the MMPA 
website:  http://www.nmfs.noaa.gov/pr/laws/mmpa/.

We appreciate your concern for threatened and endangered species.  The Service encourages 
Federal agencies to include conservation of threatened and endangered species into their project 
planning to further the purposes of the Act.  Please include the Consultation Tracking Number in 
the header of this letter with any request for consultation or correspondence about your project 
that you submit to our office.

Related website: 
National Marine Fisheries Service:  http://www.nwr.noaa.gov/protected species/species list/ 
species lists.html

Attachment(s):

Official Species List
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Official Species List
This list is provided pursuant to Section 7 of the Endangered Species Act, and fulfills the 
requirement for Federal agencies to "request of the Secretary of the Interior information whether 
any species which is listed or proposed to be listed may be present in the area of a proposed 
action".

This species list is provided by:

Washington Fish And Wildlife Office
510 Desmond Drive Se, Suite 102
Lacey, WA 98503-1263
(360) 753-9440
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1.

Endangered Species Act Species
There is a total of 4 threatened, endangered, or candidate species on this species list.

Species on this list should be considered in an effects analysis for your project and could include 
species that exist in another geographic area. For example, certain fish may appear on the species 
list because a project could affect downstream species.

IPaC does not display listed species or critical habitats under the sole jurisdiction of NOAA 
Fisheries , as USFWS does not have the authority to speak on behalf of NOAA and the 
Department of Commerce.

See the "Critical habitats" section below for those critical habitats that lie wholly or partially 
within your project area under this office's jurisdiction. Please contact the designated FWS office 
if you have questions.

NOAA Fisheries, also known as the National Marine Fisheries Service (NMFS), is an 
office of the National Oceanic and Atmospheric Administration within the Department of 
Commerce.

Mammals
NAME STATUS

Canada Lynx Lynx canadensis
Population: Wherever Found in Contiguous U.S.
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3652

Threatened

Gray Wolf Canis lupus
Population: Western Distinct Population Segment
No critical habitat has been designated for this species.

Proposed 
Endangered

Birds
NAME STATUS

Yellow-billed Cuckoo Coccyzus americanus
Population: Western U.S. DPS
There is final critical habitat for this species. The location of the critical habitat is not available.
Species profile: https://ecos.fws.gov/ecp/species/3911

Threatened

Fishes
NAME STATUS

Bull Trout Salvelinus confluentus
Population: U.S.A., conterminous, lower 48 states
There is final critical habitat for this species. Your location overlaps the critical habitat.
Species profile: https://ecos.fws.gov/ecp/species/8212

Threatened

1
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Critical habitats
There is 1 critical habitat wholly or partially within your project area under this office's 
jurisdiction.

NAME STATUS

Bull Trout Salvelinus confluentus
https://ecos.fws.gov/ecp/species/8212#crithab

Final







































2409 Jefferson St, Port Townsend 98368                  360.385.7869                     www.jeffcountychamber.org

June 30, 2021

Russ Elliot
Washington State Broadband Office
Olympia, WA

Re: Partnership with Jefferson County PUD

Dear Mr. Elliot,

On behalf of the Chamber of Jefferson County, I am writing to support the Jefferson County Public Utility 
District’s request to partner with the Washington State Broadband Office on an application for funding 
from the National Telecommunications and Information Administration (NTIA) Broadband Infrastructure 
Program Funding Opportunity. 

The COVID-19 pandemic has made it clear that access to broadband is essential. In rural, geographically 
isolated Jefferson County, too many of our citizens lack access to broadband. Jefferson County PUD’s
proposal to build out a fiber network to the communities of Quilcene, Discovery Bay, and Gardiner will 
provide broadband access to some of rural East Jefferson County’s most under and unserved areas. 
Jefferson County PUD has already laid the groundwork for this project by leasing access to the 
Bonneville Power Authority’s fiber trunk running from Olympia to Port Angeles. The lease of this fiber 
secures a second fiber pathway onto and off of the Olympic Peninsula, boosting network resiliency and 
performance. This fiber also passes through the Quilcene and Discovery Bay areas. Funding from the 
NTIA grant will allow the PUD to build middle and last mile fiber connections to residents and businesses 
who currently must pay exorbitant rates for low quality dsl, satellite, or cell phone data if they are able 
to get any internet at all. 

We strongly support Jefferson County PUD’s effort to expand access to broadband in our rural 
communities. We support their project and urge the Washington State Broadband Office to partner with 
them on an NTIA grant application.

Thank you for your consideration. 

Sincerely, 

Arlene Alen

Arlene Alen, CPM, IOM
Executive Director
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July 2, 2021 
 
 
Russ Elliot 
Washington State Broadband Office 
Olympia, WA 
 
Re: Partnership with Jefferson County PUD 
 
Dear Mr. Elliot, 
 
On behalf of the City of Port Townsend, I write to support the Jefferson County Public Utility District’s 
request to partner with the Washington State Broadband Office on an application for funding from the 
National Telecommunications and Information Administration (NTIA) Broadband Infrastructure Program 
Funding Opportunity. 
 
We work in very close partnership with the PUD on a number of fronts, most recently embodied in the 
newly-established Intergovernmental Collaborative Group (ICG), a partnership between the City, PUD, 
Port of Port Townsend and Jefferson County focused initially on COVID-19 response, recovery and 
resilience.  The pandemic has made it clear that access to broadband is essential and this was a key focus 
area of the adopted ICG action plan. In rural, geographically isolated Jefferson County, too many of our 
region’s community members lack access to broadband. Jefferson County PUD’s proposal to build out a 
fiber network to the communities of Quilcene, Discovery Bay, and Gardiner will provide broadband access 
to some of rural East Jefferson County’s most under and unserved areas.  
 
Jefferson County PUD has already laid the groundwork for this project by leasing access to the Bonneville 
Power Authority’s fiber trunk running from Olympia to Port Angeles. The lease of this fiber secures a 
second fiber pathway onto and off of the Olympic Peninsula, boosting network resiliency and 
performance. This fiber also passes through the Quilcene and Discovery Bay areas. Funding from the NTIA 
grant will allow the PUD to build middle and last mile fiber connections to residents and businesses who 
currently must pay exorbitant rates for low quality DSL, satellite, or cell phone data if they are able to get 
any internet at all. 
 
We strongly support Jefferson County PUD’s effort to expand access to broadband in our rural 
communities. We support their project and urge the Washington State Broadband Office to partner with 
them on an NTIA grant application. 
 
Thank you for your consideration, 
 
Sincerely, 
  

 
John Mauro 
City Manager 
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Executive Director 
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July 6, 2021

Russ Elliot
Washington State Broadband Office
Olympia, WA

Re: Partnership with Jefferson County PUD

Dear Mr. Elliot,

On behalf of Jefferson Broadband Action Team (JBAT) I am writing to support the Jefferson County
Public Utility District’s request to partner with the Washington State Broadband Office on an application
for funding from the National Telecommunications and Information Administration (NTIA) Broadband
Infrastructure Program Funding Opportunity.

The COVID 19 pandemic has made it clear that access to broadband is essential. In rural, geographically
isolated Jefferson County, too many of our citizens lack access to broadband. Jefferson County PUD’s
proposal to build out a fiber network to the communities of Quilcene, Discovery Bay, and Gardiner will
provide broadband access to some of rural East Jefferson County’s most under and unserved areas.

Jefferson County PUD has already laid the groundwork for this project by leasing access to the
Bonneville Power Authority’s fiber trunk running from Olympia to Port Angeles. The lease of this fiber
secures a second fiber pathway onto and off of the Olympic Peninsula, boosting network resiliency and
performance. This fiber also passes through the Quilcene and Discovery Bay areas. Funding from the
NTIA grant will allow the PUD to build middle and last mile fiber connections to residents and businesses
who currently must pay exorbitant rates for low quality DSL, satellite, or cell phone data if they are able
to get any internet at all.

We strongly support Jefferson County PUD’s effort to expand access to broadband in our rural
communities. We support their project and urge the Washington State Broadband Office to partner with
them on an NTIA grant application.

Thank you for your consideration,

Sincerely,

Karen Bennett

Jefferson Broadband Action Team
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July 6, 2021 

Russ Elliot 
Washington State Broadband Office 
Olympia, WA 
 
Re: Partnership with Jefferson County PUD 

 

Dear Mr. Elliot, 

As Executive Director of Jefferson County Home Builders Association, I am writing to support our 
local Public Utility District’s request to partner with the Washington State Broadband Office on an 
application for funding from the National Telecommunications and Information Administration 
(NTIA) Broadband Infrastructure Program. 

As the recent pandemic proves, access to broadband is mandatory for healthy, safe communities. 
Jefferson County PUD’s proposal to build out a fiber network to the communities of Quilcene, 
Discovery Bay, and Gardiner will provide much needed access to underserved families.  

As a member of the building community, I am aware of the great work that PUD has done for our 
local people during the past year. As you know, PUD is leasing access to the Bonneville Power 
Authority’s fiber trunk which will secure a second fiber pathway and increase network performance. 
Funding from the NTIA grant will allow the PUD to build fiber connections to residents and 
businesses who currently must pay excessive rates for low quality data access. 

The Jefferson County Home Builders Association whole heartedly supports our PUD’s efforts to 
increase access to broadband in our communities. We ask that you support them in this NTIA grant 
application. 

 

Best Regards, 

Lizanne Crines Coker 

Executive Director 
Jefferson County Home Builders Association 
360.821.9688 / JCHBA@live.com 
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July 31, 2021 

Jefferson County PUD 
310 Four Corners Rd. 
Port Townsend, WA 98368 
ATTN: Lori Rae, Broadband Supervisor 
 

To Whom It May Concern, 

We are writing to express our enthusiastic support for your effort to secure funding to build a new fiber 
network in Jefferson County.  Prior to moving to this area, we lived in Laurel, Maryland where we 
enjoyed the multiple benefits of fiber-optic communication services.   Our phone, television and internet 
all were connected to the fiber-optic cable and it was wonderful.  Although we do enjoy our retired life 
here, our past experience makes us very aware of the sacrifices we have been forced to endure in the 
absence of modern communications.   

Here in Quilcene, we have tried internet providers using both satellite dishes and 4G mobile technology.  
While these are far better than nothing, we are all too familiar with the necessity of “counting our 
gigabytes” so that we don’t “go dark” before our monthly cycle is complete.  Data limits in those plans 
have almost entirely prevented us from using any streaming or on-demand services, making much 
content unavailable to us. We eagerly anticipate fiber technology that can provide the kind of truly 
unlimited, high-speed internet service we enjoyed in Maryland. 

We know that if you are successful in your effort to bring a fiber network to our doorstep our lives will 
be improved.  It will allow us to communicate more fully with the wider world as well as enable us to 
receive more educational and recreational content that the broader world has to offer.   

We also strongly expect that this will be true for many of our neighbors, as well.  Over the past years 
there have been many discussions with neighbors about the feasibility of various approaches to improve 
our digital network.  The sense of digital disconnection is common in our neighborhood. 

Beyond our own immediate concerns for us and our neighborhood, we also support the significant 
benefits of an improved network to students and those who work from home. 

Without question, if fiber arrives, we will be eager customers of its many benefits so we wish you 
unqualified success in securing sufficient financial resources for a rapid implementation of a new fiber 
network in Jefferson County. 

If there is any other way we can assist you, please don’t hesitate to contact us. 

Sincerely, 

 
Bob and Elizabeth Bindschadler 
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Budget Justification Narrative: Connecting Rural Counties WSBO Partnership 
Broadband Initiative

The Washington State Broadband Office has put together a project that will serve residents who 
are currently without qualifying broadband with fast and reliable internet service. The work done 
in the Connecting Rural Counties project will be completed by Declaration Networks (DNG), the 
City of Ellensburg, Hood Canal Communications (HCC), Jefferson County Public Utility 
District (JPUD), and Ziply. WSBO’s partners will help households across the state, ensuring the 
project serves all corners of Washington. The counties connected will be Ferry, Jefferson, 
Kittitas, Okanogan, and Stevens. The total budget is $37,274,510. All items in the budget area 
are allowable and necessary components of building out broadband infrastructure and FTTH 
projects. The budget funds the costs of construction, improvement, and acquisition of 
telecommunications equipment required to provide qualifying broadband service, along with 
allowable costs for carrying out programmatic activities. 

Administrative and Legal Expenses - $1,063,710.00 (Match Amount: $953,712)

A 2% administrative cost, $730,872, is being requested by the Washington State Broadband 
Office. WSBO will be in charge of handling submission, post-submission work, and distributing 
awarded funds should they be granted. The costs will cover personnel salary for one full time 
commerce specialist in charge of monitoring funds, status of projects, and reporting. This will 
also cover a portion of the salary for an administrative assistant, supervisor, and manager. The 
total amount in salary is $129,816. Benefits and other services are included in this fee, in the 
total of $128,943. Two years of salary and benefits are requested to cover the required reporting 
timeline after the project period ends. This falls within the allowable closeout costs incurred 
during the grant closeout process. A salary breakdown is shown below. 

Individual Salary Covered Amount Year 1 Year 2

Administrative 
Assistant

$47,568 25% $11,892 $11,892

Commerce 
Specialist 3

$74,196 100% $74,196 $74,196

Commerce 
Specialist 5 
(supervisor)

$86,064 25% $21,516 $21,516

WMS Band 2 
(manager)

$111,060 20% $22,212 $22,212



The administrative fee request from WSBO also covers indirect costs assumed by the agency. 

In the instance that NTIA is able to award the full requested amount ($30,000,000), WSBO will 
be covering the administrative costs for this grant. 

If NTIA awards the lesser amount proposed in the narrative ($10,561,391), WSBO will ask 
NTIA to cover the administrative costs. 

Jefferson PUD has included administrative costs to the grant. This includes work that was done 
associated with the grant, but prior to being awarded the grant, as well as funds for future work. 
Funds for prior work do not exceed the guidance limits and are requested from the grant. This 
includes preliminary engineering, grant preparation, and related expenses directly associated 
with this project. JPUD will be contributing $222,840 to the administrative costs. Also included 
in the administrative fee is the feasibility engineering report that will be reanalyzed by CCG 
Consulting for the JPUD area.

Land, Structures, Rights-of-way, Appraisals, Etc. - $374,208.00 (Match Amount: 
$68,808)

The budget includes line items for permitting in each county where work will take place. When 
possible, all work will be done in existing easements and rights-of-way.  The work taking place 
in Jefferson County will also include a shoreline permit due to the proximity of Dabob Bay and 
Hood Canal. The cost of aerial pole applications is included in this category for Stevens County. 
Ziply, the project partner performing work in Ferry and Okanogan counties, will cover the cost 
of pole fees in the amount of Ziply has only included the pole attachment fees 
associated with construction. 

Permitting costs in Jefferson County will go towards extending HCC’s franchise agreement with 
the Washington State Department of Transportation to operate in Hwy 101 rights-of-way. The 
franchise agreement will need to be extended to cover the new proposed service area.

All permits and application fees necessary are included in the budget.

Architectural and Engineering Fees - $1,647,385.00 (Match Amount: $115,000)

All counties have a detailed engineering design fee included in the budget. The engineering 
design is an essential component of creating and deploying the network infrastructure. 

The work for Jefferson County has broken down the engineering and design fee into its multiple 
components: as built drawings, OSP specs, schematics, engineering project coordination, aerial 



field design, buried field design, and electronics design. Also included under Architectural and 
Engineering is funds to cover costs associated with cultural/tribal/historical reviews. Other 
partners have listed the engineering fee in a single line item. 

In Kittitas County, Northern Open Access Network has provided a design where facilities are 
placed both underground and overhead methods, in a manner that meets utility pole owners, 
government, municipality, and public works requirements. The engineering cost covers 
permitting, utility pole data collection, and any easement or consent work. The quote is based on 
a per foot basis.

The work done in Stevens County by DNG has accounted for Engineering & Provisioning, along 
with engineering project management--both contract and non-contract. DNG will be contributing 
$115,000 towards these costs. 

Project Inspection Fees - $23,910.00

The work being done in Ferry and Okanogan counties has included a line item for project 
inspection. This will cover the cost of oversight of on-site work and any necessary inspection 
from outside parties.

Construction - $19,727,153.00 (Match Amount: $976,700)

Construction will be taking place across various parts of Washington state. Project partners will 
be working in different terrains, with unique conditions. The construction fees for the project will 
cover the costs of labor for boring, plowing, trenching, lashing, building, splicing, traffic control, 
and equipment installation and turn-up. Any worker, laborer, or mechanic employed in the 
performance of any of the work shall be paid not less than the applicable prevailing rate of wage, 
and often more. Construction costs will also cover the onsite management and observation paid 
at a per day rate. These cost estimates have been refined to include local rates for labor as well as 
local soil composition and percentage estimates of aerial vs underground fiber laid. Also 
included in the budget is the cost of labor for turn-up and installation at customer premises.

Makeready pole work is included in the budget for Declaration Networks and Hood Canal 
Communications. HCC will work with Mason PUD 1. Mason PUD will be upgrading and 
replacing poles, providing an in-kind construction contribution of $139,200. HCC will be 
contributing $350,000 to the pole make-ready costs. This will not be an issue for Jefferson PUD 
as they already own the poles. 



DNG will be contributing a match of $300,000 to the fiber distribution and plowing and 
installation labor construction costs. They will contribute $187,500 to the labor costs of installing 
the customer premises equipment. 

There are no costs in the budget for backhaul.

Ziply owns their own dark fiber. They have several POPs including the Westin in Seattle. As of 
December 31, 2020, the network was comprised of approximately 42,900 total route miles, 
including 9,400 fiber route miles and 33,500 copper route miles across our four-state region. The
system on dark fiber allows Ziply to upgrade capacities as needed and control for full physical 
path diversity to most hub sites without dependency on third party providers for capacity 
upgrades or fail-over.

DNG has secured a 10 Gbps optical transport layer -2 ethernet connection from NoaNet at the 
Colville Fairgrounds colocation facility that leaves NoaNet’s network at the US Bank Building 
in Spokane, Washington. DNG has an existing colocation at the US Bank building where the 
traffic will traverse our Layer 3 Core Router to an existing 10 Gbps Direct Internet access circuit 
provided by NoaNet. This Internet circuit reaches the internet peering backbone at the Spokane 
Internet Exchange.

HCC has two independent fiber connections into the Central Office with geographically diverse 
paths. Each connection supports a 100 Gigabit self-healing backbone connection. HCC’s primary 
connection travels South through Yelm, WA and onto Tukwila, WA where traffic is sent out to 
the world. The secondary, 100 Gigabit connection travels North through Wave Broadband’s 
facilities in Port Orchard, WA then on to the Northwest Internet POP in Seattle’s Westin 
Building. The system was designed to easily increase capacity as technology and demands grow.

Jefferson PUD also connects to the Northwest Internet POP in Seattle’s Westin building. The 
PUD owns fiber that connects through NoaNet to Happy Valley and on to Seattle. There is a 
leased fiber route from the Bonneville Power Authority (BPA) that traverses the eastern edge of 
the Olympic National Park and Forest and that provides a second redundant path to the Internet 
through Olympia on to Seattle. The cost of leasing is not included in the budget.

City of Ellensburg is partnering with Central Connect to serve as the ISP for the work in Kittitas 
County. Central Connect has already established connections to POPs. No backhaul costs are 
required. 

Equipment - $12,887,904.00 (Match Amount: $1,238,127)



All the equipment in the budget is necessary for deployment of future-proof broadband to rural 
areas. 

Outside Plant:
The equipment across the project areas will be the same, though some may differ in the use of 
buried fiber (BF in detailed budget) versus aerial fiber (AD in detailed budget). The budget 
shows the core components, including fiber optic cable, fiber distribution hubs, vaults, 
handholes, splice cases, fiber drops, multiport service terminals (MSTs), pedestals, and pole 
attachment hardware where necessary. Pole attachment hardware includes deadends, guy and 
anchor, trunnions, and aerial splice cases. All underground fiber will be protected in conduit. 
Kittitas County will use 288 count fiber and the other areas will have 144 count fiber. These 
counts were chosen to suit the needs of the area. Single mode fiber is the standard in 
telecommunications networks. It supports long distance runs and up to 60 km in the Passive 
Optical Networks (PON). Smaller count distribution fiber is also included in the budget. The 
fiber selected will support DWDM components (96 waves for 10 Terabits capacity) to provide 
for any future bandwidth demand.

OLT:
The Optical Line Termination (OLT) is a headend that distributes IP services over optical fiber 
using the GPON protocol. This is the central office equipment. The GPON/ XG-PON equipment 
will vary by location. Most will be serviced by Adtran equipment while some in Jefferson 
County will be served by Calix equipment. They will be housed in proper cabinets (such as the 
Radium Minibay Active Cabinet and the Adtran Crossover Cabinet). The cabinets are necessary 
for the protection and peak function of the equipment.

Adtran - The Adtran TA5000 is a flexible and scalable multi-service access and aggregation 
platform. Each TA5000 can support over 5,000 connections using 32-way splitters and can 
handle 21 8-port XGS-PON FTTH cards. The XGS-PON cards are capable of 10Gbps. The 
Multi-Service Access/Aggregation Platform is flexible to support industry standard pluggable 
modules for all service and network interfaces. Additionally, the Total Access 5004 is supported 
by the ADTRAN Advanced Operational Environment (AOE). AOE provides a Web GUI 
management interface and support for XML and TL1 north- bound OSS interfaces. 

Calix - The E7-2 AXOS GPON-8 r2 line card provides eight ITU G.984-compliant GPON 
interfaces, eight Gigabit Ethernet (GE) CSFP ports (four CSFP sockets which also support SFP 
modules), and four ports of integrated 10-Gigabit Ethernet (two XFP ports, two SFP+ ports). The 
AXOS network operating system is built specifically for the needs of the access network to 
accelerate, eliminate service disruptions, and reduce operational complexity for service 
providers. With integrated network synchronization, hierarchical QoS and support for T1 
services, the E7-2 AXOS GPON8 r2 card transport uncompromised mobile broadband traffic 



while also supporting triple play residential and MEF certified business services from a single 
platform.

The work done in Stevens County will receive a new core. This will be necessary to handle new 
subscribers and traffic. Microtik’s flagship router, the CCR1072, is powered by a Tilera 72 core 
CPU, each core is clocked at 1GHz, and to fully utilize this power, the CCR1072 is equipped 
with eight independently connected 10G SFP+ ports and single Ethernet port for management 
purposes. The unit comes equipped with installed RouterOS L6, 16GB of built in ECC RAM, 
touchscreen color LCD, two removable (hotplug) power supplies for redundancy, smart card 
slot, microUSB, regular size USB, microSD and 2x M.2 slots for additional storage. With a 
unique 72 core processor and ports that are directly connected to the CPU, CCR1072 is capable 
of over 120 million packets per second throughput.

The work done in Jefferson County by Hood Canal Communications will receive Cisco Uplink 
Switches to handle traffic. Fiber uplink connections between switches can help to increase the 
throughput and response times of applications that place heavier demands on a network. The 
switch will be necessary to provide the speed to all new customers. 

Power supply upgrades will be needed in the areas serviced by Ziply and Jefferson PUD. These 
include a battery and emergency generator, along with new racks. These are necessary pieces of 
equipment that will allow the new expanded infrastructure to function properly. 

Splitters and cabinets are field based equipment that will support the GPON network. This 
equipment is not only cost effective in providing service but is yet another component that 
allows the system to be future-proof. The distribution hub allows room for growing subscription 
rates without the need for additional equipment. The budget also includes SFPs. The SFP (Small 
Form-Factor Pluggable) is a small device that receives optical signals and converts them to 
electrical signals. This device is able to extend the distance of the signals, ensuring all customers 
get the access they need.

Those in Kittitas County will be receiving wireless broadband. Two 30’ Class 2 poles will each 
hold 12 radios. The City of Ellensburg anticipates using Ubiquiti LTU radios. The LTU-Rocket 
radio is a Point-to-MultiPoint (PtMP) 5 GHz Access Point featuring 2+ Mpps processing, 
proprietary technology that breaks the limitations of 802.11 Wi-Fi technology, and flexible GPS 
sync for superior performance. Channel width flexibility (10/20/30/40/50 MHz) allows 
independent TX and RX channel frequency configurations to avoid interference. The radios will 
be on four arrays each with a horn antenna to direct the radio waves. This equipment set-up is 
estimated to be $1,500 per radio, as listed on the budget. Copper wire will be used for the 
connection and installation of the radios. The city anticipates using Ubiquiti for the subscriber 
radios, which function as customer premises equipment in the PtMP set-up.



ONT:
The Optical Network Terminal (ONT) is a customer premises equipment (CPE) in charge of 
delivering the services at the subscriber's home. The ONT optimizes and reorganizes data so it is 
delivered effectively between the premise and the OLT. The ONT will vary across counties, but 
all are ideal for our project as they have many configurations and mounting options, and can be 
remotely configured without subscriber intervention. Ziply will be contributing $1,238,127 in 
customer connection hardware to the project. 

A network diagram with electronic equipment components can be found in attachment “WSBO 
Covered Partnership_Network Diagrams”. These outline the OLT and ONT equipment that will 
be used for the fiber projects, as well as the radio project. 

Miscellaneous - $515,930.00 (Match Amount: $406,245)

The budget for the project includes $515,930 for miscellaneous items. These items include test 
equipment, spare parts, tax on certain pieces of equipment, and equipment such as cherry 
pickers. Cherry pickers are essential pieces of heavy equipment that allow aerial construction to 
be completed. The acquisition will allow JPUD to perform maintenance and contribute to the 
sustainability of the infrastructure. The cost of the cherry pickers ($406,245) will be covered in 
the match by JPUD. 

Contingencies - $1,034310.00

Contingencies are included in the budget for engineering fees and project inspection fees. It has 
been recognized that there are currently professional shortages of workers in most fields relating 
to broadband infrastructure. The contingencies allow for any overage and higher-than-anticipated 
fees that may result from this scarcity. There are also contingencies for construction for the same 
reason--there is a shortage of construction workers trained in laying fiber and building networks. 
Additionally, the budget includes a contingency for equipment. Slowdowns in supply chains and 
a shortage of materials means that the costs continue to rise for many components of building 
this infrastructure. Lastly, a contingency for legal expenses is included in case of unforeseen 
issues with any of the above. 

Notes:

Below is a table of the budget and each partner’s budget total and match or contribution amount. 
Additionally, it highlights in pink the contribution that the Washington State Broadband Office 
has proposed to make towards two of the projects. These contributions from the state, along with 
the partners match, has reduced the ask amount submitted to NTIA. 



































STATE OF WASHINGTON
DEPARTMENT OF COMMERCE

1011 Plum Street SE PO Box 42525 Olympia, Washington 98504-2525 360-725-4000
www.commerce.wa.gov

August 10, 2021

Broadband Infrastructure Program
National Telecommunications and Information Administration (NTIA)
U.S. Department of Commerce

Colleagues,

Please accept this letter of commitment from the Washington State Broadband Office (WSBO) in our capacity as the lead 
applicant for the NTIA Broadband Infrastructure Program on behalf of a covered partnership between the State of 
Washington and the following entities:

City of Ellensburg 
Declaration Networks Group, Inc. 
Hood Canal Communications
Jefferson County Public Utility District
Ziply Fiber

Our total grant request from NTIA is $30 million, with state matching funds of $4,246,790 committed to this award amount.  
If NTIA is unable to award the full $30 million to Washington, we respectfully request an alternative $10.562 million for 
these same projects above. Should $10.562 million be awarded, Washington is prepared to consider increasing our match 
accordingly up to $23.7 million because these are high priority projects for our State.  

When selecting projects for this application, the WSBO conducted a request for project information (RFI) and received 
responsive projects from around Washington State exceeding $130 million in requested grant funds.  The WSBO selected 
projects for our partnership based on the responsiveness to NTIA criteria and consistency with the State’s broadband 
priorities.

If our application for NTIA funds is successful, the WSBO will enter into the grant agreement with NTIA and assume primary 
operational and financial responsibility for ensuring project completion. Should a grant award be received, the WSBO will 
ensure the sub-recipients comply with all terms and conditions of the grant. 

Sincerely,

                                                                    

Russ Elliott, Director
Washington State Broadband Office
Department of Commerce



National Telecommunications and Information Administration July 30, 2021
1401 Constitution Ave., NW
Washington, DC 20230
Re: NTIA Broadband Infrastructure Grant Program

To whom it may concern:

The Covid-19 pandemic has made clear the importance of broadband in rural America. Declaration 
Networks Group (DNG) is committed to rectifying this digital inequity by building fiber to the home in 
Stevens County, Washington.  During the pandemic, vast numbers of individuals in Stevens County had 
insufficient or no internet access to engage in remote work. The economy of the region floundered. 
Without broadband infrastructure, rural areas in Stevens County will continue to face the adverse effects 
caused by the pandemic.

DNG’s Stevens County broadband deployment project will bring high-quality broadband connection to 
households in the towns of Northport, North Kettle Falls, and Marcus. It will also serve the 
unincorporated communities of Deep Lake, Bossburg, Ryan, Marble, and Evans. Barriers to broadband in 
our area include sparse populations, rugged terrain, distance from cities, and economic disparities. DNG 
is seeking funding through the NTIA program to cross these barriers and bring broadband infrastructure 
to this area. 

DNG confirms our commitment to participating with the Washington State Broadband Office’s (WSBO) 
application in the covered partnership for funding through National Telecommunications and Information 
Administration (NTIA).   

Thank you for your consideration,

Bob Nichols

CEO

Declaration Networks Group, Inc









Ph (360) 385-5800                 jeffpud.org         310 Four Corners Road, Port Townsend, WA 98368          
Public Utility District No. 1 of Jefferson County is an Equal Opportunity Provider Employer

National Telecommunications and Information Administration
1401 Constitution Ave., NW
Washington, DC 20230
Re: NTIA Broadband Infrastructure Grant Program

7/28/21

To whom it may concern:

The COVID-19 pandemic has made it clear that access to broadband is essential. But in rural,
geographically isolated Jefferson County, broadband internet is only available in a handful of
areas. As the first step in a plan to increase broadband access to all under and unserved 
residents in Eastern Jefferson County, Jefferson PUD is proposing to build out a fiber network to 
the communities of Quilcene, Discovery Bay, and Gardiner.

Jefferson County PUD has already laid the groundwork for this project by leasing access to the
Bonneville Power Authority’s fiber trunk line running from Olympia to Port Angeles along the
eastern flank of the Olympic National Park and Forest. The lease of this fiber secures a second
fiber pathway onto and off the Olympic Peninsula, boosting network resiliency and
performance. Funding from the NTIA grant will allow the PUD to build middle and last mile
fiber connections to the residents and businesses along the BPA fiber route and within the 
PUD’s existing electrical service territory.

We are committed to partnering with Washington State Broadband Office on this $12.6M 
project to serve over 1,600 of our rural homes and businesses with over 160 miles of fiber optic 
cable, so they too can take part in the benefits of reliable, affordable and essential high speed 
broadband internet.

Sincerely,

Kevin Streett, General Manager
Jefferson County PUD

Board of Commissioners:
Jeff Randall, District 1

Kenneth Collins, District 2
Dan Toepper, District 3

Kevin Streett, General Manager



135 Lake Street South, Suite 155
Kirkland, WA 98033
Jessica Epley
M. (503) 431-0458  
jessica.epley@ziply.com                                                        

ziplyfiber.com 

July 27, 2021

Russ Elliott
Washington State Broadband Office
1011 Plum Street SE
Olympia, WA 98504

Re: Ziply Fiber Letter of Commitment – Connecting Rural Washington Project

Dear Mr. Elliott:

Ziply Fiber is pleased to submit a project proposal as part of the State of Washington covered 
partnerships response to the US Department of Commerce NTIA Broadband Infrastructure 
Program funding announcement, CDFA 11.031.  Ziply Fiber proposes to serve five communities 
located in Central Washington – Brewster, Curlew, Danville, Loomis and Tonasket.  Ziply Fiber 
has vetted these communities based on its known infrastructure capacity; the FCC 477 data 
reporting layers available; the recently released National Telecommunications and Information 
Administration (‘NTIA”) broadband availability map; and the BroadbandNow maps.  The
project will provide deployment of a fixed broadband service in one of the State of Washington’s 
targeted eligible service areas. The proposed service areas selected meet the eligibility criteria 
and can be constructed within the one-year timeframe required by the NTIA Notice of Funding 
Opportunity (NOFO).  Ziply Fiber construction cost for the proposed fiber to the premise network 
is $5,280,544.  Ziply Fiber is requesting $3,960,409 and pledges twenty five percent (25%), 
$1,320,136, in cash match for the proposed project to construct the Rural Washington fiber 
network serving Brewster, Curlew, Danville, Loomis and Tonasket, Washington.

Ziply Fiber currently serves the proposed service area, which will facilitate rapid deployment of a 
new fiber optic infrastructure.  The existing telecommunications infrastructure is comprised of 
copper lines, both aerial and buried.   Ziply Fiber will construct a fiber optic network capable of 
serving each premise within the proposed service areas synchronously with 1 Gigabit per 
second with latency at or less than 80 milliseconds.  The Ziply Fiber construction proposal will 
not require significant environmental review since the fiber build will occupy the same poles and 
conduits currently used.  Replacement of existing low-capacity copper cable with high-capacity 
fiber optic lines will provide an efficient, cost effective, resilient and future proof communications 
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network in the rural communities of Brewster, Curlew, Danville, Loomis and Tonasket, 
Washington.

We look forward to this opportunity to serve these communities with a state-of-the-
art communications network.

Sincerely,

Jessica Epley
Vice President, Regulatory & External Affairs
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Declaration Networks Group, Inc 

Attachment iv. Network Architecture Diagram and System Design 

DNG will deploy an all-fiber optic network that is based on ITU-T GPON G.984.2 standards. Traffic will 
flow though the network at each end of the proposed route on a 10 Gbps fully protected core ring 
configuration. Each end of the network will be directly spliced to a 12 mile leased dark fiber circuit from 
NoaNet and will exit the ring at a core switch at the Colville Fairgrounds Colocation. DNG has secured a 
10 Gbps optical transport layer -2 ethernet connection from NoaNet at the Colville Fairgrounds 
colocation facility that leaves NoaNet’s network at the US Bank Building in Spokane, Washington. DNG 
has an existing colocation at the US Bank building where the traffic will traverse our Layer 3 Core Router 
to an existing 10 Gbps Direct Internet access circuit provided by NoaNet. This Internet circuit reaches the 
internet peering backbone at the Spokane Internet Exchange. 

 

 

The NoaNet Fairgrounds Backbone Sites is a carrier class resilient and highly available direct fiber 
connection or point to point (PTP) dark fiber connections to the Internet Service provider (ISP).  
 
Fiber backhaul connections are Ethernet Layer 2 connections utilizing 1 Gbps or 10 Gbps Ethernet 
interfaces. The Layer 2 connection is established between the Outdoor Hubs and the Core Router 
location in Spokane. The amount of bandwidth configured is determined by the traffic demand of the 
site and is adjusted based on forecasted traffic demand.  
 

 
10 Gigabit Fully Protected Core Ring 
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Typical latency on all fiber optic GPON network is sub 25 milliseconds. DNG expects that this network 
will far exceed the 100 ms roundtrip requirement 
 

 
 
 














