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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Freq-Geo Transition Timeline

Center
Upper Emission
A Lower PP . Receiver | System Use | Operation | Transmitter | Transmitter | Transmitter
Serial Number System Name Frequency | Bandwidth . i .
Frequency Bandwidth | Type Name Area State Latitude Longitude
(MHz) (MHz)
(MHz)
HUD010004 |OIG-VS6 1775 6 8 Video UspP USP XXXXXXX XXXXXXXX
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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Freq-Geo Transition Timeline

Indefinite | Temporary Vacate
Sharing Sharing Assignment
serial Number Receiver | Receiver Receiver |Alternate Frequency Geographic Location associated with Sharing Type Timeline Timeline Timeline
State Latitude Longitude Assignment Timeline (Months (Months (Months
after after after
1/30/15) | 1/30/15) | 1/30/15)
HUD010004 USP XXXXXXX XXXXXXXX Commerecial USP None 1
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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Funds

Total Pre Pre-Auction Pre- Begin End
) Transfer Auction | Equipment | Deployment | Total Cost | Expenditure | Expenditure
System Name Auction . . )
Cost ($M) Requested | Cost Pre- | Cost ($M) Cost (SM) ($M) Timeline Timeline
(SM) 2012 (SM) (Months) (Months)
OIG-VS6 0.0000 0.0000 0.0000 0.0240 0.0000 0.0240 3 21
Total 0.0000 0.0000 0.0000 0.0240 0.0000 0.0240
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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Funds

Expanded Expanded Capabilit
System Name Capability P . p v Expanded Capability Justification
Description
Cost (SM)
OIG-VS6
Total 0.0000
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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Interactions

Interaction Name

Interaction Description

None

None
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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Impact Factors

Factor Name Factor Description

Interaction required with NTIA to implement this Transition Plan
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Releasable

HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Notes

Note Name

Note Text

Executive Summary

Two transportable microwave video surveillance systems assigned to the Fort Worth, TX, HUD-OIG office are the last remaining
microwave video surveillance systems used by HUD. All previous microwave video surveillance systems were replaced with
Internet Protocol video surveillance systems during the 1710-1755 MHz relocation initiative. It is the intention of HUD-OIG to
replace the antiquated microwave equipment in the Fort Worth, TX Office with Internet Protocol Systems that will not rely on
the 1755-1780 MHz Band for support within one month following completion of the auction (estimated for Mar 2015). HUD-
OIG has no other equipment Department wide operating in the 1755-1780 MHz Band.
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HUD\HUD 1755-1780 (Rev. 1) (Sufficient) - Excluded Info
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